

Aurora FD SO 145850
Running Recap

<u>Date</u>	<u>Description</u>	<u>Amount</u>
5/16/2022	Original Contract	\$1,300,265.00
11/16/2022	Prebuild Changes	\$25,463.00
2/3/2023	Change Order - Added Siren Brake Switch	\$889.00
12/8/2023	Change Order - Deletion of Line-X	-\$4,306.00
1/16/2024	PPAO - Changing of rear cab compartment door at Final Inspection	\$1,375.00
	TOTAL	\$1,323,686.00