



City of Aurora  
Department of  
Engineering

Change Order Request

**TALL OAKS WATER MAIN - PHASE 2**

**Contractor:**  
**Swallow Construction**  
**4250 Lacey Road**  
**Downers Grove, IL 60515**

Contract Value: \$755,144.00  
Request No.: 1

I recommend that an addition/subtraction be made to the above contract. The estimated quantities are shown below. The contractor agrees to furnish the materials and do the work at the contract unit prices.

#	Items	Additions	Deductions
1	Additional Pavement Restoration	\$67,500.00	
2	Creek Bed Erosion Control & Culvert Stabilization	\$25,250.00	
3	Unaccounted for Services	\$15,000.00	
4	Additional Trench Backfill	\$15,000.00	
5	Additional Water Main Connect/Disconnect	\$15,000.00	
6	Additional Landscape Restoration	\$5,500.00	
7	Net Addition	\$143,250.00	
	Less Original Project Contingency:	\$75,000.00	
	Requested Contract Addition:	\$68,250.00	
Total Net Change to date is \$68,250.00 which is 9% of the contract value.			

*Kurt Muth*  
Prepared by Kurt Muth, P.E.

Approved