

Work Description	OMEGA III LLC		ALPINE DEMOLITION		American Demolition		National Wrecking		Robinette	
PHASE 1:	Dollars	Days	Dollars	Days	Dollars	Days	Dollars	Days	Dollars	Days
Total not to exceed cost, for removing all structure above the fifth floor elevation with a faster response timeframe than the full project if possible.	\$ 34,900.00	Add 6	\$ 25,000.00	Add 2	\$ 89,000.00	Add 5	\$ 127,000.00	Add 10	Did not Submit	Did not Submit
PHASE 2:										
Total not to exceed cost, for full removal of the building and restoration of the site and rights of way.	\$ 417,000.00	35	\$ 725,000.00	40	\$ 863,370.00	35	\$ 1,639,000.00	60		
Salvage the four column segments and the corner stone of the building and return to the restored site upon completion of the project	\$ 104,000.00	Add 15	\$ 30,000.00	Add 5	\$ 101,000.00	Add 12	\$ 30,000.00	Add 2		
City Purchase of home	\$ 150,000.00		N/A							
Adjacent Home Demolition	ZERO dollars to demolish the home		N/A		\$ (5,000.00)		\$ (25,000.00)	Deduct 3 days		
Backfill home and seed lot	\$ 21,000.00		N/A							
Timing to purchase the house	Unknown Delay		N/A							
Deployment Date	Day or Two to mobilize and build the machine.		9:00:00 AM tomorrow for hand work to commence.							
	\$ 726,900.00	56 days	\$ 780,000.00	47 days	\$ 1,048,370.00	52 days	\$ 1,771,000.00	72 days		
	9 day longer project		\$ 53,100.00	higher						
	2 day slower deployment									