



City of Aurora  
Department of  
Engineering

Change Order Request

Farnsworth Water Main Replacement

**Contractor:**

"D" Construction  
1488 S. Broadway  
Coal City, IL 60416

Contract Value: \$1,069,450.00  
Request No.: 1

I recommend that an addition/subtraction be made to the above contract. The estimated quantities are shown below. The contractor agrees to furnish the materials and do the work at the contract unit prices.

#	Items	Quantity	Unit Price	Additions	Deductions
				\$0.00	\$0.00
1	8" MJ Valve in 48" Vault	1	\$3,700.00	\$3,700.00	\$0.00
2	6" MJ Valve in Valve Box	1	\$2,800.00	\$2,800.00	\$0.00
3	4" MJ Valve in Valve Box	1	\$2,400.00	\$2,400.00	\$0.00
4	3" MJ Valve in Valve Box	1	\$2,300.00	\$2,300.00	\$0.00
5	Additional Work At Hydrants 10 and 11	1	\$8,436.45	\$8,436.45	\$0.00
6	Additional Work at Hydrant 9	1	\$5,840.17	\$5,840.17	\$0.00
7	1" Service Removal at 1281 Farnsworth	1	\$2,563.30	\$2,563.30	\$0.00
8	Additional Work at Hydrant 1	1	\$3,471.56	\$3,471.56	\$0.00
9	Casing Pipe Removal	1	\$9,286.24	\$9,286.24	\$0.00
8	Additional Work at Hydrant 12	1	\$5,672.16	\$5,672.16	\$0.00
9	Additional Work at Hydrant 10	1	\$5,282.39	\$5,282.39	\$0.00
10	Additional Work at Retirement Home	1	\$9,446.17	\$9,446.17	\$0.00
11	Goody's Service Locate and Additional Effort for Connection	1	5,681.55	\$5,681.55	\$0.00
12	1444 Farnsworth Service Installation	1	2,708.92	\$2,708.92	\$0.00
13	Valve and Vault at Marshall	1	3,273.99	\$3,273.99	\$0.00
14	Remove 4" Main Casing	1	7,986.80	\$7,986.80	\$0.00
15	Water Main Crossing	1	19,305.39	\$19,305.39	\$0.00
16	6" Service Line	1	4,877.87	\$4,877.87	\$0.00
17	Valve Vault Relocation (South End)	1	6832.29	\$6,832.29	\$0.00
			Totals:	\$111,865.25	\$0.00
			Net Change:	\$111,865.25	\$0.00
Total Net Change to date is \$111,865.25 which is 10.5% of the contract value.					

Prepared by Jason M. Bauer, P.E.

Approved