



Engineering Enterprises, Inc.

Change Order

To: Mr. Chris Lirot, P.E.
City of Aurora
44 E. Downer Place
Aurora, IL 60505

Change Order Number: 1
Change Order Date: 2/18/15

Project Name: Farnsworth Avenue Bridge Repairs
Project Number: AU 1403

Description of Work / Scope Change / Reason for Change Value of Change (Amount)

Due to changes in the plans / scope of work, additional Phase III Construction Engineering Services were required to complete the project per the original Engineering Agreement. Said Services pertain specifically to construction layout, construction cost management, and assessment of Contractor proposals involving the following contract modifications:

1. Changes and modifications of the guardrail and curb and gutter alignment and installation requirements to avoid existing fiber optic and street light cables.
2. Modifications to the type of repair method applied to the nosing of the expansion joints.
3. Modifications to the type and method of installation of PVC deck drains.

Original Contract Sum	\$	24,606.00
Net change by previous authorized Change Orders	\$	0.00
Contract Sum prior to the Change Order	\$	24,606.00
Sum of this Change Order	\$	11,868.00
New Contract Sum	\$	36,474.00

Authorized by:

Engineering Enterprises, Inc.
52 Wheeler Road
Sugar Grove, IL 60554

Owner/Client/Agent:

By: _____

By: _____

Date: _____

Date: _____