Kluber

Architects + Engineers www.kluberinc.com

September 7, 2016

Jolene Coulter

Acting Director of Purchasing
City of Aurora

44 E. Downer Place

Aurora, lllinois 60507

RE: Bid Results
City of Aurora — Fire Station #3 Emergency Generator
Kluber Project No. 16-130-1033

Dear Ms. Coulter,

On August 31, 2016 bids were publicly opened and read aloud for the above referenced project. Five contractors
chose to submit bids for the project. The low base bid was submitted by Marshall Electric from Aurora, IL in the amount
of $123,200.00. The second lowest base bid was submitted by Morse Group from Freeport, IL in the amount of
$142,300.00. See attached bid tabulation for details on bid results.

We conducted a Contractor Bid Scope Review with Marshall Electric and Valley Electric and believe their bids to be
responsive and complete.

Therefore, the City may wish to award a Contract to Marshall Electric in the amount of $127,900.00, which would
include acceptance of Alternate No. 2 for the Maintenance Plan in the amount of $4,700.00. We are not recommending
the acceptance of Alternate No. 1 as this would result in a sound enclosure that produces a higher, undesirable sound
level.

The information contained herein and in the attached bid tabulation and scope review is provided to you for reference
and use in its decision to award the Contract. Thank you for the opportunity to be of service to the City of Aurora and
we look forward to the successful completion of this project with you.

Sincerely,

Jeffrey M. Bruns, SE, LEED AP
Manager, Structural Engineering
Kluber Architects + Engineers

Attachments: Bid Tabulation, Bid Scope Review
Cc: Don Davids

Batavia Office Gurnee Office
10 South Shumway Avenue 4212 Old Grand Avenue, Suite 101
Batavia, lllinois 60510 Gurnee, lllinois 60031

630.406.1213 847.336.3428



Kluber

Architects + Engineers www.kluberinc.com

BID SCOPE REVIEW
CITY OF AURORA: 16-38 — FIRE STATION #3 EMERGENCY GENERATOR

Kluber Project No. 16-130-1033

Contractor: Valley Electrical Contractors, Inc. Contact: Thomas Cook
Base Bid Amount: $142,300.00 Phone: 630-330-1660
Alternate No. 1 Amount; -$48,800.00 Email: tcook@valleyelectric.us

Alternate No. 2 Amount: $2,340.00

Date: September 7, 2016

All Addenda have been included in the bid. Yes
All Alternates applicable to your contract package have been

acknowledged in the bid. Yes
All pertinent Allowances are included in the bid. Yes
A bid bond was included in the bid package. Yes
Are there any qualifications to the bid? No

Are there any material deliveries which you feel could have a
negative impact on the project schedule? No

Are you aware of any discrepancies and/or have any questions
on the bid documents? No

SCOPE REVIEW:

Base Bid:
Contractor has addressed and includes all work scope. The generator is the longest lead item.

Alternate #1 & #2:
Alternates were understood by contractor and has included the costs associated with these items.

The above constitutes Kluber, Inc. interpretation of the Bid Scope Review telephone call on September 7, 2016. Any
changes or discrepancies shall be received by Kluber, Inc. in writing within five business days.

Batavia Office Gurnee Office
10 South Shumway Avenue 4212 Old Grand Avenue, Suite 101
Batavia, lllinois 60510 Gurnee, lllinois 60031

630.406.1213 847.336.3428
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BID SCOPE REVIEW
CITY OF AURORA: 16-38 — FIRE STATION #3 EMERGENCY GENERATOR

Kluber Project No. 16-130-1033

Contractor: Frank Marshall Electric, Inc. Contact: Adam Marshall
Base Bid Amount; $123,200.00 Phone:; 630-918-8430
Alternate No. 1 Amount: -$18,700.00 Email: adam@fme-inc.com

Alternate No. 2 Amount: $4,700.00
Voluntary Alternate Amount: -$10,500.00

Date: September 6, 2016

All Addenda have been included in the bid. Yes
All Alternates applicable to your contract package have been

acknowledged in the bid. Yes
All pertinent Allowances are included in the bid. Yes
A bid bond was included in the bid package. Yes
Are there any qualifications to the bid? No

Are there any material deliveries which you feel could have a
negative impact on the project schedule? No

Are you aware of any discrepancies and/or have any questions
on the bid documents? No

SCOPE REVIEW:

Base Bid:

Contractor has addressed and includes all work scope. The generator is the longest lead item. Contractor included
a voluntary alternate which would not meet the current schedule.

Alternate #1 & #2:

Alternates were understood by contractor and has included the costs associated with these items.

The above constitutes Kluber, Inc. interpretation of the Bid Scope Review telephone call on September 6, 2016. Any
changes or discrepancies shall be received by Kluber, Inc. in writing within five business days.

Batavia Office Gurnee Office
10 South Shumway Avenue 4212 Old Grand Avenue, Suite 101
Batavia, lllinois 60510 Gurnee, lllinois 60031

630.406.1213 847.336.3428
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