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Local Public Agency 

City of Aurora 
      
County 

Kane 
Section 

18-00324-00-BR 
Project No. 

0SG3(721) 
Job No. 

D-91-305-18 
Contact Name/Phone/E-mail Address 

Tim Weidner 
630-256-3200 
TWeidner@aurora-il.org 
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Preliminary Engineering 
Services Agreement 

For 
Federal Participation 
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T 

Consultant 

Alfred Benesch & Company 
      
Address 

35 W. Wacker Drive, Suite 3300 
City 

Chicago 
State 

IL 
Zip Code 

60601 
Contact Name/Phone/E-mail Address 

Elizabeth Gallagher, PE, SE 
312-565-0450 
egallagher@benesch.com 

 

THIS AGREEMENT is made and entered into this       day of       , 2020 between the above 

Local Public Agency (LPA) and Consultant (ENGINEER) and covers certain professional engineering services in connection with the 
PROJECT.  Federal-aid funds allotted to the LPA by the state of Illinois under the general supervision of the Illinois Department of 
Transportation (STATE) will be used entirely or in part to finance engineering services as described under AGREEMENT PROVISIONS. 

Project Description 

  

Name Farnsworth Avenue Route FAP 0360 Length 0.04 mi Structure No. 045-6054 (prop) 

 

Termini Over Indian Creek 

 

Description  Phase II engineering for the replacement of the existing Farnsworth Avenue over Indian Creek (SN 045-6011). 
 

Agreement Provisions 

 
I.  THE ENGINEER AGREES, 
 
1. 
 
 
2. 

To perform or be responsible for the performance, in accordance with STATE approved design standards and policies, of 
engineering services for the LPA for the proposed improvement herein described. 
 
To attend any and all meetings and visit the site of the proposed improvement at any reasonable time when requested by 
representatives of the LPA or STATE. 

 
3. To complete the services herein described within 550 calendar days from the date of the Notice to Proceed from the 
 LPA, excluding from consideration periods of delay caused by circumstances beyond the control of the ENGINEER. 
 
4. The classifications of the employees used in the work should be consistent with the employee classifications and estimated man-

hours shown in EXHIBIT A.  If higher-salaried personnel of the firm, including the Principal Engineer, perform services that are 
indicated in Exhibit A to be performed by lesser-salaried personnel, the wage rate billed for such services shall be commensurate 
with the payroll rate for the work performed. 

 
5.  That the ENGINEER is qualified technically and is entirely conversant with the design standards and policies applicable for the 

PROJECT; and that the ENGINEER has sufficient properly trained, organized and experienced personnel to perform the services 
enumerated herein. 

 
6.  That the ENGINEER shall be responsible for the accuracy of the work and shall promptly make necessary revisions or corrections 

resulting from the ENGINEER’s errors, omissions or negligent acts without additional compensation.  Acceptance of work by the 
STATE will not relieve the ENGINEER of the responsibility to make subsequent correction of any such errors or omissions or for 
clarification of any ambiguities. 

 
7. That all plans and other documents furnished by the ENGINEER pursuant to this AGREEMENT will be endorsed by the ENGINEER 

and will affix the ENGINEER’s professional seal when such seal is required by law.  Plans for structures to be built as a part of the 
improvement will be prepared under the supervision of a registered structural engineer and will affix structural engineer seal when 
such seal is required by law.  It will be the ENGINEER’s responsibility to affix the proper seal as required by the Bureau of Local 
Roads and Streets manual published by the STATE. 

 
8. That the ENGINEER will comply with applicable federal statutes, state of Illinois statutes, and local laws or ordinances of the LPA. 
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9. The undersigned certifies neither the ENGINEER nor I have: 
 

a. employed or retained for commission, percentage, brokerage, contingent fee or other considerations, any firm or person (other 
than a bona fide employee working solely for me or the above ENGINEER) to solicit or secure this AGREEMENT, 

b. agreed, as an express or implied condition for obtaining this AGREEMENT, to employ or retain the services of any firm or 
person in connection with carrying out the AGREEMENT or 

c. paid, or agreed to pay any firm, organization or person (other than a bona fide employee working solely for me or the above 
ENGINEER) any fee, contribution, donation or consideration of any kind for, or in connection with, procuring or carrying out the 
AGREEMENT. 

d. are not presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from covered 
transactions by any Federal department or agency, 

e. have not within a three-year period preceding the AGREEMENT been convicted of or had a civil judgment rendered against 
them for commission of fraud or criminal offense in connection with obtaining, attempting to obtain or performing a public 
(Federal, State or local) transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, 
forgery, bribery, falsification or destruction of records, making false statements or receiving stolen property, 

f. are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (e) and 

g. have not within a three-year period preceding this AGREEMENT had one or more public transactions (Federal, State or local) 
terminated for cause or default. 

 

10. To pay its subconsultants for satisfactory performance no later than 30 days from receipt of each payment from the LPA.  
 
11. To submit all invoices to the LPA within one year of the completion of the work called for in this AGREEMENT or any subsequent 

Amendment or Supplement. 
 
12.  To submit BLR 05613, Engineering Payment Report, to the STATE upon completion of the project (Exhibit B). 
 
13. Scope of Services to be provided by the ENGINEER: 
 

 Make such detailed surveys as are necessary for the planning and design of the PROJECT. 
 

 Make stream and flood plain hydraulic surveys and gather both existing bridge upstream and downstream high water data and 
flood flow histories. 

 
 Prepare applications for U.S. Army Corps of Engineers Permit, Illinois Department of Natural Resources Office of Water 

Resources Permit and Illinois Environmental Protection Agency Section 404 Water Quality Certification. 
 

 Design and/or approve cofferdams and superstructure shop drawings. 
 

 Prepare Bridge Condition Report and Preliminary Bridge Design and Hydraulic Report, (including economic analysis of bridge or 
culvert types and high water effects on roadway overflows and bridge approaches). 

 
 Prepare the necessary environmental and planning documents including the Project Development Report or Environmental 

Assessment, State Clearinghouse, Substate Clearinghouse and all necessary environmental clearances. 
 

 Make such soil surveys or subsurface investigations including borings and soil profiles as may be required to furnish sufficient data 
for the design of the proposed improvement.  Such investigations to be made in accordance with the current Standard 
Specifications for Road and Bridge Construction, Bureau of Local Roads and Streets Administrative Policies, Federal-Aid 
Procedures for Local Highway Improvements or any other applicable requirements of the STATE. 

 
 Analyze and evaluate the soil surveys and structure borings to determine the roadway structural design and bridge foundation. 

 
 Prepare preliminary roadway and drainage structure plans and meet with representatives of the LPA and STATE at the site of the 

improvement for review of plans prior to the establishment of final vertical and horizontal alignment, location and size of drainage 
structures, and compliance with applicable design requirements and policies. 

 
 Make or cause to be made such traffic studies and counts and special intersection studies as may be required to furnish sufficient 

data for the design of the proposed improvement. 
 

 Complete the general and detailed plans, special provisions and estimate of cost.  Contract plans shall be prepared in accordance 
with the guidelines contained in the Bureau of Local Roads and Streets manual.  The special provisions and detailed estimate of 
cost shall be furnished in quadruplicate. 

 
 Furnish the LPA with survey and drafts in quadruplicate all necessary right-of-way dedications, construction easements and 

borrow pit and channel change agreements including prints of the corresponding plats and staking as required. 
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II.  THE LPA AGREES,  
 

1. To furnish the ENGINEER all presently available survey data and information 

2. To pay the ENGINEER as compensation for all services rendered in accordance with this AGREEMENT, on the basis of  the 
following compensation formulas: 

   
 Cost Plus Fixed Fee   CPFF = 14.5%[DL + R(DL) + OH(DL) + IHDC], or  
    CPFF = 14.5%[DL + R(DL) + 1.4(DL) + IHDC], or  
    CPFF = 14.5%[(2.3 + R)DL + IHDC]  
    
     
  Where: DL = Direct Labor  
   IHDC = In House Direct Costs  
   OH = Consultant Firm’s Actual Overhead Factor  
   R = Complexity Factor  
    
 Specific Rate   (Pay per element)  
    
 Lump Sum         

    
3. To pay the ENGINEER using one of the following methods as required by 49 CFR part 26 and 605 ILCS 5/5-409: 

 
   With Retainage 

 
 

 a) For the first 50% of completed work, and upon receipt of monthly invoices from the ENGINEER and the approval thereof by 
the LPA, monthly payments for the work performed shall be due and payable to the ENGINEER, such payments to be equal to 
90% of the value of the partially completed work minus all previous partial payments made to the ENGINEER. 

 b) After 50% of the work is completed, and upon receipt of monthly invoices from the ENGINEER and the approval thereof by 
the LPA, monthly payments covering work performed shall be due and payable to the ENGINEER, such payments to be equal 
to 95% of the value of the partially completed work minus all previous partial payments made to the ENGINEER. 

 c) Final Payment – Upon approval of the work by the LPA but not later than 60 days after the work is completed and reports have 
been made and accepted by the LPA and the STATE, a sum of money equal to the basic fee as determined in this 
AGREEMENT less the total of the amounts of partial payments previously paid to the ENGINEER shall be due and payable to 
the ENGINEER. 
 

   Without Retainage 
 

 

 a) For progressive payments – Upon receipt of monthly invoices from the ENGINEER and the approval thereof by the LPA, 
monthly payments for the work performed shall be due and payable to the ENGINEER, such payments to be equal to the value 
of the partially completed work minus all previous partial payments made to the ENGINEER. 

 b) Final Payment – Upon approval of the work by the LPA but not later than 60 days after the work is completed and reports have 
been made and accepted by the LPA and STATE, a sum o money equal to the basic fee as determined in this AGREEMENT 
less the total of the amounts of partial payments previously paid to the ENGINEER shall be due and payable to the ENGINEER. 

   
4. The recipient shall not discriminate on the basis of race, color, national origin or sex in the award and performance of any DOT-

assisted contract or in the administration of its DBE program or the requirements of 49 CFR part 26.  The recipient shall take all 
necessary and reasonable steps under 49 CFR part 26 to ensure nondiscrimination in the award and administration of DOT-assisted 
contracts.  The recipient’s DBE program, as required by 49 CFR part 26 and as approved by DOT, is incorporated by reference in 
this agreement.  Implementation of this program is a legal obligation and failure to carry out its terms shall be treated as violation of 
this agreement.  Upon notification to the recipient of its failure to carry out its approved program, the Department may impose 
sanctions as provided for under part 26 and may, in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or 
the Program Fraud Civil Remedies Act of 1986 (31U.S.C. 3801 et seq.). 
 

5.    To certify by execution of this AGREEMENT that the selection of the ENGINEER was performed in accordance with the Local 
Government Professional Services Selection Act 50 ILCS 510, the Brooks Act 40USC 11, and Procurement, Management, and 
Administration of Engineering and Design related Services (23 CFR part 172).  Exhibit C is required to be completed with this 
agreement.  

 
 
III.  IT IS MUTALLY AGREED, 
 
1. That no work shall be commenced by the ENGINEER prior to issuance by the LPA of a written Notice to Proceed. 
  
2. That tracings, plans, specifications, estimates, maps and other documents prepared by the ENGINEER in accordance with this 

AGREEMENT shall be delivered to and become the property of the LPA and that basic survey notes, sketches, charts and other data 
prepared or obtained in accordance with this AGREEMENT shall be made available, upon request, to the LPA or to the STATE, 
without restriction or limitation as to their use. 
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3. That all reports, plans, estimates and special provisions furnished by the ENGINEER shall be in accordance with the current 
Standard Specifications for Road and Bridge Construction, Bureau of Local Roads and Streets Administrative Policies, Federal-Aid 
Procedures for Local Highway Improvements or any other applicable requirements of the STATE, it being understood that all such 
furnished documents shall be approved by the LPA and the STATE before final acceptance.  During the performance of the 
engineering services herein provided for, the ENGINEER shall be responsible for any loss or damage to the documents herein 
enumerated while they are in the ENGINEER’s possession and any such loss or damage shall be restored at the ENGINEER’s 
expense. 

  
4. That none of the services to be furnished by the ENGINEER shall be sublet, assigned or transferred to any other party or parties 

without written consent of the LPA.  The consent to sublet, assign or otherwise transfer any portion of the services to be furnished by 
the ENGINEER shall not be construed to relieve the ENGINEER of any responsibility for the fulfillment of this agreement. 

 
5. To maintain, for a minimum of 3 years after the completion of the contract, adequate books, records and supporting documents to 

verify the amounts, recipients and uses of all disbursements of funds passing in conjunction with the contract; the contract and all 
books, records and supporting documents related to the contract shall be available for review and audit by the Auditor General and 
the STATE; and to provide full access to all relevant materials.  Failure to maintain the books, records and supporting documents 
required by this section shall establish a presumption in favor of the STATE for the recovery of any funds paid by the STATE under 
the contract for which adequate books, records and supporting documentation are not available to support their purported 
disbursement. 

 
6. The payment by the LPA in accordance with numbered paragraph 3 of Section II will be considered payment in full for all services 

rendered in accordance with this AGREEMENT whether or not they be actually enumerated in this AGREEMENT. 
 
7. That the ENGINEER shall be responsible for any and all damages to property or persons arising out of an error, omission and/or 

negligent act in the prosecution of the ENGINEER’s work and shall indemnify and save harmless the LPA, the STATE, and their 
officers, agents and employees from all suits, claims, actions or damages of any nature whatsoever resulting there from.  These 
indemnities shall not be limited by the listing of any insurance policy. 

  
8. This AGREEMENT may be terminated by the LPA upon giving notice in writing to the ENGINEER at the ENGINEER’s last known 

post office address.  Upon such termination, the ENGINEER shall cause to be delivered to the LPA all drawings, plats, surveys, 
reports, permits, agreements, soils and foundation analysis, provisions, specifications, partial and completed estimates and data, if 
any from soil survey and subsurface investigation with the understanding that all such material becomes the property of the LPA.  
The LPA will be responsible for reimbursement of all eligible expenses to date of the written notice of termination. 

 
9. This certification is required by the Drug Free Workplace Act (30ILCS 580).  The Drug Free Workplace Act requires that no grantee 

or contractor shall receive a grant or be considered for the purpose of being awarded a contract for the procurement of any property 
or service from the State unless that grantee or contractor will provide a drug free workplace.  False certification or violation of the 
certification may result in sanctions including, but not limited to, suspension of contract or grant payments, termination of a contract or 
grant and debarment of the contracting or grant opportunities with the State for at least one (1) year but no more than five (5) years. 

 
For the purpose of this certification, “grantee” or “contractor” means a corporation, partnership or other entity with twenty-five (25) or 
more employees at the time of issuing the grant, or a department, division or other unit thereof, directly responsible for the specific 
performance under a contract or grant of $5,000 or more from the State, as defined in the Act. 
 
The contractor/grantee certifies and agrees that it will provide a drug free workplace by: 
a. Publishing a statement: 

(1) Notifying employees that the unlawful manufacture, distribution, dispensing, possession or use of a controlled substance, 
including cannabis, is prohibited in the grantee’s or contractor’s workplace. 

(2) Specifying the actions that will be taken against employees for violations of such prohibition. 
(3) Notifying the employee that, as a condition of employment on such contract or grant, the employee will: 

(a) abide by the terms of the statement; and 
(b) notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than five (5) 

days after such conviction. 
b. Establishing a drug free awareness program to inform employees about: 

(1) The dangers of drug abuse in the workplace; 
(2) The grantee’s or contractor’s policy of maintaining a drug free workplace; 
(3) Any available drug counseling, rehabilitation and employee assistance program; and 
(4) The penalties that may be imposed upon an employee for drug violations. 

c. Providing a copy of the statement required by subparagraph (a) to each employee engaged in the performance of the contract or 
grant and to post the statement in a prominent place in the workplace. 

d. Notifying the contracting or granting agency within ten (10) days after receiving notice under part (B) of paragraph (3) of 
subsection (a) above from an employee or otherwise receiving actual notice of such conviction. 

e. Imposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance or rehabilitation program by, 
f. Assisting employees in selecting a course of action in the event drug counseling, treatment and rehabilitation is required and 

indicating that a trained referral team is in place. 
g. Making a good faith effort to continue to maintain a drug free workplace through implementation of the Drug Free Workplace Act. 
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10. The ENGINEER or subconsultant shall not discriminate on the basis of race, color, national origin or sex in the performance of this 
AGREEMENT.  The ENGINEER shall carry out applicable requirements of 49 CFR part 26 in the administration of DOT assisted 
contracts.  Failure by the ENGINEER to carry out these requirements is a material breach of this AGREEMENT, which may result in 
the termination of this AGREEMENT or such other remedy as the LPA deems appropriate. 

 
11. When the ENGINEER is requested to complete work outside the scope of the original AGREEMENT, a supplemental AGREEMENT 

will be required. Supplements will also be required for the addition or removal of subconsultants, direct costs, the use of previously 

unspecified staff, and other material changes to the original AGREEMENT.     

 
 
 
   

   

 Agreement Summary  

   

Prime Consultant:  TIN Number  Agreement Amount 

Alfred Benesch & Company  36-2407363  $237,679.00 
     

Sub-Consultants:  TIN Number  Agreement Amount 

Huff and Huff, Inc.  36-3044842  $29,115.00 
Mathewson Right of Way Company  20-3870734  $26,000.00 
                    
                    
                    
 Sub-Consultant Total: $55,115.00 
 Prime Consultant Total: $237,679.00 
 Total for all Work: $292,794.00 
     
     

     

     

     

Executed by the LPA:        

 (Municipality/Township/County)  
 

ATTEST: 
 

By:   By:   

 
      Clerk Title:        

 (SEAL) 

 

Executed by the ENGINEER: 

 

ATTEST:        

 

By:   By:   

 

Title:        Title:        
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Exhibit A - Preliminary Engineering 
 

Route: FAP 0360 (Farnsworth Ave)    

Local Agency: City of Aurora  *Firm’s approved rates on file with IDOT’S  

 (Municipality/Township/County)  Bureau of Accounting and Auditing:  

Section: 18-00324-00-BR    

Project: 0SG3(721)  Overhead Rate (OH) 161.77 %  

Job No.: D-91-305-18  Complexity Factor (R) 0.00   

 Calendar Days 550   

   

Method of Compensation: 

Cost Plus Fixed Fee 1   14.5%[DL + R(DL) + OH(DL) + IHDC]  

Cost Plus Fixed Fee 2   14.5%[DL + R(DL) + 1.4(DL) + IHDC]  

Cost Plus Fixed Fee 3   14.5%[(2.3 + R)DL + IHDC]  

Specific Rate   

Lump Sum  

 
Cost Estimate of Consultant’s Services in Dollars 

Element of Work 
Employee 

Classification 
Man-
Hours 

Payroll 
Rate 
(Wtd. 
Avg.) 

Payroll 
Costs (DL) 

Overhead* 
Services by 

Others 

In-House 
Direct 
Costs 
(IHDC) 

Profit Total 

Roadway See attached backup 712 44.07       31,379  50,763      11,911   94,053  

Plats & ROW See attached backup 60 39.69         2,381             3,852   688  1,004   7,925  

Permits See attached backup 87 45.11         3,925             6,349      1,490   11,764  

Structural See attached backup 541 42.92       23,220  37,563      8,814   69,597  

Estimates See attached backup 44 42.85         1,885             3,050       716   5,651  

Special Provisions See attached backup 44 39.94         1,757             2,843       667   5,267  

Meetings See attached backup 40 48.96         1,958             3,168   130  762   6,018  

Phase III Support See attached backup 80 41.04         3,283             5,311       1,246   9,840  

Quality Assurance See attached backup 64 70.00         4,480             7,247       1,700   13,427 

Administration See attached backup 84 55.36         4,650             7,522  200        1,765   14,137 

                                                       

                                                       

                                                       

                                                       

Huff & Huff, Inc. See attached backup                         29,115             29,115 

Mathewson ROW Co. See attached backup                         26,000             26,000 

                                                       

                                                       

Totals 1756 44.94  78,918   127,668   55,315   818   30,075  292,794 



Page 7 of 8   BLR 05610 (Rev. 05/31/19) 
Printed on 5/20/2020 10:30:40 AM  

 
Exhibit B 

 
 

Engineering Payment Report 

(Submit with Final Invoice ) 
 

Prime Consultant 
 

Name Alfred Benesch & Company 

Address 35 W. Wacker Dr, Suite 3300 
Telephone 312-565-0450 
TIN Number  
 
Project Information 

 
Local Agency City of Aurora   

Section Number 18-00324-00-BR   
Project Number 0SG3(721)   
Job Number D-91-305-18   

 

This form is to verify the amount paid to the Sub-consultant on the above captioned contract.  Under penalty of law for 
perjury or falsification, the undersigned certifies that work was executed by the Sub-consultant for the amount listed below. 

 

Sub-Consultant Name TIN Number Actual Payment  
  from Prime 

Huff and Huff, Inc. 36-3044842       
Mathewson Right of Way Company 20-3870734       
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
 Sub-Consultant Total:  

 Prime Consultant Total:       

 Total for all Work 
Completed: 

 

   

   

 

        
Signature and title of Prime Consultant   Date 

 
 

Note:  The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory 
purpose as outlined under state and federal law.  Disclosure of this information is REQUIRED and shall be deemed as 
concurring with the payment amount specified above. 

For information about IDOTs collection and use of confidential information review the department’s Identity Protection Policy. 
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Exhibit C  
Federal Qualification Based Selection (QBS) Checklist 

 
 
 
 
 
 

Local Public Agency City of Aurora_ 
Section Number 18-00324-00-BR_ 
Project Number 0SG3(721)_ 
Job Number D-91-305-18_ 
 

The LPA must complete Exhibit C, if federal funds are used for this engineering agreement and the value will exceed $40,000.  
The LPA must follow federal small purchase procedures, if federal funds are used and the engineering agreement has a value 
less than $40,000.   

 Form Not Applicable (engineering services less than $40,000)     
 

1. Do the written QBS policies and procedures discuss the initial administration (procurement, management, and 

administration) concerning engineering and design related consultant services?       Yes      No 

2. Do the written QBS policies and procedures follow the requirements as outlined in Section 5-5 and specifically Section 

5-5.06(e) of the BLRS Manual?       Yes      No 

 If no, IDOT’s approval date:      _ 

3. Was the scope of services for this project clearly defined?      Yes      No 

4. Was public notice given for this project?      Yes    No         Due date of submittal: 12/08/2017_ 

 Method(s) used for advertisement and dates of advertisement:  Public Notice was posted on the City's website on_ 
 11/13/2017.  The QBS was a combined Phase I / Phase II._ 

5. Do the written QBS policies and procedures cover conflicts of interest?      Yes      No 

6. Do the written QBS policies and procedures use covered methods of verification for suspension and debarment?     

 Yes      No     

7. Do the written QBS policies and procedures discuss the method of evaluation?    Yes      No 

 Criteria for this project Weighting Criteria for this project Weighting 
 Technical Approach_ 10 % Work Load Capacity_ 10% 
 Firm Experience_ 10 % Past Performance_ 30% 
 Specialized Expertise_ 10 %                                                   _      % 

 Staff Capabilities_ 30 %                                                   _      % 

8.  Do the written QBS policies and procedures discuss the method of selection?      Yes      No 

 Selection committee (titles) for this project:  CIP Project Manager, Project Engineer, Project _  
 Coordinator_ 
 Top three consultants selected for this project in order: 1) Benesch_ 
 2) CMT_ 3) HR Green_ 

 If less than 3 responses were received, IDOT’s approval date:      _ 

9. Was an estimated cost of engineering for this project developed in-house prior to contract negotiation? 

  Yes      No 

10. Were negotiations for this project performed in accordance with federal requirements?      Yes      No 

11. Were acceptable costs for this project verified? 

  Yes      No      LPA will rely on IDOT review and approval of costs. 

12. Do the written QBS policies and procedures cover review and approving for payment, before forwarding the request 

for reimbursement to IDOT for further review and approval?      Yes      No 

13. Do the written QBS policies and procedures cover ongoing and finalizing administration of the project (monitoring, 

evaluation, closing-out a contract, record retention, responsibility, remedies to violations or breaches to a contract, 

and resolution of disputes)?      Yes      No 

 



City of Aurora 

Farnsworth Avenue over Indian Creek (SN 045-6054) 

Bridge Replacement 

Phase II Scope of Work 

1 
 

General 

The Phase II scope of work for the replacement of Farnsworth Ave over Indian Creek 

includes the following major elements:  removal of the existing three-barrel 8’ diameter 

corrugated metal pipe culvert (existing SN 045-6011); installation of a new single-span 

precast prestressed concrete deck beam bridge (proposed SN 045-6054); widening & 

reconstruction of the approach roadway including pavement, guardrail, sidewalk, 

shared use path, curb and gutter; storm sewer and headwall replacement; placement of 

stone rip-rap to reinforce the under-bridge embankment; restoration of landscaping; 

tree removal & replacement; light pole removal and replacement; and replacement of 

signing and pavement markings.  The work will be done in two stages. 

 

The Bridge replacement contract documents will be developed based on the following 

assumptions: 

• LRFD Methodology as set forth in the 2017 AASHTO LRFD Bridge Design 

Specification, 8th Edition will be used. 

• Design will be in accordance with the IDOT Bridge Manual. 

• All CADD work will be done in Microstation.  Levels, line weights, colors, and font 

libraries will be the same as used by the Illinois Department of Transportation 

(IDOT). 

• English units will be used throughout. 

• Construction Documents - The Consultant will prepare construction documents 

necessary for letting purposes, including: 

o Plans consisting of plan views, elevations, sections and appropriate detail 

drawings of the structure, with general notes and references to roadway 

plans, as needed. 

o Complete specifications covering the work to be constructed, consisting of 

special provisions and supplemental specifications to be issued in connection 

with the IDOT “Standard Specifications for Road and Bridge Construction” 

adopted April 1, 2016, and the most current edition of “Supplemental 

Specifications and Recurring Special Provisions”. 

o Quantities and estimates. 

 

Deliverables will be submitted to the IDOT Bureau of Local Roads and Streets – District 1 

and shall consist of the following: 

  

• Pre-final Plans (95%), Special Provisions and Estimates – printed 11”x17” plans, 

including Special Provisions, Estimate of Cost and Estimate of Time, per BLRS D1 

Phase II packet* 



City of Aurora 

Farnsworth Avenue over Indian Creek (SN 045-6054) 

Bridge Replacement 

Phase II Scope of Work 

2 
 

• Initial Final & Final PS&E (Plans, Specifications and Estimates) & Construction 

Package – Digital and paper copies as requested, including Special Provisions, 

Estimate of Cost and Estimate of Time, per BLRS D1 Phase II packet* 

• Plan Development Outline (PDO) and design calculation submittals are not 

required for this project. 

 

* Confirm with District 1 the required number of copies prior to each submittal to IDOT. 

 

Plan submittals will also be made to the City of Aurora with the number of sets 

requested.  Plans will be 11”x17” unless noted otherwise.  Submittals will not be made 

to the IDOT Bureau of Bridges and Structures (BB&S). 

 

A detailed description of the scope of work elements follows below. 

 

1.0  Roadway 

This work will involve the preparation of the detailed Phase II plans and special 

provisions for the roadway work which includes widening & reconstruction of the 

approach roadway including pavement, guardrail, sidewalk, shared use path, curb and 

gutter; storm sewer and headwall replacement; placement of stone rip-rap to reinforce 

the under-bridge embankment; restoration of landscaping; tree removal & replacement; 

light pole removal and replacement; and replacement of signing and pavement 

markings.   

 

A breakdown of the tasks associated with the completion of civil/site tasks are as 

follows: 

 

UTILITY COORDINATION   

Benesch will contact and coordinate receipt of pertinent project utility information from 

the City of Aurora and utility companies in the project area including AT&T Distribution, 

ComEd, Comcast, Wide Open West, Fox Metro Water Reclamation District, Verizon, 

Level(3) Communications and Nicor. A utility reference file from the Phase I project will 

be used as the base and will be updated to reflect any changes since the completion of 

Phase I.  Coordination includes attending a Joint Meet at the project site with the City of 

Aurora and all utilities. It is assumed all utilities have atlases available for our use to 

represent the location of their facilities.   

 

The City of Aurora owns multiple utilities in the area including storm sewer, watermain, 

and sanitary sewer that connects to Fox’s interceptor sewer.  Benesch will coordinate 

with the City of Aurora and complete design for necessary improvements to the sewer 

and watermain within the project limits in accordance with the Phase I plans.  Design of 
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removal or replacement of all other utilities is assumed to be the responsibility of the 

utility owner and is not included in this scope. Limited review of relocation plans (1 

review per utility) will be completed to identify conflicts with the bridge reconstruction 

plans.  Utility relocations by others will be noted on the plans along with a Status of 

Utilities (D-1) for the entire project. 

 

PUBLIC INVOLVEMENT 

No public meetings or project flyer distribution are included in this scope.  It is assumed 

the City of Aurora will provide general notification to the public through their website, 

newsletter or social media based on the notification letters drafted during Phase I.  

During Phase II, Benesch will draft and distribute Construction Notification Letters to be 

used during Phase III. 

 

ENVIRONMENTAL 

Based on the findings of the Preliminary Environmental Site Assessment (PESA), dated 

October 2, 2019, a Preliminary Site Investigation (PSI) will be included in Phase II.  

Wetlands are present to the east of the bridge at the edge of the ROW line and will not 

be impacted. Non-intrusion fencing will be erected around the wetland perimeter to 

avoid accidental intrusion.   

 

See the appended scope of services prepared by subconsultant Huff & Huff, Inc. (H&H) 

for a detailed description of the PSI and other Phase II environmental work included in 

this scope.  

 

ROADWAY PLANS  

A total of 50 roadway drawings are estimated for the Phase II scope of work, as 

described below.  Applicable IDOT Highway Standards will be listed in the index and 

inserted by the District.  The work includes engineering, CADD drafting in MicroStation, 

quantity takeoffs and applicable special provisions for all corresponding roadway pay 

items. 

 

• Cover (1 sheet). The standard IDOT Title Sheet will be utilized. 

• Index and List of Standards (1 sheet).  An index of sheets will be included and a 

list of current IDOT standards pertinent to the subject project will be inserted 

into the plans by IDOT prior to bidding. 

• General Notes (1 sheet).  Prepare all notes that are valid for the construction of 

the roadway part of the project, including any commitments that have been 

agreed upon by the City.  Notes that are specific to the City are assumed to be 

provided by the City. This work will either be shown on a separate sheet or 

provided to Benesch for inclusion with their general notes, as appropriate. 
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• Summary of Quantities (4 sheets).  Use IDOT template for SOQ sheets, 14 pay 

items per sheet.  Benesch will coordinate with IDOT to obtain the proper 

construction type fund coding. 

• Existing & Proposed Typical Sections and HMA Table (2 sheets).  Four typical 

sections are estimated, including 2 existing and 2 proposed roadway sections.   

Benesch is responsible for the proposed pavement design. 

• Schedule of Quantities (3 sheets).  Prepare an estimated 7 schedules, including 

earthwork, pavement markings, temporary pavement markings, safety, 

removals, pavement reconstruction, and erosion control. 

• Alignment & Tie & Benchmarks (1 sheet).  The alignment and ties for the project 

roadway.  The project surveyor will provide sketches of the ties and benchmark 

descriptive information (coordinates, elevation, and datum) for inclusion on the 

sheet. 

• Removal Plan (1 sheet). Plan sheets will be prepared at a scale of 1 in = 20 ft. 

• Plan & Profiles (1 sheet). Plan and profile will be displayed on one sheet with 

limits as defined in Phase I for reconstruction.  The plan section will be prepared 

at a scale of 1 in = 20 ft. horizontal and the profile will be displayed with a scale 

at 1 in = 20 ft. and 1 in = 5 ft. vertical. Limits of ADA ramp improvements will be 

included.  

• MOT Plan (8 sheets).  Prepare all Maintenance of Traffic General Notes and 

Construction Staging Notes.  Prepare and detail plan sheets displaying two stages 

of traffic.  Work will be shown in accordance with MUTCD, 2009. 

• Erosion & Sediment Control Plan (1 sheet).  Prepare one plan sheet for erosion & 

sediment control to be used during the duration of the construction.  Sheet will 

show erosion control barrier fencing, inlet protection, rip-rap slope protection, 

and work areas that will be disturbed. 

• Drainage & Utilities Plans (2 sheets).  The plans will detail the culvert drainage 

and any necessary re-grading, particularly along the river.  Private utilities to be 

relocated will be shown on this plan.  Storm sewer and sanitary sewer work will 

be detailed on the plans.  Potential conflicts will be coordinated.  A detailed 

drainage structures and storm sewers (removals and proposed) schedule will be 

prepared. 

• Pavement Markings (1 sheet).  Detailed pavement marking and signing plan 

sheets will be prepared at a scale of 1 in = 20 ft. 

• Electrical plans (1 sheet) will be provided as needed to remove and replace the 

existing light poles in the existing locations.  This does not include any temporary 

lighting or modifications to the existing adjacent roadway lighting beyond the 

limits of the project. Benesch will not provide plans for relocation of private 

signage impacted by the project.  This work will be included in land acquisition 
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process and noted as "by others" on the construction plans. 

• Landscaping Plan (1 sheet).  Prepare one plan showing the grass restoration 

work in the roadway ROW and native plantings alongside the river, in 

coordination with DuPage County requirements for Riparian environment.  This 

work includes the coordination for locations of all necessary tree replacement 

for the City of Aurora.  

• Site Design Details (2 Sheets). Detailed site design sheets for Goody’s driveway 

and parking lot due to ROW impact. The plan sheets will be prepared at a scale 

of 1 in = 20 ft and will include site geometry and site grading. 

• D1 Details (16 sheets).  IDOT D1 details using plan border. 

• Cross Sections (5 sheets).  The sections will be located one every 50 ft. along the 

project stationing and at all driveways and critical locations. Scales will be 1 in. = 

10 ft. horizontal and 1 in. = 5 ft. vertical. 

 

2.0  Plats, ROW and Easements 

 

RIGHT OF WAY ACQUISITION AND EASEMENTS  
 

Right of way acquisition is assumed to be required from two parcels on the west side of 

Farnsworth Avenue in order to replace the sidewalk, grading, and creek channel stone 

slope protection around the proposed structure.  Temporary Easements are also 

assumed to be required for limits beyond the ROW to complete construction at the 

same parcels.  Acquisition along the Goody’s Restaurant entrance will include impacts to 

the existing parking lot and loss of parking spaces. The other impacted parcel is 

currently vacant and no future development plans have currently been identified.   

 

Benesch will survey section corners & monuments, draft the plat of highways with legal 

descriptions.  See the appended scope of services prepared by subconsultant 

Mathewson Right of Way Company (MROWCO) for a detailed description of the 

appraisal, appraisal review, negotiations, specialty reports, closings, and management 

associated with the ROW and land acquisition work included in this scope.  

 

3.0 Permits 

Benesch and H&H will prepare and submit the following permits for the project: 

• Regional Section 404 USACE Joint Application Permit along with the Kane County 

Wetlands Permit 

• IDNR/OWR Floodway Permit and Kane County Floodway Permit 

• City of Aurora Stormwater Management Permit 

• NPDES Storm Water Permit 
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• Kane/DuPage Soil and Water Conservation District 

• IEPA Sanitary Sewer Permit (if sewer relocation is needed) 

 

The IDNR/OWR has jurisdiction over the floodway at this location and will need to 

permit the bridge during Phase II.  The creek has been delineated as a Waters of the US 

(WOUS) so the USACE Section 404 permit process will need to be followed.  Kane 

County also has jurisdiction over Stormwater Management, Floodways, Floodplains and 

Wetlands within the county. The City of Aurora has been delegated jurisdiction for 

Stormwater Management Permits by Kane County which does not include floodplain or 

wetland permitting.  The storm sewer drainage for Farnsworth Road will be permitted 

by the City of Aurora. 

 

In July of 2019, H&H completed a wetland delineation report for the project.  According 

to the Kane County Stormwater Management Ordinance (Ordinance), wetland 

delineations are valid for five years.  Therefore, a wetland delineation update is not 

included in this scope as it is assumed that it will not expire prior to submittal of 

permits.  See the appended scope of services prepared by subconsultant H&H for 

additional description of the permitting work included in this scope.  

 

Floodplain fringe cut and fill calculations will be provided to the City of Aurora, and no 

extensive regrading is anticipated to provide compensatory storage for any fill volume 

that may exceed the cut volume below the flood levels.  It is assumed that any small 

variance from regulations will be waived by the City. 

 

It is anticipated that an IEPA Water Supply Permit is not required, therefore it is not 

included in the scope. 

 

It is assumed that the client will be responsible for payment of any required permit 

application fees.   

 

4.0 Structural 

A total of 28 structural drawings are estimated for the Phase II scope of work, as 

described below.  The work includes engineering, CADD drafting in MicroStation, 

quantity takeoffs and applicable special provisions for all corresponding structural pay 

items. 

 

• General Plan and Elevation – 1 Sheet 

• General Data – 1 Sheet 

• Foundation Layout – 1 Sheet 

• Staged Construction & Removal Details – 1 Sheet 
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• Temporary Barrier Details – 1 Sheet 

• Top of Slab & Approach Elevations – 5 Sheets 

• Deck, Parapet, Railing & Sidewalk Details – 5 Sheets 

• Bridge Approach Slab Details – 2 Sheets 

• PPC Deck Beam Details & Framing Plan – 4 Sheets 

• Abutment Details – 1 Sheet 

• Bar Splicer Assembly Details – 1 Sheet 

• HP Pile Details – 1 Sheet 

• Soil Boring Logs – 4 Sheets 

 

The existing three-barrel 8’ diameter corrugated metal pipe culvert will be removed and 

replaced with a new single-span precast prestressed deck beam bridge.  Replacement 

items will include the following: 

 

a. Final design of the bridge will be based on the approved TS&L and SGR. 

b. The superstructure will consist of 21” deep X 48” wide precast prestressed 

concrete deck beams.  21” x 36” beams may also be used to accommodate drain 

placement and/or staged construction. 

c. The out to out width of the proposed bridge is 89’-3 3/4”.  The 70’-0” clear 

roadway width includes two 12-foot traffic lanes, four 11-foot traffic lanes, and 

two 1’-0 shoulders.  A 6’-6” sidewalk and a 10’-0” shared use path with a 54” tall 

bicycle railing and two parapet railings are also included in the bridge cross 

section. 

d. The proposed alignment of Farnsworth Avenue will match existing and there are 

no horizontal curves or skew at the bridge.  The vertical profile will be raised 

minimally to improve hydraulic clearance.  The roadway width will be widened 

on each side at the bridge. 

e. It is assumed that the same aesthetic bicycle railing, parapet railing, and textured 

surface parapet form liner that were used on nearby Structure Number 045-

6027 will be used on this bridge. 

f. Load Rating Analysis and submittal to IDOT BB&S per IDOT Circular Letter 2017-

16, including the IDOT BBS 2795 form, will be performed using AASHTOWare. 

g. Coordination with several aerial and underground utilities are included in the 

scope of work.  Details will be provided in the structural plans as required to 

accommodate relocated utilities, including but not limited to attached or 

embedded conduits, sleeves, hangers and other connections. 

h. Shop Drawing review and responses to Requests for Information (RFI’s) are 

included in the scope of work. 

i. Assumptions: 
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1) Standard cross slopes of 2.0% for the roadway and 1.5% for the 

sidewalk and shared use path are used. 

2) A single set of plans and specifications will be prepared for the bridge. 

3) No lighting is proposed on top or below the proposed bridge 

structure. 

4) Bridge construction will be performed in two construction stages. 

 

5.0 Estimates 

Benesch will prepare the following for the project: 

• Estimates of Cost with and without Prices (BLR 11510) 

• Cost Breakdowns for Lump Sum Items 

• Estimates of Time Required (BDE 220A) 

 

6.0 Special Provisions 

Benesch will prepare the required technical special provisions as required by the specific 

elements of the project, which augment the IDOT Standard Specifications for Road and 

Bridge Construction. 

 

7.0 Meetings 

Benesch will facilitate coordination meetings with the City and IDOT, including 

associated correspondence via conference call, e-mail or in person, as required.  Aurora 

Kickoff, IDOT D1 Kickoff, Permit Pre-Application, and Pre-Land Acquisition meetings are 

assumed to be attended by Benesch project manager and project engineers as needed. 

 

8.0 Construction, RFI & Submittal Review (Phase III) 

Benesch will draft and distribute Construction Notification Letters to agencies and 

owners contacted in Phase I.  Benesch will respond to requests for information (RFI) 

during construction (12 total assumed, 6 for roadway items and 6 for bridge items.  

Construction submittal reviews for precast prestressed concrete deck beam and bridge 

railings will also be included. 

 

9.0 Quality Assurance 

Benesch will adhere to their Quality Management Plan developed for IDOT project work.   

Plans, Specifications, Estimates, dispositions, correspondence and permits will be 

reviewed for quality prior to submittal.   

 

4% of the Total Hours for QA tasks is estimated. 
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10.0 Administration 

Provide all necessary project administrative and management services, including staffing 

and scheduling personnel, documentation, supervision, file management, invoicing, etc. 

 

5% of the Total Hours for administration tasks is estimated. 

 
Y:\chicago\10600S\10689.00\PMP\Accounting\Contract\Phase II\Aurora - Farnsworth Avenue Bridge over Indian Creek - Phase II Scope.doc 



City of Aurora

Farnsworth Avenue over Indian Creek - Bridge Replacement

Section No. 18-00324-00-BR

Structure No. 045-6054

Phase II Staff Hours - Summary

ITEM HOURS

1.0 Roadway 712

2.0 Plats, ROW & Easements 60

3.0 Permits 87

4.0 Structural 541

5.0 Estimates 44

6.0 Special Provisions 44

7.0 Meetings 40

8.0 Phase III Support 80

9.0 Quality Assurance (4%) 64

10.0 Administration (5%) 84

1756TOTAL

See attached detailed breakdowns for Items 1.0 through 8.0.
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City of Aurora

Farnsworth Avenue over Indian Creek - Bridge Replacement

Section No. 18-00324-00-BR

Structure No. 045-6054

Phase II Staff Hours - Roadway

Hours per Sheet/Task

Sheet Name/Task
# of 

Sheets
Engr Tech

Engr 

Check

Roadway Plans - Phase II

Cover Sheet 1 2 4 1 7 3 4

Index, HMA Table, and List of Standards 1 8 4 1 13 9 4

General Notes 1 8 4 2 14 10 4

Summary of Quantities (14 items per sheet) 4 2 2 2 24 16 8

Typical Sections (includes pavement design) 2 8 6 3 34 22 12

Schedule of Quantities 3 8 4 2 42 30 12

Alignment Plan/Ties 1 8 4 2 14 10 4

Removal Plan 1 8 4 2 14 10 4

Roadway Plan/Profile 1 12 8 6 26 18 8

MOT Plan 8 8 4 4 128 96 32

Erosion and Sediment Control 1 12 6 3 21 15 6

Drainage, Watermain & Utilities Plans and Details 2 16 10 2 56 36 20

Right-of-Way 1 1 4 1 6 2 4

Pavement Marking 1 8 4 2 14 10 4

Lighting / Electrical 1 12 8 2 22 14 8

Landscaping 1 8 6 2 16 10 6

Site Design Details 2 8 6 2 32 20 12

D1 Details 16 0.5 0.5 0 16 8 8

Highway Standards (D1 inserts into set) 2 4 1 7 3 4

Cross Sections 5 12 6 4 110 80 30

TOTAL # OF SHEETS 53 422 194

Additional Roadway Tasks - Phase II

Specifications 24 4 28 28

Cost Estimates 12 2 14 14

Estimates of Time 12 2 14 14

Meetings (4 ea x 2 pp x 4 hrs) 32 32 32

Quantity Calculations 24 8 32 32

Utility Coordination 24 24 24

IDOT BLR, BDE, BC Contract Forms 16 4 20 20

Submittal Packaging 16 4 20 20

Additional Roadway Tasks - Phase III

Construction Notification Letter 8 8 8

Requests for Information (RFI) 6 @ 4 hrs each 24 24 24

638 194

Total for Engineering and Drafting - Phase II 832

Total 

Tech

SUB-TOTALS

Total 

per Task

Total 

Engr

Y:\chicago\10600S\10689.00\PMP\Accounting\Contract\Phase II\Aurora - Farnsworth Avenue Bridge over Indian Creek - Phase II Benesch Staff Hours
5/15/2020



City of Aurora

Farnsworth Avenue over Indian Creek - Bridge Replacement

Section No. 18-00324-00-BR

Structure No. 045-6054

Phase II Staff Hours - Plats, ROW & Easements

Task Employee Hours

Management

General Administration SR. SURVEYOR 3

Field Work

Setting corners of the take SR. PARTY CHIEF 4

SR. PARTY CHIEF 4

PARTY CHIEF 4

SR. PARTY CHIEF 4

PARTY CHIEF 4

General engineering topo needs SR. PARTY CHIEF 8

Office Work

Combining reasearched data, field work, topography, title commitment 

information, computations and drafting right of way plat with cover and 

writing legals

PARTY CHIEF 13

Responding to comment and changes from IDOT, County & City PARTY CHIEF 8

Developing two section corner monument records PARTY CHIEF 4

Reduction, download, checking, and recording of monument records SR. SURVEYOR 4

Total Hours 60

Note: Phase 2 hours summary assumes work required to complete what was began under Phase I contract.

Setting and tieing of the alignment points for the proposed road (assumed 

only two or three will be needed)

Setting and tieing of missing section corners (assume two)
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City of Aurora

Farnsworth Avenue over Indian Creek - Bridge Replacement

Section No. 18-00324-00-BR

Structure No. 045-6054

Phase II Staff Hours - Permits

Hours

Task Engr Tech
Engr 

Check

USACE Joint Application (404) 4 2 6 6 0

Kane County Wetlands Permit 4 2 6 6 0

IDNR/OWR Floodway Permit 24 4 4 32 28 4

Kane County Floodway Permit 2 1 3 3 0

Aurora Stormwater Management Permit 8 2 2 12 10 2

IEPA Sanitary Sewer Permit 4 2 1 7 5 2

IEPA Water Supply Permit 0 0 0 0 0 0

NPDES Stormwater Permit and Kane/DuPage Soil 

and Water Conservation District
10 8 3 21 13 8

71 16

Total for Engineering and Drafting - Phase II 87

SUB-TOTALS

Total 

per Task

Total 

Engr

Total 

Tech
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City of Aurora

Farnsworth Avenue over Indian Creek - Bridge Replacement

Section No. 18-00324-00-BR

Structure No. 045-6054

Phase II Staff Hours - Structural

Hours per Sheet/Task

Sheet Name/Task
# of 

Sheets
Engr Tech

Engr 

Check

Bridge Plans - Phase II

General Plan and Elevation 1 16 12 8 36 24 12

General Data 1 16 12 8 36 24 12

Foundation Layout 1 8 6 4 18 12 6

Staged Construction & Removal Details 1 16 12 8 36 24 12

Temporary Barrier Details 1 2 4 2 8 4 4

Top of Slab & Approach Elevations 5 8 4 4 80 60 20

Deck, Parapet, Railing & Sidewalk Details 5 8 6 4 90 60 30

Bridge Approach Slab Details 2 8 4 8 40 32 8

PPC Deck Beam Details & Framing Plan 4 12 4 6 88 72 16

Abutment Details 1 16 8 8 32 24 8

Bar Splicer Assembly Details 1 2 1 1 4 3 1

HP Pile Details 1 1 1 1 3 2 1

Soil Boring Logs 4 0 1 1 8 4 4

TOTAL # OF SHEETS 28 345 134

Additional Structural Tasks - Phase II

Specifications 12 4 16 16

Cost Estimates 4 4 8 8

Estimates of Time 4 4 8 8

Meetings (4 ea x 1 pp x 2 hrs) 8 8 8

Load Rating Analysis (AASHTOWare) 24 16 40 40

Quantity Calculations 12 4 16 16

Utility Coordination (Structural Details) 2 2 2 6 4 2

Additional Structural Tasks - Phase III

Requests for Information (RFI) 6 @ 4 hrs each 20 4 24 24

Shop Drawing Review (beams & fence/railings) 20 4 24 24

493 136

Total for Engineering and Drafting - Phase II 629

SUB-TOTALS

Total 

Engr

Total 

Tech

Total per 

Task
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ALFRED BENESCH & COMPANY

SUMMARY OF DIRECT COSTS & SERVICES BY OTHERS

IN-HOUSE DIRECT COSTS:

Recording fees for Section Corner Monument Records $200.00

Survey Truck Charge (7.5 days @ $65 per day) $487.50

Vehicle Charge for Meetings (4 x 0.5 days, $65 per day) $130.00

TOTAL IN-HOUSE DIRECT COSTS = $817.50

* OUTSIDE DIRECT COSTS:

* Delivery Charges (4 deliveries @ $50 each, estimated) $200.00

* TOTAL OUTSIDE DIRECT COSTS = $200.00

* TOTAL IN-HOUSE + OUTSIDE DIRECT COSTS = $1,017.50

* SERVICES BY OTHERS:

H & H, Inc. (See attached Proposal) = $29,115.00

MROWCO (See attached Proposal) = $26,000.00

* TOTAL SERVICES BY OTHERS = $55,115.00

* Note: The $200 outside direct cost for delivery charges is included

  with "Services by Others" in CECS table on BLR 5610 Page 6 of 8.



COMPANY NAME:

PTB NUMBER:

TODAY'S DATE:

ITEM ALLOWABLE UTILIZE
W.O. ONLY

QUANTITY
J.S. ONLY

CONTRACT 

RATE
TOTAL

Per Diem  (per GOVERNOR’S TRAVEL CONTROL 

BOARD)
Up to state rate maximum $0.00 $0.00 

Lodging 

(per GOVERNOR’S TRAVEL CONTROL BOARD)
Actual cost (Up to state rate maximum) $0.00 $0.00 

Lodging Taxes and Fees

(per GOVERNOR’S TRAVEL CONTROL BOARD)
Actual cost $0.00 $0.00 

Air Fare
Coach rate, actual cost, requires minimum two weeks' notice, 

with prior IDOT approval
$0.00 $0.00 

Vehicle Mileage (per GOVERNOR’S TRAVEL 

CONTROL BOARD)
Up to state rate maximum $0.000 $0.00 

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day 10 $65.00 $617.50 

Vehicle Rental Actual cost (Up to $55/day) $0.00 $0.00 

Tolls Actual cost $0.00 $0.00 

Parking Actual cost $0.00 $0.00 

Overtime Premium portion (Submit supporting documentation) $0.00 $0.00 

Shift Differential Actual cost (Based on firm's policy) $0.00 $0.00 

Overnight Delivery/Postage/Courier Service Actual cost (Submit supporting documentation) 4 $50.00 $200.00 

Copies of Deliverables/Mylars (In-house) Actual cost (Submit supporting documentation) $0.00 $0.00 

Copies of Deliverables/Mylars (Outside) Actual cost (Submit supporting documentation) $0.00 $0.00 

Project Specific Insurance Actual cost $0.00 $0.00 

Monuments (Permanent) Actual cost $0.00 $0.00 

Photo Processing Actual cost $0.00 $0.00 

2-Way Radio (Survey or Phase III Only) Actual cost $0.00 $0.00 

Telephone Usage (Traffic System Monitoring Only) Actual cost $0.00 $0.00 

CADD Actual cost (Max $15/hour) $0.00 $0.00 

Web Site Actual cost (Submit supporting documentation) $0.00 $0.00 

Advertisements Actual cost (Submit supporting documentation) $0.00 $0.00 

Public Meeting Facility Rental Actual cost (Submit supporting documentation) $0.00 $0.00 

Public Meeting Exhibits/Renderings & Equipment Actual cost (Submit supporting documentation) $0.00 $0.00 

Recording Fees Actual cost 1 $200.00 $200.00 

Transcriptions (specific to project) Actual cost $0.00 $0.00 

Courthouse Fees Actual cost $0.00 $0.00 

Storm Sewer Cleaning and Televising Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

Traffic Control and Protection Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

Aerial Photography and Mapping Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

Utility Exploratory Trenching Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

Testing of Soil Samples* Actual cost $0.00 $0.00 

Lab Services* Actual cost (Provide breakdown of each cost) $0.00 $0.00 

Equipment and/or Specialized Equipment Rental* Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

TOTAL DIRECT COST $1,017.50

*If other allowable costs are needed and not listed, please add in the above spaces provided.

LEGEND

W.O. = Work Order

J.S. = Job Specific

Alfred Benesch & Company

N/A

4/1/2020

Direct Costs Check Sheet

PRINTED 5/15/2020 BDE 436 (Rev. 02/02/17)



Bureau of Design and Environment

Prepared By: Consultant

PAYROLL ESCALATION TABLE

FIXED RAISES

FIRM NAME DATE 05/15/20

PRIME/SUPPLEMENT PTB-ITEM# 1

Prepared By

CONTRACT TERM 18 MONTHS OVERHEAD RATE 161.77%

START DATE 12/1/2020 COMPLEXITY FACTOR 0

RAISE DATE 1/1/2021 % OF RAISE 3%

END DATE 5/31/2022

ESCALATION PER YEAR

year First date Last date Months % of Contract

0 12/1/2020 1/1/2021 1 5.56%
1 1/2/2021 1/1/2022 12 68.67%
2 1/2/2022 6/1/2022 5 29.47%

The total escalation = 3.69%

Alfred Benesch & Co.

Prime

Printed 5/15/2020 12:50 PM Page 1 of 4 BDE 3608 Template (Rev. 10/19/17)



Bureau of Design and Environment

Prepared By: Consultant

FIRM NAME Alfred Benesch & Co. DATE 05/15/20

PRIME/SUPPLEMENT Prime

PTB-ITEM # 1

ESCALATION FACTOR 3.69%

Note: Rates should be capped on the AVG 1 tab as necessary

IDOT

CLASSIFICATION PAYROLL RATES CALCULATED RATE

ON FILE

Sr Project Manager $71.77 $70.00

Project Manager II $63.84 $66.20

Project Manager I $51.90 $53.82

Sr Surveyor $52.80 $54.75

Project Engineer II $45.76 $47.45

Project Engineer I $39.90 $41.37

Designer II $37.05 $38.42

Designer I $34.44 $35.71

Sr Party Chief $39.75 $41.22

Party Chief $34.30 $35.57

Sr Technologist $43.60 $45.21

Project Assistant I $22.80 $23.64

PAYROLL RATES

Printed 5/15/2020 12:50 PM Page 2 of 4 BDE 3608 Template (Rev. 10/19/17)



Bureau of Design and Environment
Prepared By: Consultant

AVERAGE HOURLY PROJECT RATES

FIRM Alfred Benesch & Co.

PTB-ITEM# 1 DATE 05/15/20

PRIME/SUPPLEMENT Prime

SHEET 1 OF 5

PAYROLL AVG TOTAL PROJ. RATES Roadway Plats & ROW Permits Structural Estimates

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Sr Project Manager 70.00 95.0 5.41% 3.79 4 0.56% 0.39   15 17.24% 12.07 4 0.74% 0.52   

Project Manager II 66.20 0.0             

Project Manager I 53.82 272.0 15.49% 8.34 88 12.36% 6.65     62 11.46% 6.17 8 18.18% 9.78

Sr Surveyor 54.75 7.0 0.40% 0.22   7 11.67% 6.39       

Project Engineer II 47.45 159.0 9.05% 4.30 93 13.06% 6.20     36 6.65% 3.16 6 13.64% 6.47

Project Engineer I 41.37 183.0 10.42% 4.31 131 18.40% 7.61     36 6.65% 2.75 6 13.64% 5.64

Designer II 38.42 632.0 35.99% 13.83 202 28.37% 10.90   56 64.37% 24.73 267 49.35% 18.96 24 54.55% 20.96

Designer I 35.71 0.0             

Sr Party Chief 41.22 20.0 1.14% 0.47   20 33.33% 13.74       

Party Chief 35.57 33.0 1.88% 0.67   33 55.00% 19.56       

Sr Technologist 45.21 346.0 19.70% 8.91 194 27.25% 12.32   16 18.39% 8.31 136 25.14% 11.37   

Project Assistant I 23.64 9.0 0.51% 0.12           

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

TOTALS 1756.0 100% $44.94 712.0 100.00% $44.07 60.0 100% $39.69 87.0 100% $45.11 541.0 100% $42.92 44.0 100% $42.85
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Bureau of Design and Environment
Prepared By: Consultant

'

AVERAGE HOURLY PROJECT RATES

FIRM Alfred Benesch & Co.

PTB-ITEM# 1 DATE 05/15/20

PRIME/SUPPLEMENT Prime

SHEET 2 OF 5

PAYROLL AVG Special Provisions Meetings Phase III Support Quality Assurance Administration   

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Sr Project Manager 70.00       64 100.00% 70.00 8 9.52% 6.67   

Project Manager II 66.20             

Project Manager I 53.82 7 15.91% 8.56 18 45.00% 24.22 13 16.25% 8.75   76 90.48% 48.69   

Sr Surveyor 54.75             

Project Engineer II 47.45 4 9.09% 4.31 16 40.00% 18.98 4 5.00% 2.37       

Project Engineer I 41.37 4 9.09% 3.76   6 7.50% 3.10       

Designer II 38.42 23 52.27% 20.08 6 15.00% 5.76 54 67.50% 25.93       

Designer I 35.71             

Sr Party Chief 41.22             

Party Chief 35.57             

Sr Technologist 45.21             

Project Assistant I 23.64 6 13.64% 3.22   3 3.75% 0.89       

             

             

             

             

             

             

TOTALS 44.0 100% $39.94 40.0 100% $48.96 80.0 100% $41.04 64.0 100% $70.00 84.0 100% $55.36 0.0 0% $0.00

Printed 5/15/2020 12:50 PM Page 4 of 4 BDE 3608 Template (Rev. 10/19/17)



































LOCATION MAP

SN 045-6011

PROJECT LOCATION

Indian Creek Improvement
Farnsworth Avenue Over





An Equal Opportunity Employer M/F/V/H 

May 19, 2020          via email: tjanicke@benesch.com

Mr. Thomas Janicke, PE, SE  
Project Manager 
Alfred Benesch & Company 
1230 E. Diehl Road – Suite 109 
Naperville, IL 60563 

Re: Phase II Environmental Services 
Farnsworth Avenue Bridge over Indian Creek 
Aurora, Kane County, Illinois 
Proposal No. 81.PT00006.21 

Dear Mr. Janicke: 

Huff & Huff, Inc., a subsidiary of GZA, Inc. (H&H) is pleased to submit this proposal to Alfred 
Benesch & Company (Client) to provide Phase II environmental services for the proposed 
bridge improvements along Farnsworth Avenue over Indian Creek located in Aurora, Kane 
County, Illinois.  Client has requested completion of environmental services for the project 
including completion of a Preliminary Site Investigation (PSI), including documentation for off-
site final disposition of soils at a clean construction and demolition debris (CCDD) or 
uncontaminated soil fill operation (USFO) facility, assistance with obtaining a Regional Section 
404 permit from the US Army Corps of Engineers (USACE) as well as through Kane County and 
associated coordination to obtain the necessary environmental clearances for the project.  

H&H previously completed a PESA for the project corridor, dated October 2, 2019, in which 
two sites were identified as potentially impacted properties (PIPs) and/or having Recognized 
Environmental Conditions (RECs) associated with the project corridor. H&H also completed a 
tree survey and wetland delineation during Phase I for the project in 2019.  

This proposal presents our project approach, the scope of services, cost, and schedule for 
completing the project.  

1.  SCOPE OF SERVICES

Task 1 – Preliminary Site Investigation (PSI) / CCDD

H&H will complete a PSI for the project which will include a series of soil borings and sediment 
sampling which will address sites identified in the PESA and also to provide full corridor 
coverage for consideration of disposal of project spoils. 

A. Soil Borings and Soil Sampling 

It is anticipated that one day of field effort will be required with up to 8 borings completed, 
assumed with the aid of traffic control services. The borings will be advanced and soil samples 
collected for laboratory analysis to address sites identified as RECs/PIPs and for full project 
coverage of non-REC/PIP for soil disposal considerations, specifically at locations identified for 
proposed excavation. The depths of the soil borings will be dependent upon design details to 
account for depths of proposed disturbance. Consultant will finalize depths of planned borings 
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81.PT000006.21 Farnsworth Avenue Bridge – Aurora, Kane County, Illinois 
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Proactive by Designprior to mobilization consistent with project plans as provided by Client, in conjunction with PESA findings. Currently it is 
estimated that borings will be advanced to approximately 4 to 12 feet below ground surface. Two sediment samples will 
also be collected from Indian Creek to assess the condition of sediment for construction worker handling and potential 
off-site disposal considerations since we understand there is to be in-stream work. 

B. Analytical 

Laboratory analysis of soil samples is proposed to be consistent with constituents of concern (COCs) as determined from 
the PESA as presented below. Boring locations where petroleum products or other volatile organic compounds represent 
the primary concern, samples will be field screened with a photoionization detector (PID).  The sample with the highest 
PID reading in each boring will be analyzed for: 

 Volatile Organic Compounds (up to 8 samples) – VOCs are volatile compounds found in gasoline and related to various 
solvents; 

 Polynuclear Aromatic Hydrocarbons (PNAs) (up to 8 samples) – Semi-volatile organic compounds commonly formed 
during incomplete combustion of organic compounds.  PNAs are a subset of SVOCs and can be formed by the 
combustion of wood, coal, and petroleum products.  They are also found in less refined, nonvolatile petroleum 
products and can be used to identify potential for diesel or fuel oil contamination in soil. 

Other field screening factors such as visual, or proximity to potential sources of known contamination to determine which 
samples will be analyzed to identify the presence of: 

 RCRA Metals, total and SPLP/TCLP methods (up to 8 samples) – Federal environmental regulations identify eight (8) 
heavy metals as hazardous if present in a solid waste at concentrations above varying threshold concentrations.  
Samples will be analyzed for select RCRA Metals, some of which may require further SPLP or TCLP analysis to 
determine compliance with the CCDD maximum allowable concentrations (MACs) (4 samples). 

 Poly-chlorinated biphenyls (PCBs) (up to 2 samples) - PCBs are a group of manmade chemicals. They are oily liquids 
or solids, are very stable mixtures that are resistant to extreme temperature and pressure. PCBs were used widely in 
electrical equipment like capacitors and transformers and are often found to be present in sediments. 

In addition, soil samples will be analyzed for soil pH from each boring location, analyzed with a field meter consistent with 
CCDD sampling requirements with select (up to 10) pH samples submitted for laboratory analysis. 

C. PSI Report Preparation 

A report summarizing the results of the soil and sediment sample collection activities and analytical results will be 
prepared. The report will also include a summary of the current database information compared to the prior findings 
contained within the ISGS PESA.  This document will present information pertinent for the bidding documents regarding 
conditions of soils tested, handling and final disposition considerations. 

D. CCDD (LPC-Form) Documentation 

The soil sample results will be compared to the Maximum Allowable Concentrations (MACs) associated with CCDD facility 
acceptance, including the soil pH range of 6.25 to 9.0. If results achieve the MAC values, H&H will prepare the LPC-663 
document that will be signed/stamped by the H&H.  Any locations that do not achieve the MACs (including soil pH range) 
will be identified as exclusion zones, not acceptable for CCDD facility disposal. 
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Proactive by DesignTask 2A – USACE Section 404 Permitting 

H&H will develop the necessary permit application for submittal to the Client for review.  H&H will coordinate with the 
Client on the permit application submittal process.  The Section 404 permit application will be submitted to the USACE 
electronically and paper copies will not be provided. 

It is anticipated that a Regional Permit will be required through the USACE for this project.  Permitting of wetland impacts 
under the Regional Permit Program is included in the scope of services.   

The Chicago District USACE regional permit program is meant to simplify and expedite specific types of projects.  Most 
regional permits have automatically authorized Section 401 Water Quality Certification (WQC) from the IEPA.  H&H 
anticipates that this project will qualify for a Regional Permit #3 (Transportation Projects); however, if wetland and /or 
waterway impacts exceed one acre, an Individual Permit may be required.  Costs provided for this task are based on the 
project meeting the criteria for a Regional Permit.    

If the project does not qualify for a Regional Permit, an Individual Permit will be required.  Individual Permits require a 
public notice period as well as separate WQC from the IEPA.   The Individual Permit process can take significantly more 
time than the regional permit process and may require a Section 401 Anti-degradation Assessment.  This scope does not 
include permitting assistance for an Individual Permit.  

The permitting process through the USACE for jurisdictional wetlands is initiated by the submittal of the Joint Application 
for Section 404 Permits.  During the USACE Section 404 review process, the USACE will coordinate with the following 
agencies:  

 U.S. Fish and Wildlife Service (FWS) 

 Illinois Environmental Protection Agency (IEPA, 401 Water Quality Certification) 

 Illinois Department of Natural Resources (IDNR) 

 Illinois Department of Natural Resources/Office of Water Resources (IDNR/OWR) 

 Illinois State Historic Preservation Office (SHPO) 

It is H&H’s understanding that biological and cultural clearances were obtained through the Illinois Department of 
Transportation (IDOT) in 2019 for this project. These clearances will be used in the Section 404 submittal to the USACE. 
This scope assumes all biological and cultural clearances for the project will be valid at the time of the permit submittal.   

This scope does not include obtaining biological or cultural clearances or special surveys for threatened or endangered 
species as these typically require significant efforts in site investigations, such as trapping, overnight observations, stream 
investigations for fish and mussels, and habitat surveys.  If the FWS or IDNR require additional surveys for listed species, 
a separate cost estimate will be prepared based on the type of species that are being investigated. 

Time under this task includes one pre-application meeting with the USACE and QA/QC of the permit documents.  

Task 2B – Kane County Stormwater Management Ordinance (SMO) Permitting (If Required) 

According to the Kane County SMO, all sites with or adjacent to linear watercourses or wetlands must provide a wetland 
submittal as part of the stormwater permit submittal package.  H&H will provide information necessary for the wetland portion 
of the Kane County SMO submittal, if necessary. The City of Aurora is a full waiver community and will conduct the wetland 
review for the project.  The fees associated with the Wetland Submittal are anticipated to be waived for this project as 
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Proactive by Designthe project owner (City of Aurora) will be the permit reviewer. Therefore, permit fees are not included in this scope.  Any 
possible permitting fees will be the responsibility of the Client.   

Time under this task only includes the wetland aspect of permitting through Kane County. This scope does not include 
permits for impacts to floodplains, floodways and/or stormwater permitting through Kane County. Time under this task 
also includes QA/QC of the Kane County permitting documents. 

Task 3 – Kane-DuPage Soil and Water Conservation District (SWCD) Coordination 

Permit conditions may require additional best management practices to be implemented during construction.  H&H will 
review the Soil Erosion and Sediment Control (SESC) plans developed by the Client which are required for the Section 404 
permit.  Time under this task includes preparing the SWCD submittal package, if required by the USACE, to the Kane-
DuPage SWCD for their review of the SESC plans for the project.  

This task includes all fees associated with the SWCD review, which assumes that the construction site is between five and 
nine acres and that the length of the project will be 10 to 12 months in length. The fees include permit reviews and the 
pre-construction notification fee (which will be refunded upon written notice of construction start-date), but does not 
include fees for inspections, re-submittal fees, re-approval fees, or non-compliance fees. Erosion control inspections 
during construction are not included as part of this proposal. 

Task 4 – Project Management  

Time under this task includes project administration and management activities that include cost and schedule tracking, 
coordination with Client on authorized activities, and other in-house management activities, and project closeout.  

Task 5 – QA/QC

Time under this task includes QA/QC time for the PSI report, CCDD documentation, and wetland permitting 
documentation as described above.   

2.  LEVEL OF EFFORT AND SCHEDULE

Costs are proposed to be on a time and materials basis and are included on the attached spreadsheets. PSI and permitting 
work will commence within 5 business days of project approval, with a target completion date of eight weeks from the 
date of approval for the PSI, permitting work will require additional time and will be initiated upon notice to proceed.  
Please notify H&H if an expedited schedule is necessary to meet project deadlines. 
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Proactive by Design 3.  TERMS AND CONDITIONS

CONDITIONS OF ENGAGEMENT 

The conditions of engagement are described in the attached Terms and Conditions for Professional Services.  H&H’s report 
will be prepared on behalf of and for the exclusive use of Client.  Client acknowledges and agrees that the report and the 
findings in the report shall not, in whole or in part, be disseminated or conveyed to any other party, or used or relied upon 
by any other party, in whole or in part, except for the specific purpose and to the specific parties alluded to above, without 
the written consent of H&H.  H&H would be pleased to discuss the conditions associated with any additional 
dissemination, use, or reliance by other parties. 

ACCEPTANCE 

This agreement may be accepted by signing in the appropriate space below and returning one complete copy to H&H.  
Issuance of a Purchase Order implicitly acknowledges acceptance of this proposal.  This proposal is valid for a period of 30 
days from the date of issue. We appreciate the opportunity to submit this proposal.  Please feel free to contact the 
undersigned at (630) 684-9100 with any questions.    

Very truly yours, 
Huff & Huff, Inc. 

Jeremy J. Reynolds, P.G. 
Associate Principal  

This Proposal for Services, Schedule of Fees and Terms and Conditions for Professional Services are hereby accepted and 
executed by a duly authorized signatory, who by execution hereof, warrants that he/she has full authority to act for, in 
the name, and on behalf of . 

By:    Title:    

Printed/Typed Name:    Date:    

The Proposal for Services, Schedule of Fees and Terms and Conditions for Professional Services may be executed in two 
or more counterparts, each of which together shall be deemed an original, but all of which together shall constitute one 
and the same instrument.  In the event that any signature is delivered by facsimile transmission or by an e-mail delivery 
of a document in “.pdf” format, each such signature shall create a valid and binding obligation of the party executing the 
document, or on whose behalf each document is executed, with the same force and effect as if each such facsimile or 
“.pdf” signature were an original thereof. 

P:\FY2021\Transportation\Benesch\Farnsworth Aurora\81.PT00006.21 Revised Benesch Farnsworth Bridge Ph II PSI 05192020.docx



Bureau of Design and Environment

Prepared By: Consultant

PAYROLL ESCALATION TABLE

FIXED RAISES

FIRM NAME DATE 05/19/20

PRIME/SUPPLEMENT PTB-ITEM# 0

Prepared By

CONTRACT TERM 18 MONTHS OVERHEAD RATE 174.01%

START DATE 12/1/2020 COMPLEXITY FACTOR 0

RAISE DATE 12/2/2020 % OF RAISE 3%

END DATE 5/31/2022

ESCALATION PER YEAR

year First date Last date Months % of Contract

0 12/1/2020 12/2/2020 0 0.00%
1 12/3/2020 12/2/2021 12 68.67%
2 12/3/2021 6/2/2022 6 35.36%

The total escalation = 4.03%

Huff & Huff, Inc.

Alfred Benesch & Company

JJR
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Bureau of Design and Environment
Prepared By: Consultant

FIRM NAME Huff & Huff, Inc. DATE 05/19/20
PRIME/SUPPLEMENT Alfred Benesch & Company
PTB-ITEM # 0

ESCALATION FACTOR 4.03%
Note: Rates should be capped on the AVG 1 tab as necessary

IDOT

CLASSIFICATION PAYROLL RATES CALCULATED RATE

ON FILE

Principal $72.80 $75.73
Associate Principal II $75.00 $78.02
Associate Principal I $62.63 $65.15
Senior Consultant $69.44 $72.24
Senior Project Manager III $60.73 $63.18
Senior Project Manager II $46.64 $48.52
Senior Project Manager I $45.12 $46.94
Senior Landscape Architect $52.74 $54.87
Senior Planning PM $51.48 $53.55
Senior Geologist PM $47.33 $49.24
Senior Technical Specialist $46.14 $48.00
Senior Scientist PM II $48.58 $50.54
Senior Scientist PM I $45.62 $47.46
Senior Technical Scientist $44.24 $46.02
Technical Graphics Technician $23.34 $24.28
Scientist PM II $43.85 $45.62
Engineer PM I $38.50 $40.05
Assistant PM Engineer I $35.13 $36.55
Engineer I $31.88 $33.16
Assistant PM Scientist $31.50 $32.77
Scientist E2 $24.62 $25.61
Administrative Managers $42.04 $43.73
Senior Administrative Assistant $29.53 $30.72

PAYROLL RATES

Printed 5/19/2020 4:25 PM Page 3 of 10 BDE 3608 Template (Rev. 10/19/17)



Bureau of Design and Environment
Prepared By: Consultant

FIRM NAME Huff & Huff, Inc. DATE 05/19/20
PRIME/SUPPLEMENT Alfred Benesch & Company
PTB-ITEM # 0

NAME Direct Labor Total Contribution to Prime Consultant

Total 0.00 0.00

Subconsultants

Printed 5/19/2020 4:25 PM Page 4 of 10 BDE 3608 Template (Rev. 10/19/17)



Bureau of Design and Environment
Prepared By: Consultant

COST ESTIMATE OF CONSULTANT SERVICES

FIRM Huff & Huff, Inc. DATE 05/19/20

PTB-ITEM # 0 OVERHEAD RATE 174.01%

PRIME/SUPPLEMENT Alfred Benesch & Company COMPLEXITY FACTOR 0

DBE OVERHEAD SERVICES % OF

DROP ITEM MANHOURS PAYROLL & DIRECT FIXED BY DBE TOTAL GRAND

BOX FRINGE BENF COSTS FEE OTHERS TOTAL TOTAL

(A) (B) ( C ) (D) (E) (G) (H) (B-G)

PSI & CCDD 74 2,318 4,033 4,400 858 4,400 - 16,009 54.99%
USACE/Kane Permitting 44 1,445 2,515 80 535 0 - 4,575 15.71%
SWCD Coordination 10 361 629 5,206 134 0 - 6,330 21.74%
Project Management 4 213 370 0 79 0 - 662 2.27%
QAQC 9 495 861 0 183 0 - 1,539 5.29%

- - - - -
Subconsultant DL 0 -

TOTALS 141 4,832 8,408 9,686 1,789 4,400 - 29,115 100.00%
13,240

DBE 0.00%

COST PLUS FIXED FEE
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Bureau of Design and Environment

Prepared By: Consultant

AVERAGE HOURLY PROJECT RATES

FIRM Huff & Huff, Inc.

PTB-ITEM# 0 DATE 05/19/20

PRIME/SUPPLEMENT Alfred Benesch & Company

SHEET 1 OF 5

PAYROLL AVG TOTAL PROJ. RATES PSI & CCDD USACE/Kane Permitting SWCD Coordination Project Management QAQC

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Principal 70.00 0.0

Associate Principal II 70.00 0.0

Associate Principal I 65.15 6.0 4.26% 2.77 1 2.27% 1.48 1 10.00% 6.52 1 25.00% 16.29 3 33.33% 21.72

Senior Consultant 70.00 0.0

Senior Project Manager III 63.18 0.0

Senior Project Manager II 48.52 0.0

Senior Project Manager I 46.94 0.0

Senior Landscape Architect 54.87 0.0

Senior Planning PM 53.55 0.0

Senior Geologist PM 49.24 6.0 4.26% 2.10 3 75.00% 36.93 3 33.33% 16.41

Senior Technical Specialist 48.00 0.0

Senior Scientist PM II 50.54 7.0 4.96% 2.51 3 6.82% 3.45 1 10.00% 5.05 3 33.33% 16.85

Senior Scientist PM I 47.46 0.0

Senior Technical Scientist 46.02 14.0 9.93% 4.57 2 2.70% 1.24 10 22.73% 10.46 2 20.00% 9.20

Technical Graphics Technician 24.28 5.0 3.55% 0.86 5 6.76% 1.64

Scientist PM II 45.62 0.0

Engineer PM I 40.05 0.0

Assistant PM Engineer I 36.55 20.0 14.18% 5.18 20 27.03% 9.88

Engineer I 33.16 0.0

Assistant PM Scientist 32.77 23.0 16.31% 5.35 23 31.08% 10.19

Scientist E2 25.61 59.0 41.84% 10.72 23 31.08% 7.96 30 68.18% 17.46 6 60.00% 15.37

Administrative Managers 43.73 0.0

Senior Administrative Assistant 30.72 1.0 0.71% 0.22 1 1.35% 0.42

0.0

0.0

0.0
0.0

TOTALS 141.0 100% $34.27 74.0 100.00% $31.32 44.0 100% $32.85 10.0 100% $36.14 4.0 100% $53.22 9.0 100% $54.98
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SUMMARY OF INHOUSE DIRECT COSTS
Project: Farnsworth Bridge Ph II

DIRECT
Task 1: PSI/CCDD

Trips - Company 60 miles x 2 x 0.58$        = 69.00$      
Tolls 1 ea x 12 x 0.90$        = 10.80$      
Field Kit 1 day 1 x 30.00$      = 30.00$      
PID 1 day 1 x 50.00$      = 50.00$      

Task Total 159.80$    

Task 2: USACE and Kane County Permitting
Trips - Company 30 miles x 2 x 0.58$        = 34.50$      
Parking 1 x 45.00$      = 45.00$      

Task Total 79.50$      

Task 3: SWCD Coordination
Reproduction 5 sets x 30 x 0.03$        = 0.90$        
Color copies 5 sets x 15 x 0.11$        = 1.65$        
Photo sheets 5 sets x 15 x 0.22$        = 3.30$        
Permitting Fees x 1 x 5,200.00$ = 5,200.00$ 

Task Total 5,205.85$ 

Task 4: Project Management
0 x -$          = -$          

Task Total -$          

Task 5: QAQC
0 x -$          = -$          

Task Total -$           

GRAND TOTAL 5,445.15$ 

F:\Proposal-FY2021\Benesch\[81.PT00006.21 Benesch Farnsworth PhII PSI_CCDD Direct Cost.xls]Inhouse Direct Costs
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SUMMARY OF OUTSIDE DIRECT COSTS
Project: Farnsworth Bridge Ph II

OUTSIDE

Task 1: PSI/CCDD
VOCs 1 ea x 8 x 155.00$     = 1,240.00$     
PNAs 1 ea x 8 x 105.00$     = 840.00$        
Total RCRA 7 1 ea x 8 x 90.00$       = 720.00$        
TCLP Fe & Cr 1 ea x 8 x 90.00$       = 720.00$        
TCLP RCRA 7 1 ea x 4 x 90.00$       = 360.00$        
pH Soil 1 ea x 10 x 19.00$       = 190.00$        
PCBs 1 ea x 2 x 85.00$       = 170.00$        

Task Total 4,240.00$     

Task 2: USACE and Kane County Permitting
Task Total -$              

Task 3: SWCD Coordination
Task Total -$              

Task 4: Project Management
Task Total -$              

Task 5: QAQC
Task Total -$              

GRAND TOTAL 4,240.00$     

F:\Proposal-FY2021\Benesch\[81.PT00006.21 Benesch Farnsworth BDE 436 IDOT Direct Costs Check Sheet.xlsm]Direct Costs BDE 436
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SUMMARY OF SERVICES BY OTHERS
Project: Farnsworth Bridge Ph II

OUTSIDE
Task 1: PSI/CCDD

Traffic Control (day) 1 x 2,200.00$  = 2,200.00$     
Driller (day) 1 x 2,200.00$  = 2,200.00$     

Task Total 4,400.00$     

Task 2: USACE and Kane County Permitting
Task Total -$              

Task 3: SWCD Coordination
Task Total -$              

Task 4: Project Management
0 x = -$              

Task Total -$              

Task 5: QAQC
Task Total -$              

GRAND TOTAL 4,400.00$     

F:\Proposal-FY2021\Benesch\[81.PT00006.21 Benesch Farnsworth BDE 436 IDOT Direct Costs Check Sheet.xlsm]Direct Costs BDE 436

HUFF & HUFF, INC.



COMPANY NAME:

PTB NUMBER:

TODAY'S DATE:

ITEM ALLOWABLE UTILIZE
W.O. ONLY

QUANTITY
J.S. ONLY

CONTRACT 

RATE
TOTAL

Per Diem  (per GOVERNOR’S TRAVEL CONTROL 

BOARD)
Up to state rate maximum $0.00 $0.00 

Lodging 

(per GOVERNOR’S TRAVEL CONTROL BOARD)
Actual cost (Up to state rate maximum) $0.00 $0.00 

Lodging Taxes and Fees

(per GOVERNOR’S TRAVEL CONTROL BOARD)
Actual cost $0.00 $0.00 

Air Fare
Coach rate, actual cost, requires minimum two weeks' notice, 

with prior IDOT approval
$0.00 $0.00 

Vehicle Mileage (per GOVERNOR’S TRAVEL 

CONTROL BOARD)
Up to state rate maximum 180 $0.575 $103.50 

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day $0.00 $0.00 

Vehicle Rental Actual cost (Up to $55/day) $0.00 $0.00 

Tolls Actual cost 12 $0.90 $10.80 

Parking Actual cost 1 $45.00 $45.00 

Overtime Premium portion (Submit supporting documentation) $0.00 $0.00 

Shift Differential Actual cost (Based on firm's policy) $0.00 $0.00 

Overnight Delivery/Postage/Courier Service Actual cost (Submit supporting documentation) $0.00 $0.00 

Copies of Deliverables/Mylars (In-house) Actual cost (Submit supporting documentation) 195 $0.03 $5.85 

Copies of Deliverables/Mylars (Outside) Actual cost (Submit supporting documentation) $0.00 $0.00 

Project Specific Insurance Actual cost $0.00 $0.00 

Monuments (Permanent) Actual cost $0.00 $0.00 

Photo Processing Actual cost $0.00 $0.00 

2-Way Radio (Survey or Phase III Only) Actual cost $0.00 $0.00 

Telephone Usage (Traffic System Monitoring Only) Actual cost $0.00 $0.00 

CADD Actual cost (Max $15/hour) $0.00 $0.00 

Web Site Actual cost (Submit supporting documentation) $0.00 $0.00 

Advertisements Actual cost (Submit supporting documentation) $0.00 $0.00 

Public Meeting Facility Rental Actual cost (Submit supporting documentation) $0.00 $0.00 

Public Meeting Exhibits/Renderings & Equipment Actual cost (Submit supporting documentation) $0.00 $0.00 

Recording Fees Actual cost $0.00 $0.00 

Transcriptions (specific to project) Actual cost $0.00 $0.00 

Courthouse Fees Actual cost $0.00 $0.00 

Storm Sewer Cleaning and Televising Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

Traffic Control and Protection Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

Aerial Photography and Mapping Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

Utility Exploratory Trenching Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

Testing of Soil Samples* Actual cost $0.00 $0.00 

Lab Services* Actual cost (Provide breakdown of each cost) 1 $4,240.00 $4,240.00 

Equipment and/or Specialized Equipment Rental* Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00 

1 $30.00 $30.00 

1 $50.00 $50.00 

1 $2,200.00 $2,200.00 

1 $2,200.00 $2,200.00 

1 $5,200.00 $5,200.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

TOTAL DIRECT COST $14,085.15

*If other allowable costs are needed and not listed, please add in the above spaces provided.

LEGEND

W.O. = Work Order

J.S. = Job Specific

Huff & Huff, Inc.

Farnsworth Ave Bridge Sec #18-00324-00-BR

5/20/2020

Direct Costs Check Sheet

PRINTED 5/20/2020 BDE 436 (Rev. 02/02/17)

Field Kit (Expendable Items) Daily Rate
Photoionization Detector (PID) Daily Rate
Driller (GeoProbe) Daily Rate
Traffic Control Services Daily Rate
Permit Fees Estimated
*Lab Costs Breakdown per Analysis
VOCs 8 @$155 Ea = $1240
PNAs 8 @ $105 Ea = 840
RCRA Metals total 8 @ $90 Ea = $720
TCLP Fe & Cr @ $90 Ea = $720
pH 10 @ $19 Ea = $190
PCBs 2 @ $85 Ea = $170 (Subtotal = $4,240)



City of Aurora

Farnsworth Ave over Indian Creek - S.N. 045-6054

Bridge Replacement - Phase II 

Anticipated Schedule

Submit Local Agency Preliminary Engineering 

Services Agreement For Federal Participation to 

IDOT (Anticipated)

Phase I Design Approval

Agreement Review & Approval by IDOT & FHWA

Notice to Proceed (NTP) from City of Aurora

Kick-Off Meeting with City of Aurora

Kick-Off Meeting with IDOT D1 BLRS

Environmental

ROW Coordination & Acquisition

(begin under remaining Phase I contract)

Utility Coordination

Permitting (Army Corps, IDNR, etc.)

Pre-Final Submittal (95%)

(August 13, 2021)

Pre-Final Submittal Review

Final Submittal (100%)

FHWA Review & Authorization

Advertise Construction Contract

(December 10, 2021)

IDOT Letting of Construction Contract

(January 21, 2022)

Phase III Construction

Dec

20222020
DecApr May Jun Jul Aug Sep Oct Nov Dec

Milestone

NOTES

Task FebAugJan Feb Mar

2021
Apr May Jun

The anticipated schedule follows the IDOT letting date of January 21, 2022.

Sep Oct NovMar Apr May Jun Jul AugJanJul Sep Oct Nov

SCHEDULE LEGEND
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