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Stacking Plan (SF) Total SF
Site 0
Building 3,625

Total: 0

Project Budget Total
Acquisition (Conveyed to developer) -$      
Impact fees & Permits 1% 13,973$      
Demo & Site Improvements 65,000$      
Hard Cost - LL Improvements 152$     551,347$       
Hard Cost - Tenant Improvements/Opening Cost 198$     717,500$       
Hard Cost - Contingency 5.00% of hard cost 63,442$      
Construction Management Fees 2% of hard cost 25,377$      
Architectural & Engineering Fees 7.25$      /sf 26,281$      
Other Consultants
Interior Design Fee -$    /sf

Development Fee 3.0% of hard cost 38,065$      
Project Admin & Management 9 Months @ 3,500$      31,500$      
C.P. Interest Reserve, Title, Lender Fees 2 years 75,300$      
C.P. Insurance ACTUAL 23,000$      
C.P. Real Estate Taxes ACTUAL 21,000$      
Marketing & Models/Pre-opening
Soft Cost Contingency 1% of soft cost 2,405$      

Total Project Budget: 1,654,191$     

Project Capitalization (Loan Amount)
Developer Investment 454,191$       
Incentives/Subsidies (In form of loan repayable through Sales tax) 1,200,000$     

Total Capitalization: 1,654,191$     

Project Description: ~3200 SF (street level) resrauraunt with a basement and small interior mezanine located between Broadway & the Water Street Mall in 
downtown Aurora. There is also an oppurtunity to create a robust outdoor experience. While the dining scene and target demographic within the area are still 
in early stages of development, the project is well located within close proximity to established attractions such as Two Brothers, Rivers Edge Park & the 
Paramont Theatre. Public transit & close proximity to major highways make this an easily accessible site, and add to the oppurtunity to draw from neighboring 
sub markets. Substantial investment is required to repurpose the building to meet proposed use, the City has indicated there is an oppurtunity to pursue 
incentives for redevelopment. 
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