

Aurora FD SO 145848
Running Recap

<u>Date</u>	<u>Description</u>	<u>Amount</u>
5/11/2022	Original Contract	\$798,008.00
11/16/2022	Prebuild Changes	\$66,836.00
2/3/2023	Change Order - Change of Siren Activation Switch	\$639.00
3/6/2023	Change Order - Front Bumper Changes	\$2,953.00
10/4/2023	Change Order - Deletion of Line-X	-\$4,967.00
1/15/2024	PPAO - Changing of rear cab compartment door at Final Inspection	\$1,375.00
	TOTAL	\$864,844.00