

DEMOLITION STATUS 2014-2015 Demolitions

updated: 9/8/2016

Demolition Property	NICOR	PO/	Proj Mgt/	PO/	Asbestos	PO/	Asbestos	PO/	Demo	Demo	Notes			
	Meter Removed	Contractor	Air Quality	Contractor	Survey	Contractor	Abatement	Contractor	Bid	Structure Down				
270 N Calhoun		278050 MEC	2,250.00	✓	277803 MEC	1,200.00	✓	278050 MEC	6,700.00	✓	278217 Stokes	11,200.00	1/19/15-1/21/15	Stokes partial demo inv \$8,200
574 E Galena		278051 MEC	2,250.00	✓	277805 MEC	1,200.00	✓	278051 MEC	11,500.00	✓	279032 J&S	22,730.00	✓	Actual amt less than orig PO
922 Garfield	918.92		in w/abatement		279383 MEC	1,200.00	✓	279682 MEC	3,050.00	✓	279604 Thom	21,015.00	✓	Thom partial demo 3/31 inv \$19,000; fnl 6/4 \$3,900
1044 Gates St			in w/abatement		277634 MEC	2,425.00	✓	277726 MEC	1,960.00	✓	277886 Tri-County	4,870.00	✓	9/19/2014 Burn
1131 Grand	918.92		in w/abatement		279530 MEC	1,200.00		N/A			279786 Thom	13,710.00		Asbestos abate will be done w/demo-structure unsafe condition
844 N Highland			in w/abatement		279531 MEC	1,200.00		MEC	3,750.00		279788 Thom	15,100.00		
101 S Lincoln		278047 MEC	2,250.00	✓	277802 MEC	1,200.00	✓	278047 MEC	7,500.00	✓	278218 Thom	17,994.00	✓	Thom partial demo 2/26 inv \$14,994; fnl 6/4 \$3,000
562 Middle		278048 MEC	1,500.00	✓	277804 MEC	1,200.00	✓	278048 MEC	7,000.00	✓	278219 Stokes	9,200.00	✓	1/13/15-1/15/15
774 North		278049 MEC	1,500.00	✓	277806 MEC	1,200.00	✓	278049 MEC	5,500.00	✓	279288 PropRecycle	12,200.00		Stokes partial 1/14 \$8,000 Final inv \$1,200
											279717 PropRecycle	2,800.00		extra demo PO for disp of asbest
333 W Park Ave	918.92		in w/abatement		279371 MEC	1,200.00	✓	280145 MEC	3,150.00	✓	279284 PropRecycle	12,400.00		Split w/Saville #316-4440-451-36-25
590 Parker	918.92		in w/abatement		279532 MEC	1,200.00	✓	280128 MEC	11,000.00		279787 Thom	15,755.00		
721 Pennsylvania	918.92		in w/abatement		N/A			N/A			278220 Thom	16,296.00		partial pay 4/1 \$12,500 finish in spring
515 Simms			in w/abatement		279529 MEC	1,200.00	✓	280131 MEC	7,870.00	✓	279075 Thom	18,360.00		
Total Residential	4,594.60		9,750.00			15,625.00			68,980.00			193,630.00		292,579.60 → IHDA Requirement \$425,000

COMMERCIAL

14 S Blackhawk		278139 MEC	24,000.00	✓	N/A			278224 Valor	589,400.00	✓	278915 Alpine	656,485.93		paid \$644,667.93 remianing \$11,818
330-334 N Broadway			in w/abatement		279477 MEC	1,800.00	✓	280283 MEC	1,800.00	✓	280341 KLF	44,629.00		215.1710.417.71.01 account
310 N Broadway		279475 MEC (Envir)	1,800.00	✓	279478 MEC	1,200.00	✓	no asbestos found			280122 KLF	21,794.80		215.1710.417.71.01 account
143 Middle			in w/abatement		279479 MEC	1,200.00	✓	279903 MEC	6,250.00	✓	280237 Kendall	59,900.00	✓	215.1710.417.71.01 account
140 S Lake	918.92		in w/abatement		279479 MEC	1,200.00	✓	279906 MEC	14,000.00	✓	included with 143 Middle		✓	215.1710.417.71.01 account
142 S Lake	918.92		in w/abatement		279479 MEC	1,200.00	✓	279904 MEC	11,250.00	✓	included with 143 Middle		✓	215.1710.417.71.01 account
43W636 US 30 - Airport		278496 MEC	5,250.00	✓	278312 MEC	1,200.00	✓	278496 MEC	10,800.00	✓	279535 Stokes	12,500.00	✓	cost split w/airport funds and PS demo funds
2065 Bilter		MEC	1,200.00		MEC	4,500.00								Sieze the Future Project