

**TENTATIVE SCHEDULE CLOSINGS-RFQ**

PROPERTY	CONTRACT EXECUTION DATE	DUE DILIGENCE	DUE DILIGENCE DATES	WETLAND DELINEATION	ESA I ***	COA CLOSING	RFQ*-.**
1A-1B	4/11/2024	60 days	4/16/2024 - 6/15/2024	5/22/2024	6/7/2024 - 7/12/2024	9/15/2024	9/15/2024-9/30/2024
2	4/19/2024	60 days	4/24/2024 - 6/24/2024	5/22/2024	6/7/2024 - 7/12/2024	9/15/2024	
3	5/3/2024	120 days	5/8/2024 -9/08/2024	N/A	6/7/2024 - 7/12/2024	10/3/2024 (original date per contract)-12/31/2024 (plus possible 2months extension should the tenant not be evicted)	<b>RFQ Seletion</b>
4	5/3/2024				6/7/2024 - 7/12/2024		10/15/2024
5	5/3/2024				6/7/2024 - 7/12/2024		
6		90 days		N/A	6/7/2024 - 7/12/2024	front 2 acres (9/15/2024 but with license agreement) back 3 acres (9/15/2024)	

**DRAFT**