

CHANGE ORDER

November 3, 2025

To: Jason Bauer
Director of Public Works / City Engineer
City of Aurora

Re: **Change Order – Additional Material Testing**

RiverEdge in Aurora, IL
Project No. M24.208 Change Order 01

Via email: bauerj@aurora.il.us

Dear Mr. Bauer,

Rubino Engineering, Inc. is pleased to submit the following change order to provide additional material testing services on the RiverEdge project in Aurora, IL. This change order provides for additional services in accordance with the terms and general conditions of the executed contract Q24.481_REV2 dated March 19, 2025.

General Scope of Services

- Field testing of uncured concrete
 - Slump, air, temperature, and casting of cylinders
 - Laboratory of cured concrete – compressive strength
- Structural steel inspections during erection
 - Visual inspection and ultrasonic testing of representative welds in general accordance with AWS D1.1.

This change order includes additional budget for field testing of uncured concrete due to the contractor pouring more frequent and smaller pours than originally budgeted, resulting in additional trips for field testing of uncured concrete. Structural steel inspections were not included in Rubino's original General Scope of Services under the contract Q24.481_REV2 dated March 19, 2025. This change order includes a budget for structural steel inspections during erection.

Rubino Engineering, Inc. proposes to provide experienced, technical personnel to perform the requested testing in general accordance with the client-provided project specifications. If any of the above information is incorrect, please notify us or change it on the signed copy of the change order.

FEES

Rubino proposes to charge the fee for performance of the outlined scope of services on a unit rate basis. Based on the scope of services outlined above, the estimated additional fee will be \$65,000.00

CLOSING

Rubino appreciates the opportunity to offer the additional services for this project and we look forward to working with your company. Please sign below as notice to proceed and return one copy of this proposal intact to our office. We will proceed with the work upon receipt of signed authorization. Please contact me with questions pertaining to this change order.

Respectfully submitted,
RUBINO ENGINEERING, INC.



Michelle A. Lipinski, PE
President
michelle.lipinski@rubinoeng.com

AGREED TO, THIS	_____	DAY OF	_____	, 20__.
BY (please print):	_____			
TITLE:	_____			
COMPANY:	_____			
SIGNATURE:	_____			

Rubino Engineering, Inc.

Schedule of Construction Materials Testing Services & Fees through December 31, 2025 (Illinois Prevailing Wage)

LABORATORY TESTING SERVICES

Cylinder Pick Up / Sample Pick Up (not including vehicle charge)	Per Hour	\$	115.00
--	----------	----	--------

MATERIAL TESTER - field inspection of uncured concrete

Per Hour		\$	115.00
----------	--	----	--------

Per Hour Overtime (before 7am, after 3pm and Saturdays)		\$	172.50
---	--	----	--------

Per Hour Overtime Sundays and Holidays		\$	230.00
--	--	----	--------

MATERIAL TESTER - 2 - Field inspection of welds and structural steel

Per Full Day		\$	1,800.00
--------------	--	----	----------

Per Half Day		\$	900.00
--------------	--	----	--------

EQUIPMENT CHARGES

Vehicle Charge - Round Trip	Per Day	\$	65.00
-----------------------------	---------	----	-------

ENGINEERING SERVICES

Principal Engineer	Per Hour	\$	185.00
--------------------	----------	----	--------

Project Engineer/Manager	Per Hour	\$	140.00
--------------------------	----------	----	--------