

CHANGE ORDER

November 3, 2025

To: Jason Bauer

Director of Public Works / City Engineer

City of Aurora

RiverEdge in Aurora, IL

Project No. M24.208 Change Order 01

Change Order – Additional Material Testing

Via email: <u>bauerj@aurora.il.us</u>

Dear Mr. Bauer,

Rubino Engineering, Inc. is pleased to submit the following change order to provide additional material testing services on the RiverEdge project in Aurora, IL. This change order provides for additional services in accordance with the terms and general conditions of the executed contract Q24.481 REV2 dated March 19, 2025.

Re:

General Scope of Services

- Field testing of uncured concrete
 - Slump, air, temperature, and casting of cylinders
 - Laboratory of cured concrete compressive strength
- Structural steel inspections during erection
 - Visual inspection and ultrasonic testing of representative welds in general accordance with AWS D1.1.

This change order includes additional budget for field testing of uncured concrete due to the contractor pouring more frequent and smaller pours than originally budgeted, resulting in additional trips for field testing of uncured concrete. Structural steel inspections were not included in Rubino's original General Scope of Services under the contract Q24.481 REV2 dated March 19, 2025. This change order includes a budget for structural steel inspections during erection.

Rubino Engineering, Inc. proposes to provide experienced, technical personnel to perform the requested testing in general accordance with the client-provided project specifications. If any of the above information is incorrect, please notify us or change it on the signed copy of the change order.

FEES

Rubino proposes to charge the fee for performance of the outlined scope of services on a unit rate basis. Based on the scope of services outlined above, the estimated additional fee will be \$65,000.00

CLOSING

Rubino appreciates the opportunity to offer the additional services for this project and we look forward to working with your company. Please sign below as notice to proceed and return one copy of this proposal intact to our office. We will proceed with the work upon receipt of signed authorization. Please contact me with questions pertaining to this change order.

Res	specu	ully	Submit	ιeα,	
RUI	BINO	EN	GINEE	RING.	INC.
	111		106		_

Michelle A. Lipinski, PE

Dagage attivity avibusitted

President

michelle.lipinski@rubinoeng.com

AGREED TO, THIS	 DAY OF	 , 20 .
BY (please print):	 	
TITLE:	 	
COMPANY:	 	
SIGNATURE:	 	 · · · · · · · · · · · · · · · · · · ·

Rubino Engineering, Inc.

Schedule of Construction Materials Testing Services & Fees through December 31, 2025 (Illinois Prevailing Wage)

LABORATORY TESTING SERVICES		
Cylinder Pick Up / Sample Pick Up (not including vehicle charge)	Per Hour	\$ 115.00
MATERIAL TESTER - field inspection of uncured concrete		
Per Hour		\$ 115.00
Per Hour Overtime (before 7am, after 3pm and Saturdays)		\$ 172.50
Per Hour Overtime Sundays and Holidays		\$ 230.00
MATERIAL TESTER - 2 - Field inspection of welds and structural steel		
Per Full Day		\$ 1,800.00
Per Half Day		\$ 900.00
EQUIPMENT CHARGES		
Vehicle Charge - Round Trip	Per Day	\$ 65.00
ENGINEERING SERVICES		
Principal Engineer	Per Hour	\$ 185.00
Project Engineer/Manager	Per Hour	\$ 140.00

Rubino Engineering, Inc. Page 2 of 2