

August 2, 2023

Mr. John Hoffman
Engineering Coordinator
City of Aurora
77 S. Broadway Ave.
Aurora, Illinois 60505

RE: Aurora CSO – DMR Preparation Amendment

Dear Mr. Hoffman:

Please accept this proposal for additional professional services for the above-referenced project. The following outlines the additional services and the associated fees.

Fehr Graham will provide the following additional scope items based on prior discussions:

- » Continued CSO DMR preparation as defined in original contract through December 2023

These additional services can be provided for an additional cost of \$22,000. This increases the total not to exceed budget value from \$49,900 to \$71,900.

I trust that the information we have provided is in line with your expectations. Please sign the authorization line on the next page to include this scope and fee as proposed in the existing contract (PO# 300147, Fehr Graham project 23-082) in accordance with the associated terms and conditions for this project.

Please contact me if you have any questions or would like to discuss.

Respectfully submitted,



Chris DeSilva, P.E. ENV SP
Branch Manager

CJD:kk

Authorization:

_____ **Date:** _____

N:\Proposals\2023\Chris DeSilva\Aurora\2023 CSO DMR - Amendment\Aurora CSO -2023 amendment request.docx