

Item	When
Architect/Engineer RFQ for All Three Stations	February, 2022
Construction Manager RFQ for All Three Stations	April, 2022
Construction Bidding/Award Begins for All Three Stations	June, 2022
Order Medic 13	July, 2022
Order Engine 13	December, 2022
Order Truck 14	February, 2023
Station 4 Construction Begins	August, 2023
Station 13 Construction Begins	August, 2023
Hiring of Medic 13 Personnel (9)	August, 2023
Medic 13 In-Service at Station 9 until Station 13 Completion	November, 2023
Station 9 Construction Begins	January, 2024
Order Medic 12	February, 2024
Hiring of Engine 13 Personnel (12)	May, 2024
Station 4 Opens and Operational	August, 2024
Station 13 Opens and Operational	August, 2024
Engine 13 In-Service	August, 2024
Hiring of Truck 14 Personnel (15)	August, 2024
Truck 14 In-Service	November, 2024
Station 9 Opens and Operational	January, 2025
Hiring of Medic 12 Personnel (9)	March, 2025
Medic 12 In-Service	June, 2025