

**Purvis Fire Station Alerting  
Change Order Summary**

<b>Original Contract Amount</b>	<b>Contingency Percentage</b>	<b>Contingency Amount</b>	<b>Total Change Orders</b>		<b>Total Overage</b>
1,094,136.18	3.00%	32,824.09	278,352.88		245,528.79

Change Orders	Change Order Amount	Pct of Change Orders
Dispatch Management (DM) Consoles	29,090.00	10.45%
Additional Message Boards	9,610.00	3.45%
Hexagon Fee for Purvis Integration	18,727.88	6.73%
Fire Station 4	56,740.00	20.38%
Fire Station 9	66,955.00	24.05%
Fire Station 13	97,230.00	34.93%
<b>Total Change Orders</b>	<b>278,352.88</b>	<b>100%</b>

**Prior Resolution**

R25-172  
R25-175  
R25-176