

Exhibit H

Project Timeline

Developer Submits for Entitlements and the Preliminary Plat and Plan	Week of August 16, 2021
Planning and Zoning Commission	October 20, 2021
Building Zoning and Economic Development Committee	October 27, 2021
Committee of the Whole	November 2, 2021
City Council Approval	November 9, 2021
City Approve Amended Tax Increment Financing District	March 1, 2022
Developer Files Land Use Petitions for Final Plan and Plat	March 15, 2022
City Council Approves Final Plan and Plat	May 15, 2022
Closing on Construction Loan	September 15, 2022
Completion of Final Construction Plans	September 15, 2022
Commencement of Construction	September 15, 2022
Completion of Construction	September 15, 2024