

Exhibit H
Project Timeline

Description	2nd Amendment Updated Milestones	Status	3rd Amendment Updated Milestones	Status
Developer submits for entitlements and the preliminary plat and plan	Week of August 16, 2021	Complete		
Planning and Zoning Commission	October 20, 2021	Complete		
Building, Zoning and Economic Development Committee	October 27, 2021	Complete		
Committee of the Whole	November 2, 2021	Complete		
City Council Approval	November 9, 2021	Complete		
City Approve Amended Tax Increment Financing District	July 26, 2022	Complete		
Developer files land use petitions for final plan and plat	March 15, 2022	Complete		
City Council Approves Final Plat and Plan	May 15, 2022	Complete		
Closing on Construction Loan	April 15, 2023		October 31, 2024	
Completion of Final Construction Plans	April 15, 2023		March 28, 2024	Complete
Commencement of Construction	April 15, 2023		May 31, 2024	Complete
Completion of Construction	September 15, 2025		November 30, 2026	

IN WITNESS WHEREOF, the Parties hereto have caused this Exhibit H to be amended, effective as of September 24, 2024 as executed by their duly authorized officers.

DAC DEVELOPMENTS
An Illinois Limited Liability Company

By: _____

Its: _____

CITY OF AURORA, ILLINOIS
A Municipal Corporation

By: _____
Mayor Richard Irvin

ATTEST:

By: _____
City Clerk Jennifer Stallings