



City of Aurora  
 Department of  
 Engineering

Change Order Request

**77 S. Broadway Ave. Parking Structure & 65 Water St. Demolition Project**

**Contractor:**  
**Performance Construction & Engineering, LLC**  
**217 W. John Street**  
**Plano, IL 60545**

Contract Value: \$578,000.00  
 Request No.: 1

I recommend that an addition/subtraction be made to the above contract. The estimated quantities are shown below. The contractor agrees to furnish the materials and do the work at the contract unit prices.

#	Items	Additions	Deductions
1	Shotcrete Wall Finish	\$78,000.00	
2	Original Brick Repair Scope		\$20,000.00
3	New Sidewalk		\$10,000.00
4	Structural Concrete	\$33,000.00	
5	Other Cumulative Line Item Contract Savings		\$51,000.00
	Totals:	\$111,000.00	\$81,000.00
	Net Change:	\$30,000.00	\$0.00
Total Net Change to date is \$30,000.00 which is 5% of the contract value.			

*Kurt Muth*  
 \_\_\_\_\_  
 Prepared by Kurt Muth, P.E.

\_\_\_\_\_  
 Approved