

Change Order No: 1
Change Order Date: 6/2/2020
Contract Date: 5/11/2020
City P.O. Number: 94091

Owner:
City of Aurora
44 E. Downer Place
Aurora, IL 60507

Page
1 of 1



Acct: 510-4063-511-3834
Contract: 2020 City Wide Landscaping
Open Order

Contractor:
Mundy Landscaping
1135 Mitchell Rd
Aurora, IL 60505

Section 1 - Contract Cost Change:
DESCRIPTION: The contract maximum will be increased an additional \$80,000. Restoration is performed according to unit prices established in 2017 and extended until 12/31/20

Added and Subtracted Pay Items and Quantities:

Pay Item Number And Description	Current Contract Values			Revised Values			Contract Change
	Unit Cost	Quantity	Total Cost	Cost	Quantity	Total Cost	
Total Change:							\$0.00

Summary of Contract Cost Change:

Original Contract Amount:	\$ 50,000.00
Sum of Previous Change Orders:	\$ -
Revised Contract Amount Including Previous Change Orders:	\$ 50,000.00
Change (This Change Order):	\$ 80,000.00
Contract Price After Change Order:	\$ 130,000.00

Section 2 - Scope/Limit Change:
DESCRIPTION: Additional areas of landscaping restoration are required due to previous completed infrastructure repairs

Section 3 - Contract Time Change:
DESCRIPTION: N/A

Summary of Contract Time Change:

Original Calendar Days:	_____
Modified by Previous Change Orders:	_____
Change (This Change Order):	_____
Calendar Days After This Change Order:	_____

Recommended: _____ Accepted: _____ Approved: _____

By: LA mth By: _____ By: _____
Engineering Coordinator Contractor Director of Purchasing