



R.C. WEGMAN CONSTRUCTION COMPANY

CONSTRUCTION MANAGEMENT • GENERAL CONTRACTOR • DESIGN BUILD

750 Morton Avenue
Aurora, Illinois 60506

WWW.RCWEGMAN.COM

RIVEREDGE PARK PHASE II EXPANSION PROPOSAL FOR THE JUMBOTRON STRUCTURES

July 31, 2025

TO: City of Aurora
ATTN: Jason Bauer, Director of Public Works
VIA EMAIL TO: BauerJ@aurora.il.us

DESCRIPTION OF WORK

Per Bulletin #6 and then revised in Bulletin #10, provide (2) jumbotron structures.
Work scopes include the following:

- Excavation & Backfill
- Concrete Footings & Foundations
- Structural Steel Structures
- High Performance Coatings

CONSTRUCTION SERVICES COST BREAKDOWN

WILKINSON EXCAVATION, INC.	ADD	\$20,890.00
LINDBLAD CONSTRUCTION	ADD	\$30,990.00
WAUKEGAN STEEL, LLC	ADD	\$88,668.87
INTERNATIONAL DECORATORS INC	ADD	<u>\$2,822.00</u>
SUBTOTAL		\$143,370.87

FEES COST BREAKDOWN

RCW CONSTRUCTION MANAGER FEE	ADD	\$5,017.98
RCW GENERAL CONDITIONS	ADD	\$6,451.69
RCW INSURANCE FEE	ADD	\$1,433.71
RCW BOND FEE	ADD	<u>\$1,433.71</u>
SUBTOTAL		\$14,337.09

TOTAL COST OF PROPOSAL **\$157,707.96**

Approved By _____ Date _____