



City of Aurora
Department of
Engineering

Change Order Request

Wilder Park Site Improvements

Contractor:
Copenhaver Construction Inc.
75 Koppie Drive
Gilberts, IL 60136

Contract Value: \$543,708.50
Request No.: 1

I recommend that an addition/subtraction be made to the above contract. The estimated quantities are shown below. The contractor agrees to furnish the materials and do the work at the contract unit prices.

#	Items	Additions	Deductions
1	Playground Equipment Installation	\$33,973.50	
2	Seeding	\$9,000.00	
3	Retaining wall around Playground and Shelter	\$13,000.00	
4	Removal of Rubilized Pavement	\$9,120.00	
5	Items Ordered by Engineer		\$30,000.00
	Totals:	\$65,093.50	\$30,000.00
	Net Change:	\$35,093.50	\$0.00
Total Net Change to date is \$35,000.00 which is 6.4% of the contract value.			

Kurtis T. Muth

Prepared by Kurt Muth, P.E.

Approved