

Portable Soccer Field: 2025 Tour Locations

Location	Address	Delivery Date	Dates for Pitch at location w/notes
1. Greenman Elementary School (D129)	729 W. Galena Blvd. Aurora, IL 60506	May 1, 2025	May 1-15, 2025 (2 weeks)
2. EA d131 school	TBD	May 16, 2025	May 16-June 1, 2025 (+2 weeks)
3. TBD	TBD	June 2, 2025	June 2-June 16, 2025 (2 weeks)
4. Phillips Park (near Main Pavilion) 1	1000 Ray Moses Dr. Aurora, IL 60505	June 17, 2025	June 17-July 1, 2025 (2 weeks)
5. Financial Empowerment Center	712 S. River St. Aurora, IL 60506	July 2, 2025	July 2-16, 2025 (2 weeks)
6. La Gran Plaza (northeast field)	Intersection of Claim & Beach St. Aurora, IL 60505	July 17, 2025	July 17-31, 2025 (2 weeks)
7. Garfield Park (near baseball field) 2	825 Sheffer Road Aurora, IL 60505	August 1, 2025	Aug. 1-17, 2025 (2+ weeks)
8. TBD	TBD	August 18, 2024	Aug. 18-Sept.1, 2025 (2 weeks)
9. EA d131 school	TBD	September 1, 2025	Sept. 1-15, 2025 (2 weeks)
10. Smith Elementary School (D129)	1332 Robinwood Dr. Aurora, IL 60506	September 16, 2025	Sept. 16-30, 2025 (2 weeks)
11. Indian Prairie 204 school	TBD	October 1, 2025	Oct. 1-15, 2025 (2 weeks)
12. Indian Prairie 204 school	TBD	October 16, 2025	Oct. 16-30, 2025 (2 weeks)
13. Garfield Park (across from Fire Station #4)	800 Michaels Ave. Aurora, IL 60505	October 31, 2025	Oct. 31, 2025- April 30, 2026 (winter location)

-Locations & dates are subject to change, depending on availability of contractor, & final approval of area, that includes an adequate, level area, free from obstacles.

-Soccer field dimensions: 21X13 meters (approx. 69X43 feet)

-TBD locations are still being finalized. Contractor will have at least a 48-hour notification of locations and/or changes to locations. Back up locations highlighted in green and also indicate City of Aurora properties.

-All locations are typically within a 10-mile radius or less of each other.



Back up locations:

1. Wilder Park
2. Garfield Park (near baseball field)
9. Wilder Park
10. La Gran Plaza
11. FEC
12. Phillips Park