

**Crowe LLP
Change Order Form**

Client Name: City of Aurora, Illinois

Crowe Representative: Susannah Heitger

Crowe Phone Number: 312.899.5316

Client Representative: Michael Pegues, CIO and Michael Doerzaph, Police Commander

Engagement/Project Name: Public Safety Systems Implementation Project Management and Business Process Redesign Support

Original Agreement, SOW or EL Reference and Date:

Consulting Agreement and associated Attachment A Scope of Services approved February 23, 2016, Resolution Number R16-036.

Date of Change Order: January 2, 2019

Change Order Number: 001

REASON FOR CHANGE:

This Change Order extends the timeline and increases fees for Project Management and Business Process Redesign support services, including vendor management of Hexagon. This is to accommodate the revised project schedule in alignment with Hexagon's implementation schedule of WebRMS in late fall 2019. The original go-live was planned in summer 2018, but a change from the on-premise InPursuit RMS product to the WebRMS product required staggered CAD/RMS go-lives and a new extended timeline with Hexagon.

ANTICIPATED CHANGE TO PROJECT:

Scope: Scope of services remain unchanged. Crowe will provide ongoing Project Management support services as outlined in Attachment A of the Consulting Agreement. This includes the following activities relating to the City of Aurora's implementation of new public safety systems:

- Project management
- Vendor management (of Hexagon / Intergraph)
- Documentation / Artifacts by business group
- Test Plans
- Data Conversion Oversight
- Plan, lead/facilitate Iterations with all functional groups
- Training Oversight
- Go-Live additional support
- Business Process Redesign activities and documentation

Timing: Change engagement end date from 12/31/2018 to estimated 12/31/2019, to align with the expected WebRMS system go-live.

Assigned Responsibilities: Responsibilities of City of Aurora and Crowe remain unchanged.

Fees: Increase fees by \$334,500

This Change Order modifies and amends the parties' Consulting Agreement dated February 23, 2016, as set forth above. All other terms and conditions remain unchanged.

ACCEPTANCE BY CROWE

Accepted by : Bob Dobis
Bob Dobis

Acceptance Date: 4/25/19

ACCEPTANCE BY CLIENT

Accepted by: _____
(client)

Acceptance Date: _____