STANDARD AGREEMENT FOR CONSULTANT SERVICES AT ILLINOIS AIRPORTS
FOR ARCHITECTURAL/ENGINEERING (A/E), PLANNING AND SPECIAL SERVICES
Authorized for use by
The lllinois Department of Transportation
Division of Aeronautics
Effective: June 2012

Preliminary Assessment and Schematic Design Construction Phase Services
X | Design Phase Services Planning and Special Services
THIS AGREEMENT, made at __Aurora , lllinois, this day of in the
year 20 by and between the City of Aurora (hereinafter referred to as the
"Sponsor"), and Crawford, Murphy & Tilly, Inc. (hereinafter referred to

as the "Consultant"). This Agreement expires 5 years from the date of execution.

WITNESSETH

The Sponsor intends to undertake the accomplishment of a project pursuant to the development of a

public air navigation facility known as the Aurora Municipal Airport (ARR)
in Kane County, state of lllinois; and the project shall be identified as the
lllinois Project No. ARR-4352 ; S.B.G. Project No._3-17-SBGP-( ) ; The following

is the detailed project title and description from the lllinois Department of Transportation’s Office of

Planning and Programming (OP&P) program letter which shall be carried through the development of the

project (attach supplemental information as necessary in Section I.G., Detailed Scope of Services):
Airfield Pavement Rehabilitation, Phase 3 (Area 1)

A detailed sketch of the proposed work, labeled ATTACHMENT P, shall be attached.

In consideration of the benefits which will accrue to the parties hereto by virtue of the Agreement and the
respective covenants herein contained, IT IS MUTUALLY COVENANTED AND AGREED as follows:

The Consultant agrees to furnish executed "Certification of Engineer" and certain professional
engineering services enumerated herein-after, in connection with the implementation and development of
the aforesaid project.
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The Department of Transportation, Division of Aeronautics within the state of Illinois shall act as Agent of
the Owner/Sponsor for all matters involving the development of any public air navigation facility by virtue
of the lllinois Aeronautics Act. The lllinois Aeronautics Act requires and directs the lllinois Department of
Transportation, Division of Aeronautics (hereinafter referred to as the “Department”) to “regulate and

supervise aeronautics within this state”, with “aeronautics” defined as “...the design, establishment,

”

construction, extension, operation, improvement, repair or maintenance of airports...”. The Department
shall not expend any funds appropriated, or made available...for any work upon any such project that is
not contracted for and constructed or developed under the supervision or direction of the Department.
Financial assistance may include reimbursement to eligible airport Sponsors for...engineering costs
directly related to projects financed in whole or in part by federal/state monies provided such engineering
costs were approved by the Department prior to the payment of these costs by the airport Sponsor. The
approval of engineering costs prior to payment shall qualify those costs for federal/state reimbursement

but shall not constitute an obligation of federal/state funds.

Since the services contemplated under this Agreement are professional in nature, it is understood that the
Consultant, acting as an individual, partnership, firm or other legal entity, is of professional status and will
be governed by professional ethics in their relationship to the Department and the Sponsor. The
Department acknowledges the professional and ethical status of the Consultant by approving this
Agreement and the associated fees for federal/state eligibility (either in whole or part) on the basis of their

qualifications and experience and determining their compensation by mutually satisfactory negotiations.

Any additions/deletions, revisions/modifications to this Agreement without the expressed written consent

of the Department shall void this Agreement as it relates to state and federal funding participation

eligibility.
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.  ARCHITECTURAL/ENGINEERING (A/E), PLANNING AND SPECIAL SERVICES

The Consultant agrees to perform various professional engineering and planning services and
provide necessary and required information pursuant to the accomplishment of the above
referenced project.

It is understood that meetings will be common to all phases. The Consultant will coordinate
project kick-off, pre-design and pre-construction meetings and project status update meetings, as
required, in order to resolve project issues with the Department, Sponsor and/or other regulatory
and review agencies. The Department shall be notified of scheduled agency meetings and given
the opportunity to participate. Meetings for which effort will be billed shall be thoroughly
documented by minutes with copies distributed to the Sponsor and the Department within 10
days of the meeting. Failure to properly document meeting discussions could result in the loss of
part or all of the professional services compensation eligibility associated with this activity.

A. PRELIMINARY ASSESSMENT AND SCHEMATIC DESIGN - NOT INCLUDED THIS
AGREEMENT
This phase includes activities required for agency coordination and permit development, non-
routine surveys, testing and architectural/engineering preliminary design considerations of a
project. Elements of this phase may include development of architectural schematic building
designs and reports, non-routine geological and field investigations (soil borings and
pavement cores), DCP testing, FWD testing (when used to evaluate pavement as part of a
strengthening project), coordination of FAA reimbursable agreements, coordination of utility
relocation agreements, coordination of force account activity (must be pre-approved by the
Department in writing).

The Consultant shall furnish and/or perform engineering reconnaissance necessary for the
preparation and development of an engineering report, bidding documents (design plans and
specifications) including topographic field surveys, crack surveys, and sampling and testing
for routine soils investigations (in accordance with ATTACHMENT J — Testing Schedule &
ATTACHMENT K — Testing Rates & Cost Summary).

This phase will culminate in the submittal of a detailed engineering report with project
alternatives and design recommendations and project completion timeline assessment.

The Consultant shall furnish an engineering report in accordance with standard practices and
the provisions of ATTACHMENT E — Engineering Report. The report will include an analysis
of preliminary surveys, geotechnical testing and alternative designs and include final project
design recommendations.

The project completion timeline assessment will identify necessary effort required to complete
the final project design (complete construction plans and specifications). This phase of
project development will represent approximately 35% of the project design timeline. Project
formulation should be consistent with the TIP submittal and the program letter project
description (ATTACHMENT R). If not, identify components that have changed as a result of
the preliminary assessment and schematic design analysis.

A detailed scope of services shall be attached with anticipated labor effort and costs
delineated in ATTACHMENTS A/ A1.

B. DESIGN PHASE SERVICES
This phase shall include activities required to accomplish a project design in accordance with
the established Aeronautics letting schedule project design timeline and approved letting date
determined at the pre-design meeting. Requests for time extensions beyond the previously
agreed-to submittal deadline dates (as established in the Department’s Letting Schedule,
ATTACHMENT Q, and this Agreement) must be made to the Department in writing not less
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than 5 days prior to the due date of the submittal. The request for extension must be signed
by a principal/officer of the Consultant’s firm. Incomplete submittals will not be accepted.
Milestone submittals include the engineering report (at 35% design timeline), plan / spec
review (at 80% design timeline) and final submittal of all deliverables (at 100% design
timeline). A detailed scope of services shall be attached with anticipated labor effort and
costs delineated in ATTACHMENTS B / B1. Elements of this phase may include:

1. CONSTRUCTION PLANS, SPECIAL PROVISIONS AND ESTIMATES

The Consultant shall prepare and furnish for Department review and comment
construction plans, special provisions and construction Safety Plan (per guidance
explained in FAA AC 150/5370-2F (or current) Operational Safety on Airports during
Construction) at the 80% project design timeline with detailed estimate of costs,
estimated DBE participation goal and working/calendar day flow chart, for the particular
design authorized in this Agreement.

2. CLARIFICATION OF PLANS

The Consultant shall render clarification of the construction plans and specifications,
when and if such clarification is deemed necessary.

3. BIDDING ASSISTANCE

The Consultant shall assist the Sponsor and/or Department in the bidding process,
analyze and summarize bid results.

C. CONSTRUCTION PHASE SERVICES — NOT INCLUDED THIS AGREEMENT
This phase shall include all basic services after the award. A detailed scope of services shall
be attached with anticipated labor effort and costs delineated in ATTACHMENTS C / C1.

1. OFFICE ENGINEERING

a. SHOP DRAWINGS
Review the detailed construction, shop and erection drawings submitted by the
contractor(s) for compliance with design concepts.

b. SUPPLEMENTARY SKETCHES
Preparation of elementary and supplementary sketches plus estimates required to
resolve actual field conditions.

c. RECORD DRAWINGS
The Consultant shall prepare Record Drawings within thirty (30) days after the official
Notification from the Department of the Official Acceptance of the Construction Work;
and after approval by the Department, furnish said Department with one (1) set of
such record drawings. The submittal format shall be in accordance with the current
policies of the Department.

d. MATERIALS CERTIFICATION
Prior to reporting a pay item quantity for payment, the materials used and
incorporated in, or associated with the pay item, shall be verified for specification
compliance by the Consultant. The Consultant shall obtain and review all
certifications and/or test results required by the policies of the Department and the
Department’s Manual for Documentation of Airport Materials. At the completion of, or
any time prior to the completion of the final quantity of a pay item, the Consultant
shall submit the aforementioned material certifications and/or test results, that were
utilized for acceptance of material, to the Department for review and final approval.
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Prior to final payment of engineering services under this agreement, the Consultant
shall have submitted required certifications and test results to the Department, and
the Consultant shall have signed the Department's MATERIALS CERTIFICATION
FORM.

2. FIELD ENGINEERING

a. RESIDENT ENGINEER APPROVAL
The Consultant agrees to furnish the name and qualifications of the Resident
Engineer in writing for approval of the participating agencies prior to the
preconstruction conference that shall attend said preconstruction conference and
shall perform the various professional engineering services required of the Resident
Engineer in 2.b. thru 2.f. below and inspection of construction.

b. DAILY DIARY
The Resident Engineer shall maintain a daily diary. Copies shall be forwarded to the
Department (ATTACHMENT F).

c. DUTIES OF RESIDENT ENGINEER
Furnish full time (unless part time is approved by the Sponsor and/or Department)
Resident Engineering of construction including project inspection, field testing, and
furnish surveying at the site of the work, whose duties shall include all reasonable,
proper and customary duties as are usually and customarily furnished in connection
with the general engineering of construction of such improvements, including but not
limited to the following:

i Performance of acceptance and quality assurance tests when required by
Department policy and/or contract specification. Examples of these tests
include but are not limited to: Testing concrete for slump and air content;
testing concrete for strength; testing bituminous concrete pavement for
density using the nuclear method and using the Bulk Specific Gravity
Method. Obtaining representative samples of miscellaneous materials such
as paint, geotextile fabric, joint sealer, epoxy, polyester resin, etc. for testing
as necessary, and/or as directed by the Department; performance of field
density tests of earthwork embankments, backfils and subgrade; field
density tests of subbase and base courses, and moisture content tests on
materials where applicable; and, laboratory proctor tests where applicable.
Test Reports shall be submitted to the Department within three (3) working
days of the date the test was conducted.

ii. Inspection/Measurement/Oversight of construction to determine that the work
was completed in substantial conformance with the approved plans and
specifications, and in compliance with the requirements set forth in the
contract documents. All stop or start work orders shall be issued by the
Department; the Resident Engineer shall recommend the orders. Document
pay item quantities reported for pay in accordance with the latest revision of
the Department’s Airport Construction Documentation Manual.

iii. Preparation and forwarding to the Department of periodic project reports
required by the Department. Bi-weekly construction reports will be submitted
to the Department, within three (3) calendar days of the end of the
contractor's work week.

iv. To obtain and review for specification compliance, material certifications
and/or test results for all materials prior to their use in the construction.
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V. To reject for inclusion in the project, any materials that are delivered without
certification and/or test results, or materials delivered with certification that
has been found to be in noncompliance, or any defect found through visual
inspection which renders the material unsuitable for inclusion in the project.
The Department shall be notified when any rejections are made. Materials
that are delivered without certification and/or test results may be stockpiled or
stored in a manner acceptable to the Resident Engineer until such time as
the certification and/or test result arrive and are reviewed and accepted by
the Resident Engineer.

Vi. Preparation of Reports required per the Sponsor's NPDES permit while
providing on-site services, retaining all support documentation.

Vii. Participate in audits performed to determine that the project is proceeding
accordingly per the plans and specifications and adhering to AIP grant
requirements.

d. FINAL INSPECTION

Initiate a request, upon substantial completion of all construction work, for a final
inspection by the Department. When necessary, a punch list of uncompleted items
and electrical checklist (if applicable) on the project shall be established at the final
inspection. Submit a final acceptance letter (punch list complete) which shall certify
to the Department and the Sponsor that, to the best of the Consultant’s knowledge,
information and belief, the work involved has been done in substantial conformance
with the plans, specifications, and Contract Document, as the same shall have been
modified, or supplemented by change order, supplementary contract or otherwise,
and that such work is acceptable.

e. SAFEGUARD THE SPONSOR

Endeavor to safeguard the Sponsor against any defects and deficiencies on the part
of the Contractor. The Resident Engineer does not guarantee the performance of the
contract by the Contractor, except that the Resident Engineer shall ensure that, to the
best of the Resident Engineer's knowledge, information and belief, the work has
been done in substantial conformance with the approved plans and specifications
and advise the Sponsor and/or the Department in writing of any known
noncompliance set forth in the contract. This does not in any way mean that the
Resident Engineer is a guarantor of the Contractor's work. The Resident Engineer
assumes no responsibility for safety in, on or about the job site, nor shall the
Resident Engineer have any responsibility for the safety or adequacy of any
equipment, building component, scaffolding, forms or other work aids provided by the
contractor; nor is the Resident Engineer responsible for the superintendence of the
contractor's work or any acts of the contractor.

f. OTHER ENGINEERING SERVICES

Furnish other Engineering Services which may be required by the Sponsor, including
surveys. sub-surface investigations, sampling, testing, and analysis of soils, offsite
inspection of materials, laboratory testing, and inspection and control at central
mixing plants. Where tests must be conducted by commercial laboratories, only
those laboratories approved by the Department will be utilized. If any of these
services are conducted by outside firms, the Resident Engineer shall submit copies
of the executed contract for such services as specified in Section Ill.B., of this
Agreement. The charges for such services shall be specified in the contract and will
remain in effect until completion of the services and acceptance by the Consultant.
Certified copies of the results of all tests required by the Department under this
paragraph are to be mailed to the Department within five (5) calendar days after the
tests are completed.
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g. FINAL QUANTITIES
Final quantities associated with the accepted construction work shall be submitted to
the Department within thirty (30) days after final acceptance of the construction work.

D. PLANNING AND SPECIAL SERVICES — NOT INCLUDED THIS AGREEMENT

This phase may involve activities or studies unrelated to or outside of the scope of basic
design and construction phase engineering services routinely performed by the Consultant.
Those activities may include master plan and airport layout plan development, environmental
studies and assessments, PCI surveys, FWD testing (when used to evaluate pavement as
part of a publication revision), first-order NGS monument surveys, boundary surveys,
aeronautical surveys, photogrammetric surveys and topographic mapping, preparation of
property ownership plats and easements, appraisal and land acquisition services, benefit /
cost analysis studies, RSA determination studies, drainage studies and analyses,
FEMA/FIRM map revisions and GIS updates. A detailed scope of services shall be attached
with anticipated labor effort and costs delineated in ATTACHMENTS D / D1.

E. ENDORSEMENT OF DOCUMENTS

The Consultant will endorse and seal all final draft reports, contract plans, maps, right of way
plats, and special provisions for construction contract documents. Such endorsements must
be made by a person, duly licensed or registered in the appropriate category by the
Department of Financial and Professional Regulation of the state of lllinois, being employed
by the Consultant and responsible for the portion of the services for which license registration
is required. These sealed documents will serve as the record documents for the services
covered by the terms of the Agreement.

F. DELIVERABLES
At a minimum, the Consultant shall provide the Department (copy Sponsor upon request) the
following deliverables:

1. Final project estimate of costs complete w/ professional services fees and sponsor
reimbursement estimates.

2. DBE participation goal and breakout of DBE work.

3. QA verification of ELM Engineers Estimate for Schedule of Prices.

4. Calendar day estimate of construction and detailed breakout of critical work items and
associated production rates.

5. One set of final construction plans (half-size) and special provisions — sealed by the
Consultant and executed by the Sponsor.

6. One copy of the construction Safety Plan (per guidance explained in FAA AC 150/5370-
2F (or current) Operational Safety on Airports during Construction).

7. Original executed Consultant Project Certification (ATTACHMENT N).

8. Executed DBE Final Documentation (ATTACHMENT O).

9. Electronic copy/access of all information (via CD, electronic submittal or ftp site).

G. NOTICE-TO-PROCEED (NTP)
The Consultant shall not commence any phase of the work until the “official notice-to-
proceed” (NTP) has been issued in writing either by the Sponsor or Department (via Office of
Planning and Programming).

Services to be performed by the Consultant under this Agreement shall become eligible for
funding participation consideration as of the date of the written NTP. The dated project
program notification letter (i.e. Program Letter) from the Department’s Office of Planning and
Programming, indicating the project’s inclusion in the state program and the estimated
funding participation sources/levels, shall constitute the NTP. The Consultant shall schedule
a project phase kick-off meeting (pre-design, pre-construction, etc) with the Sponsor and the
Department at the earliest possible convenience upon the Sponsor’s receipt of this letter.
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For projects not covered by a program letter or with program letter pending, the Sponsor may
issue the written NTP with concurrence from the Department. In such cases, the Sponsor is
fully liable for all costs incurred as a result of such authorization pending future
reimbursement once the project is programmed and a program letter is issued. The
Sponsor/Consultant is required to schedule a project phase kick-off meeting (pre-design, pre-
construction, etc.) with the Sponsor and the Department at the earliest possible convenience.

A copy of the program letter shall be included as ATTACHMENT R of this Agreement.

In the absence of a written, dated notice-to-proceed, the execution date of this Agreement
shall be used to determine the eligibility of service dates.

The Sponsor and the Department are not liable, and shall not authorize payment to the
Consultant, for any services performed prior to the date of notice to proceed or the execution
of this Agreement (whichever takes precedent). All effort, regardless of the notice-to-proceed
authorization, is subject to review and eligibility funding determination.

H. DETAILED SCOPE OF SERVICES (Attach / insert here).

Airfield Pavement Rehabilitation, Phase 3 (Area 1) includes apron PCC panel removal

and replacement, apron drainage structure reconstructions, isolated joint repair, PCC spall

repair, clean and seal expansion joints, pavement marking and miscellaneous improvements.

This project schedule is based on the anticipation that the project will be placed no later

than March 6, 2020 IDOT Letting. As such, all engineering effort is expected to be completed

by the letting date and no additional effort will be required on the project after the anticipated

award date.

. CONSULTANT COMPENSATION

The Sponsor agrees to pay the Consultant as compensation for rendering the professional
services hereinabove described and submitted using the standard Department invoice forms
(ATTACHMENTS G & H). Burden and overhead rates entered into this Agreement shall be in
effect for the length of the agreement and will not be adjusted, except as may be determined
under an audit of costs by the Auditor General or the Department. The rates used in this
Agreement shall be the latest audited or provisional approved rates by IDOT as of the date of
execution of this Agreement (approval letter must be attached). Should the rate change in the
time between the final approval notification of fees and the execution of this Agreement, hours will
be adjusted accordingly so that there is no increase in the final approved not-to-exceed amount.

Any professional services effort performed beyond the not-to-exceed limits expressed below, and
for which a future amendment will be sought, will be performed under all Agreement provisions as
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the original contracted work. The dollar value of such effort is not considered approved for
payment until review and approval by the Department.

A. PRELIMINARY ASSESSMENT AND SCHEMATIC DESIGN
For services outlined in Section I.A., Preliminary Assessment and Schematic Design, and
further detailed in Section I.H., Detailed Scope of Services,

1. alump sum payment of $ n/a
(representing approximately 35% of the total estimated professional services
compensation for design phase services as determined from the TIP request). The fee
shall be paid as a lump sum when the preliminary assessment and schematic design
phase deliverables (outlined in Section I.A.) are approved and accepted by the
Department.

B. DESIGN PHASE SERVICES
For services outlined in Section 1.B., Design Phase Services, and further detailed in Section
I.H., Detailed Scope of Services,

1. acost plus a fixed payment of $ $5,450.00

total amount not to exceed $ $43,000.00

unless a major change or addition to the scope of services is required by the Department
or extensions of time are necessary for completion of the project. All justification for
amendments shall be documented with effort recorded separate from the hours approved
under this Agreement. All amendment requests must be supported by justification per
Section Il1l.M., Amendments to the Agreement. The payment of this fee shall be made in
monthly installments submitted by the Consultant and approved by the Department. The
final charges shall be submitted after the Design Phase Services have been performed,
approved and all deliverables accepted by the Department in accordance with the
guidance outlined in Section I.F. This period of time expires 30 days after award of the
construction contract. Any submittal after this time shall not be considered eligible for
payment / reimbursement by the Department unless extended by the Department.

2. alump sum payment of $ n/a

unless a major change or addition to the scope of work is required by the Department or
extensions of time are necessary for completion of the project. All justification for
amendments shall be documented with effort recorded separate from the hours approved
under this Agreement. All amendment requests must be supported by justification per
Section lll.M., Amendments to the Agreement. The fee shall be paid as a lump sum
when the design phase deliverables (outlined in Section I.F.) are approved and accepted
by the Department.

C. CONSTRUCTION PHASE SERVICES
For services outlined in Section I.C., Construction Phase Services, and further detailed in
Section I.H, Detailed Scope of Services,

1. acost plus a fixed payment of $ n/a

total amount not to exceed $ n/a unless

a major change or addition to the scope of work is required by the Department or
extensions of time are necessary for completion of the project. All justification for
amendments shall be documented with effort recorded separate from the hours approved
under this Agreement. All amendment requests must be supported by justification per
Section Il1l.M., Amendments to the Agreement. The payment of this fee shall be made in
monthly installments submitted to and approved by the Sponsor (and/or Department if
applicable). The final charges shall be as soon as possible after official notification from
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the Consultant of the acceptance of the construction work. A time line will be submitted
at each billing cycle after 50% which will indicate a projection of the completed
engineering fee vs. the contractor’s progress.

If more than one contract exists for the project, the monthly invoices submitted by the
Consultant shall detail the amounts of work accomplished under each separate contract.
The invoices shall also indicate the dates that the services were performed. If these
services are furnished by the Consultant by obtaining such services outside the
Consultant's organization, the Consultant shall be reimbursed at his actual cost for
obtaining these services. However, the total payment to the Consultant shall be within
the "not to exceed" amount as previously stated unless an amendment to this agreement
is approved by the Sponsor (and/or Department if applicable).

D. PLANNING AND SPECIAL SERVICES
For services outlined in Section I.D., Planning and Special Services, and further detailed in
Section I.H., Detailed Scope of Services,

1. acost plus a fixed payment of $ n/a

total amount not to exceed $ n/a

unless a major change or addition to the scope of work is required by the Department or
extensions of time are necessary for completion of the project. All justification for
amendments shall be documented with effort recorded separate from the hours approved
under this Agreement. All amendment requests must be supported by justification per
Section IlIl.M., Amendments to the Agreement. The payment of this fee shall be made in
monthly installments submitted to and approved by the Sponsor. The final charges for
the Special Services Phase shall be submitted within forty-five (45) days after official
notification from the Consultant of the acceptance of the construction work or within 45
days after official notification from the Department of acceptance of other non-
construction projects unless extended by the Department.

2. alump sum payment of $ n/a unless
a major change or addition to the scope of work is required by the Department or
extensions of time are necessary for completion of the project. All justification for
amendments shall be documented with effort recorded separate from the hours approved
under this Agreement. All amendment requests must be supported by justification per
Section lll.M., Amendments to the Agreement. The fee shall be paid as a lump sum
when the deliverables are approved and accepted by the Department.

lll. SPECIAL CONDITIONS

The Consultant shall render the services in accordance with generally accepted Professional
Standards.

A. TERMINATION
(Reference: 49 CFR Part 18.36(i)(2); FAA Order 5100.38)

The Sponsor, by written seven (7) day notice, may terminate this agreement in whole or in
part at any time, because of the failure of the other party to fulfill his agreement obligations.
Upon receipt of such notice, the Consultant shall: (1) immediately discontinue all services
affected (unless the notice directs otherwise), and (2) deliver to the Sponsor all data,
drawings, specifications, reports, estimates, summaries and such other information and
materials as may have been accumulated by the Consultant in performing this agreement
whether completed or in process.
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1. If the termination is due to the failure of the Consultant to fulfill his agreement obligations,
the Sponsor may take over the work and prosecute the same to completion by
agreement or otherwise. In such case, the Consultant shall be liable to the Sponsor for
any additional cost occasioned to the Sponsor thereby.

2. |If, after notice of termination for failure to fulfill agreement obligations, it is determined
that the Consultant had not so failed, the termination shall be deemed to have been
effected for the convenience of the Sponsor.

3. It is hereby understood and agreed that should the agreement be terminated, the
Consultant shall be entitled to and shall receive a fee based on the amount of work
accomplished and approved by the Department up to the day of notification of
termination. The fee shall be equal to the sum of the actual number of man-hours of
each category of work applied at a negotiated hourly rate, plus any outside services
approved by the participating agencies and accomplished prior to the notification. If
terminated under Section Ill.HH., Breach of Contract Terms, the Consultant will not be
entitled to profit on the work accomplished.

B. CHANGE IN CONSTRUCTION PLANS

It is hereby understood and agreed that if the construction plans are completed in accordance
with criteria and/or decisions made by the Sponsor (and/or the Department if applicable), and
approved by the Department, and said construction plans are substantially changed or
revised, for any reason other than the fault of the Consultant in preparing same, then the
Consultant shall be entitled to compensation for rendering the services necessary to
complete the changes. The amount of this fee shall be negotiated between the Sponsor,
Consultant and the Department, and approved by the Department, and an amendment to the
agreement should be accomplished prior to authorizing the Consultant to proceed with the
changes. The fee shall be due and payable when the revisions are approved by the Sponsor
and the Department.

It is the Consultants responsibility to notify the Department as soon as possible when
changes/revisions are identified that are beyond the scope of services contemplated under
this Agreement.

C. HOLD HARMLESS

The Consultant shall be responsible to pay for all labor, material and equipment costs
incurred and for any and all damages to property or persons to the proportionate extent
arising out of the negligent performance of services under this agreement and shall indemnify
and save harmless the Sponsor, (and/or the Department if applicable), their officers, agents
and employees from all third party suits, claims, actions or damages of any nature
whatsoever to the proportionate extent resulting there from. These indemnities shall not be
limited by the listing of any insurance coverage. If any errors, negligent acts and/or
omissions are made by the Consultant in any phase of the work under this agreement, the
correction of which may require additional field or office work, the Consultant will be promptly
notified and will be required to perform such additional services as may be necessary to
correct these errors, negligent acts and/or omissions without undue delay and without
additional cost to the Sponsor (and/or the Department if applicable). The Consultant shall be
responsible for any damages incurred as a result of his errors, negligent acts and/or
omissions and for any losses or cost to repair or remedy construction as a result of his errors,
omission and/or negligent acts, to the extent such error, omission or negligent act breeches
the Professional Standard of care. The Consultant shall not be responsible for any
consequential damages of the Sponsor or the Department. Neither the Consultant, nor the
Sponsor, nor the Department shall be obligated for the other parties’ negligence or for the
negligence of others.
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D. DRAWING OWNERSHIP

It is further mutually agreed by the parties hereto that reproducible copies of the drawings,
computer disks, tracings, construction plans, specifications and maps prepared or obtained
under the terms of the contract shall be delivered to and become the property of the Sponsor
and basic survey notes and sketches, charts, computations and other data shall be made
available upon request of the Sponsor. If any information is used by the Sponsor or another
Consultant such use or reuse by the Sponsor or others shall be at the sole risk and without
liability or legal exposure to the Consultant.

E. CONTRACT FOR OUTSIDE SERVICES

If any of the services outlined in Section I. are furnished by the Consultant by obtaining such
services outside the Consultant's organization, the Consultant shall provide an executed
contract between the person(s) or firm and the Consultant outlining the services to be
performed and the charges for the same. Two (2) copies of the executed contract shall be
submitted to the participating agencies for approval prior to the services being performed; all
covenants and Special Conditions shall be included and binding on all subcontracts.

F. FORMERLY NOTICE TO PROCEED (See Section I.G.)
G. SUBLET AGREEMENT

Each party binds himself, his partners, successors, executors, administrators and assigns, to
the other part of this agreement and to the partners, successors, executors, administrators
and assigns for such other party at all covenants of this Agreement.

Except as above, neither the Sponsor nor the Consultant shall assign, sublet or transfer his
interest in this agreement without the written consent of the other party hereto.

H. AGREEMENT EXPIRES

This agreement expires upon final approval and acceptance of the completed project(s) by
the Sponsor (and/or Department as applicable), and after all final engineering charges have
been paid to the Consultant as of the date of project close-out or after five years from the
date of execution, whichever comes first. Payment liability by the State is as outlined above
(see Section I.G., Notice to Proceed and Section Il., Consultant Compensation).

. EQUAL EMPLOYMENT OPPORTUNITY
(Reference: 49 CFR Part 21; FAA AC 150/5100-15A or latest revision)

The Consultant agrees to conduct the services in compliance with all the requirements
imposed by or pursuant to Title VI of the Civil Rights Act of 1964, Part 21 of the Regulations
of the Secretary of Transportation, and Executive Order No. 11246, "Equal Employment
Opportunity," as amended.

During the performance of this contract, the Consultant, for itself, its assigns and successors
in interest (hereinafter referred to as the "Consultant") agrees as follows:

1. Compliance with Requlations. The Consultant shall comply with the Regulations relative
to nondiscrimination in federally assisted programs of the Department of Transportation
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be
amended from time to time, (hereinafter referred to as the Regulations), which are herein
incorporated by reference and made a part of this contract.
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2. Nondiscrimination. The Consultant, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, or national origin in the
selection and retention of subconsultants, including procurements of materials and leases
of equipment. The Consultant shall not participate either directly or indirectly in the
discrimination prohibited by Section 21.5 of the Regulations, including employment
practices when the contract covers a program set forth in Appendix B of the Regulations.

3. Solicitations for Subcontracts, Including, Procurements of Materials and Equipment. In
all solicitations either by competitive bidding or negotiation made by the Consultant for
work to be performed under a subcontract, including procurements of materials or leases
of equipment, each potential subconsultant or supplier shall be notified by the Consultant
of the Consultant's obligations under this contract and the Regulations relative to
nondiscrimination on the grounds of race, color, or national origin.

4. Information and Reports. The Consultant shall provide all information and reports
required by the Regulations or directives issued pursuant thereto and shall permit access
to its books, records, accounts, other sources of information and its facilities as may be
determined by the sponsor or the Federal Aviation Administration (FAA) to be pertinent to
ascertain compliance with such Regulations, orders, and instructions. Where any
information required of a Consultant is in the exclusive possession of another who fails or
refuses to furnish this information, the Consultant shall so certify to the sponsor or the
FAA, as appropriate, and shall set forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance. In the event the Consultant's noncompliance with the
nondiscrimination provisions of this contract, the sponsor shall impose such contract
sanctions as may determine to be appropriate, including, but not limited to:

a. withholding of payments to the Consultant under the contract until the Consultant
complies, and/or

b. cancellation, termination, or suspension of the contract, in whole or in part.

Incorporation of Provisions. The Consultant shall include the provisions of paragraphs 1
through 5 (above) in every subcontract, including procurement of materials and leases of
equipment, unless exempt by the Regulations or directives issued pursuant thereto. The
Consultant shall take such action with respect to any subcontract or procurement as the
sponsor may direct as a means of enforcing such provisions including sanctions for
noncompliance. Provided, however, that in the event an Consultant becomes involved in, or
is threatened with, litigation with a subconsultant or supplier as a result of such direction, the
Consultant may request the sponsor and/or Department to enter into such litigation to protect
the interests of the sponsor and, in addition, the Consultant.

DISADVANTAGED BUSINESS ENTERPRISE (DBE) ASSURANCES

1. Policy. It is the policy of the Department of Transportation (DOT) that disadvantaged
business enterprises as defined in 49 CFR Part 23 shall have the maximum opportunity
to participate in the performance of contracts financed in whole or in part with Federal
funds under this agreement. Consequently, the DBE requirements of 49 CFR Part 23
applies to this agreement.
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2. DBE Obligation. The Consultant agrees to ensure that disadvantaged business
enterprises as defined in 49 CFR Part 23 have the maximum opportunity to participate in
the performance of contracts and subcontracts financed in whole or in part with Federal
funds provided under this agreement. In this regard, all Consultants shall take all
necessary and reasonable steps in accordance with 49 CFR Part 23 to ensure that
disadvantaged business enterprises have the maximum opportunity to compete for and
perform contracts. Consultants shall not discriminate on the basis of race, color, national
origin, or sex in the award and performance of DOT-assisted contracts.

J. OPEN ACCESS TO DOCUMENTS
(Reference: 49 CFR Part 18.36(i); FAA Order 5100.38)
(Public Act 90-0572 Section 20-65; Public Act 87-991)

The Consultant shall maintain, for a minimum of 5 years after the completion of the contract,
adequate books, records, and supporting documents to verify the amounts, recipients, and
uses of all disbursements of funds passing in conjunction with the contract; the contract and
all books, records, and supporting documents related to the contract shall be available for
review and audit by the Auditor General; and the Consultant agrees to cooperate fully with
any audit conducted by the Auditor General and to provide full access to all relevant
materials. Failure to maintain the books, records, and supporting documents required by this
Section shall establish a presumption in favor of the State for the recovery of any funds paid
by the State under the contract for which adequate books, records, and supporting
documentation are not available to support their purported disbursement.

K. CERTIFICATION OF CAPACITY TO CONTRACT
(Public Act 90-0572, Section 50-13)

It is unlawful for any person holding an elective office in this State, holding a seat in the
General Assembly, or appointed to or employed in any of the offices of State government, or
who is an officer or employee of the lllinois Building Authority or the lllinois Toll Highway
Authority, or who is the wife, husband or minor child of any such person, to have or acquire
any contract, or any direct pecuniary interest in any contract therein, whether for stationery,
printing, paper or for any services, materials or supplies, which will be wholly or partially
satisfied by the payment of funds appropriated by the General Assembly of the State of
lllinois or in any contract of the lllinois Building Authority or the lllinois Toll Highway Authority.
Payments made for a public aid recipient are not payments pursuant to a contract with the
State within the meaning of this Section.

It is unlawful for any firm, partnership, association or corporation in which any such person is
entitled to receive more than 7 1/2% of the total distributable income to have or acquire any
such contract or direct pecuniary interest therein.

It is unlawful for any firm, partnership, association or corporation in which any such person
together with his spouse or minor children is entitled to receive more than 15%, in the
aggregate, of the total distributable income to have or acquire any such contract or direct
pecuniary interest therein.

Nothing in this Section invalidates the provisions of any bond or other security hereto or
hereafter offered for sale or sold by or for the State of lllinois.
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This Section does not affect the validity of any contract made between the State and an
officer or employee of the State or member of the General Assembly, his spouse, minor child
or any combination of such persons, if that contract was in existence before his election or
employment as such officer, member, or employee. Such a contract is void, however, if it
cannot be completed within 6 months after such officer, member, or employee takes office, or
is employed.

This Section does not apply to (1) a contract for personal services as a teacher or school
administrator between a member of the General Assembly or his spouse, or a State officer or
employee or his or her spouse, and any school district, public community, college district, the
University of lllinois, Southern lllinois University or any institution under the control of the
Board of Governors of State Colleges and Universities or under the control of the Board of
Regents or (2) a contract for personal service of a wholly ministerial character including but
not limited to services as a laborer, clerk, typist, stenographer, page, bookkeeper,
receptionist or telephone switchboard operator, made by a spouse or minor child of an
elective or appointive State officer or employee or of a member of the General Assembly or
(3) payments made to a member of the General Assembly, a State officer or employee, his or
her spouse or minor child acting as a foster parent, homemaker, advocate, or volunteer for or
in behalf of a child or family served by the Department of Children and Family Services.

Any person convicted of a violation of this Section shall be guilty of a business offense and
shall be fined not less than $1,000 nor more than $5,000.

The appropriate Certification of Capacity to Contract will be executed in Section III.X., of this
agreement.

L. THE CONSULTANT SELECTION
(Reference: 49 CFR Part 18; FAA AC 5100-14D or latest revision)
(30 ILCS 535; IDOT-Aeronautics Administrative Bulletin: 2010-02)

The City of Aurora hereby certifies that it
(Sponsor)
has completed the prescribed qualifications based consultant selection procedures.
The firm of ( Crawford, Murphy & Tilly, Inc. ) of (___Springfield, IL ) has
(Consultant) (Location)

been selected to provide the engineering services required for the project on:

March 5, 2018
(Date)

A copy of the executed Retainer Agreement identifying the project covered by this Agreement
is included as ATTACHMENT U.

M. AMENDMENTS TO THE AGREEMENT

All effort recorded to document a claim for additional compensation must be delineated
separately from the original scope of services with personnel, classifications, dates worked,
rates, hours and services thoroughly detailed and clearly identified.

The Department shall be notified of potential amendment requests at the earliest possible
opportunity once it has been determined that any of the following three circumstances may
exist. Any amendments to the Agreement which increases the fee or the time of performance
must contain one of the following written determinations (with support documentation)
depending upon the circumstances of the change.
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1. The undersigned determine that the circumstances which necessitate this change were
not reasonably foreseeable at the time the contract was signed.

2. The undersigned determine that the circumstances which necessitate this change were
not within the contemplation of the contract as signed.

3. The undersigned determine that this change is in the best interest of the state of lllinois
and is authorized by law.

Date Sign Name

Print Name

Title

Any professional services effort performed beyond the not-to-exceed limits expressed in
Section II. Consultant Compensation, and for which a future amendment will be sought, will
be performed under all Agreement provisions as the original contracted work. The dollar
value of such effort is not considered approved for payment until review and approval by the
Department.

N. CERTIFICATION OF CONSULTANT
(Public Act 90-0572 Section 50-5)

| hereby certify that | am the Sr. Vice President & COO (title)
and duly
authorized representative of the firm Crawford, Murphy & Tilly, Inc.

whose address is _ 2750 West Washington Street, Sprindfield, IL 62702
and that neither | nor the above firm | here represent has:

1. employed or retained for a commission, percentage, brokerage, contingent fee, or other
consideration, any firm or person (other than a bona fide employee working solely for me
or the above Consultant) to solicit or secure this Agreement,

2. agreed, as an express or implied condition for obtaining this contract, to employ or retain
the services of any firm or person in connection with carrying out the Agreement, or

3. paid or agreed to pay to any firm, organization, or person (other than a bona fide
employee working solely for me or the above Consultant) any fee, contribution, donation,
or consideration of any kind for, or in connection with, procuring or carrying out the
contract; except as here expressly stated (if any):

The firm certifies by execution:

1. it has not been convicted of bribery or attempting to bribe an officer or employee of the
State of lllinois, nor has the firm made an admission of guilt of such conduct which is a
matter of record, nor has an official, agent, or employee of the firm committed bribery or
attempted bribery on behalf of the firm and pursuant to the direction or authorization of a
responsible official of the firm, nor has the firm been barred from being awarded a
contract or subcontract.
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2. it has not been barred from contracting with a unit of state or local government as a result
of a violation of the Criminal Code of 1961.

| acknowledge that this certification is to be furnished to the Federal Aviation
Administration of the United States' Department of Transportation in connection with this
contract involving participation of Airport Improvement Program (AIP) funds and is
subject to applicable state and Federal laws, both criminal and civil.

Date Sign Name

Brian R. Welker, P.E.
Print Name

Sr. Vice President & COO

Title
O. FEDERAL TAXPAYER IDENTIFICATION NUMBER
The following statement is made under penalty of perjury:

"The Firm's correct Federal Taxpayer Identification Number is 37-0844662
. (kam) (This firm is) doing business as a (please check one):

Individual Partnership X Corporation

P. DISADVANTAGED BUSINESS ENTERPRISE (DBE) PARTICIPATION
(Reference: 49 CFR Part 26)

Contract Assurance (§26.13) - The Consultant or subconsultant shall not discriminate on
the basis of race, color, national origin, or sex in the performance of this contract. The
Consultant shall carry out applicable requirements of 49 CFR Part 26 in the award and
administration of DOT assisted contracts. Failure by the Consultant to carry out these
requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy, as the recipient deems appropriate.

In keeping with the DBE plan adopted by the Sponsor, the Consultant shall take all necessary
and reasonable steps to attain DBE participation in this contract.

The work for each subconsultant should be listed separately. If the subconsultant is being
utilized to meet the project DBE goal, they must be prequalified in that category and certified
as a DBE in that category. Please indicate that they are certified in that category. The
certification list is available on the Department’s website on the “Doing Business” menu under
Small Business Enterprises and IL UCP directory http://www.dot.il.gov/ucp/ucp.html#DBE
Directory. The percent of work is computed based on the individual subconsultant's work
effort in each category
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Firm Name: n/a

Subcontract Amount ($): n/a

Prequalification Category % of Work DBE Certification

If more than one subconsultant is being used, attach additional sheets.

NOTE: All final payment requests shall include a completed ATTACHMENT O - DBE Final
Documentation or the complete information on the Consultant's format.

Q. DISCRIMINATION
(Reference: 49 CFR Part 21; FAA AC 150/5100-15A or latest revision)
(Executive Order 11246 of September 24, 1965; 41 CFR Part 60)

The Consultant agrees not to commit unlawful discrimination in employment in lllinois and
further agrees to take affirmative action to ensure that no unlawful discrimination is
committed.

R. DUES/FEES TO CLUBS WHICH DISCRIMINATE
(775 ILCS 25/2 Source: P.A. 85-909)

The Consultant of the business entity certifies that it is not prohibited from selling goods or
services to the State of lllinois because it pays dues or fees on behalf of its employees or
agent or subsidizes or otherwise reimburses them for payment of their dues or fees to any
club which unlawfully discriminates.

S. CONFLICT OF INTEREST
(Public Act 90-0572 Section 50-13)

The Consultant agrees to comply with the provision of the lllinois Public Act prohibiting
conflict of interest and all the terms, conditions and provisions of those Sections apply to this
contract and are made a part of this contract the same as though they were incorporated and
included herein.

T. FELONY CONVICTION
(Public Act 90-5072 Section 50-10)

The Consultant certifies that if he/she or the business entity has been convicted of a felony,
at least five years has passed since the completion of the sentence as of the contract date.

U. ILLINOIS HUMAN RIGHTS NUMBER

The Consultant must have an lllinois Department of Human Rights prequalification number,
or have an application on file with the lllinois Department of Human Rights office at the State
of lllinois Center, Suite 10-100, 100 West Randolph, Chicago, lllinois 60601 (refer to
Department of Human Rights form).

(#IDHR PC-1/IL 442-0010). IDHR # 01876-00-4
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V. EDUCATIONAL LOAN DEFAULT
(5 ILCS 385).

The Consultant certifies that, if this agreement is with an individual or individuals, that he/she
is not in default on an educational loan.

W. DRUG FREE WORKPLACE
(30 ILCS 580).

If the Consultant has 25 or more employees, the following certification shall apply and, by
signing this document, the Consultant certifies as follows:

1. The Consultant certifies that he will provide a drug free workplace in compliance with the
Drug Free Workplace Act ("Act"). Specifically, Consultant certifies he will do the
following:

a. Publish a statement:

i. Notifying employees that the unlawful manufacture, distribution,
dispensation, possession, or use of a controlled substance, including
cannabis, is prohibited in the Consultants workplace.

ii. Specifying the actions that will be taken against employees for violations of
such prohibition.

iii. Notifying the employee that, as a condition of employment on this
agreement, the employee will:
1) abide by the terms of the statement; and
2) notify the employer of any criminal drug statute conviction for a violation
occurring in the workplace no later than 5 days after such conviction.

b. Establish a drug free awareness program to inform employees about:

i. the dangers of drug abuse in the workplace;

ii. the Consultant policy of maintaining a drug free workplace;

iii. any available drug counseling, rehabilitation, and employee assistance
programs; and
iv. the penalties that may be imposed upon employees for drug violations.

c. Give a copy of the statement described above to each employee engaged in the
performance of the contract and post the statement in a prominent place in the
workplace.

d. Notify the State within 10 days after receiving notice under part (a)(3)(B) above from
an employee or otherwise receiving actual notice of such conviction.

e. Impose a sanction on, or require the satisfactory participation in a drug abuse
assistance or rehabilitation program by, any employee who is so convicted, as
required by §5 of the Act.

f. Assist employees in selecting a course of action in the event drug counseling,
treatment, and rehabilitation is required and indicate that a trained referral team is in
place.

g. Make a good faith effort to continue to maintain a drug free workplace through
implementation of §3 of the Act.

If an individual, the Consultant further certifies that he will not engage in the unlawful
manufacture, distribution, dispensation, possession, or use of a controlled substance in the
performance of the agreement.

X. CAPACITY TO CONTRACT
(Public Act 90-0572)

The Consultant certifies that the Corporation's certificate of Authority to do business in
lllinois, is in good standing with the Secretary of State's Office.
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CERTIFICATION OF CAPACITY TO CONTRACT

Public Act 90-0572 prohibits certain persons and entities from having or acquiring any
contract with the State of lllinois and from having or acquiring any direct pecuniary interests in
any contract with the State of lllinois, whether for materials, services, supplies, printing or
stationery. This prohibition does not extend to certain contracts for personal services of a
ministerial nature as provided for in the Act.

(Corporation)

The undersigned, being a duly elected Vice President and Sr. Vice President of

Crawford, Murphy & Tilly, Inc. , a corporation, hereby certify
that they have read Public Act 90-0572 Section 50-13 and that they have checked the
records of the corporation and that no person who is entitled to receive individually more than
7 1/2% of the total distributable income of the corporation, or together with their spouse or
minor child more than 15% of the total distributable income of the corporation, is (i) an
elected State official, a member of the General Assembly, an appointed State officer, a State
employee; (ii) an officer or employee of the lllinois Toll Highway Authority or of the lllinois
Building Authority; or (iii) a spouse or a minor child of any such enumerated person.

day of , AD, 20 Crawford, Murphy & Tilly, Inc.
Corporation
BY BY
Kevin D. Nelson, P.E., Vice President Brian R. Welker, P.E., Sr. Vice President
Printed Name & Title Printed Name & Title
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CERTIFICATION OF CAPACITY TO CONTRACT

Public Act 90-0572 prohibits certain persons and entities from having or acquiring any
contract with the State of lllinois and from having or acquiring any direct pecuniary interests in
any contract with the State of lllinois, whether for materials, services, supplies, printing or
stationery. This prohibition does not extend to certain contracts for personal services of a
ministerial nature as provided for in the Act.

(Partnerships and Non-Corporate Firms and Associations)

The undersigned, being each and every one of the partners/members/associates/(other) of

N/A ,

hereby certify on behalf of themselves individually, that they have read Public Act 90-0572
Section 50-13 and that (i) they are not an elected State official, a member of the General
Assembly, an appointed State officer, a State employee; an officer or employee of the lllinois
Toll Highway Authority or of the lllinois Building Authority; nor a spouse or minor child of any
such enumerated person; or (ii) that they are such an enumerated person but that they are
not entitled to receive individually more than 7 1/2% of the total distributable income of the
partnership/firm/association, or together with their spouse or a minor child more than 15% of
the total distributable income of the partnership/firm/association.

day of , AD, 20
BY BY
Printed Name & Title Printed Name & Title
d/b/a
(Name)
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CERTIFICATION OF CAPACITY TO CONTRACT

Public Act 90-0572 prohibits certain persons and entities from having or acquiring any
contract with the State of lllinois and from having or acquiring any direct pecuniary interests in
any contract with the State of lllinois, whether for materials, services, supplies, printing or
stationery. This prohibition does not extend to certain contracts for personal services of a
ministerial nature as provided for in the Act.

(Individual Consultants)

1, N/A
(Name)

hereby certify that | have read Public Act 90-0572 Section 50-13 and | further certify (i) that |
am not an elected State official, a member of the General Assembly, an appointed State
officer, a State employee; (ii) that | am not an officer or employee of the lllinois Toll Highway
Authority or of the Illinois Building Authority; and (iii) that | am not a spouse or a minor child of
any such official, member, officer or employee.

day of , AD, 20
BY
Printed Name & Title
d/b/a
(Name)
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Y. CERTIFICATION REGARDING LOBBYING
(Reference: 49 CFR Part 20, Appendix A)

Certification for Contracts, Grants, Loans and Cooperative Agreements.

The Consultant certifies compliance with Section 319 of Public Law 101-102 and to the best
of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an Officer or employee of Congress, or
an employee of a Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal loan, the entering
into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member
of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying", in accordance with its instructions.

3. The undersigned shall require that the language of this certification be included in the
award documents for all sub-awards at all tiers (including subcontracts, sub-grants, and
contracts under grants, loans, and cooperative agreements) and that all sub-recipients
shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by Section 1352, Title
31, US Code. Any person who fails to file the required certification shall be subject to a
civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

Z. INTERNATIONAL BOYCOTT
(Applicable to contracts in excess of $10,000):

The Consultant certifies that neither it nor any substantially-owned affiliated company is
participating or shall participate in an international boycott in violation of the provisions of the
U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of
Commerce promulgated under that Act. The Consultant makes the certification set forth in
Section 5 of the International Anti-Boycott Certification Act.

AA.NON-APPROPRIATION CLAUSE

Obligations of the State will cease immediately without penalty or further payment being
required in any fiscal year the lllinois General Assembly fails to appropriate or otherwise
make available sufficient funds for payment of this Agreement.

BB.DEBT CERTIFICATION

The Consultant certifies that it, or any affiliate, is not barred from being awarded a contract
under 30 ILCS 500/50-11 and 50-12. The Consultant further acknowledges that the
contracting State agency may declare the contract void if the preceding certification is false or
if the contractor, or any affiliate, is determined to be delinquent in the payment of any debt to
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the State during the term of the contract.

CC.GOODS FROM CHILD LABOR ACT

The Consultant certifies in accordance with Public Act 94-0264 tha1 no foreign made
equipment, materials, or supplies furnished to the State under the contract have been
produced in whole or in part by the labor of any child under the age of 12.

DD.QUALIFICATION BASED SELECTION ACT
(Reference: 49 CFR Part 18.36; FAA Order 5100.38; FAA AC 150/5100-14 (latest))

The parties hereby certify that there was compliance with the provisions of the State of
lllinois' Architectural, Engineering and Land Surveying Qualifications Based Selection Act,
Chapter 30 ILCS 535 in the procurement of the services covered by this Agreement.

EE. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION
(Reference: 49 CFR Part 29; FAA Order 5100.38)

The Consultant certifies, by submission of this proposal or acceptance of this contract, that
neither it nor its principals is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participation in this transaction by any
Federal department or agency. It further agrees by submitting this Agreement that it will
include this clause without modification in all lower tier transactions, solicitations, proposals,
contracts, and subcontracts. Where the Consultant or any lower tier participant is unable to
certify to this statement, it shall attach an explanation to this solicitation/proposal.

FF. RIGHTS TO INVENTIONS
(Reference: 49 CFR Part 18.36(i)(8); FAA Order 5100.38)

All rights to inventions and materials generated under this contract are subject to regulations
issued by the FAA and the Sponsor of the Federal grant under which this contract is
executed.

GG. TRADE RESTRICTION CLAUSE
(Reference: 49 CFR Part 30.13; FAA Order 5100.38)

The Consultant or subconsultant, by submission of an offer and/or execution of a contract,
certifies that it:

1. is not owned or controlled by one or more citizens of a foreign country included in the list
of countries that discriminate against U.S. firms published by the Office of the United
States Trade Representative (USTR);

2. has not knowingly entered into any contract or subcontract for this project with a person
that is a citizen or national of a foreign country on said list, or is owned or controlled
directly or indirectly by one or more citizens or nationals of a foreign country on said list;

3. has not procured any product nor subcontracted for the supply of any product for use on
the project that is produced in a foreign country on said list.

Unless the restrictions of this clause are waived by the Secretary of Transportation in
accordance with 49 CFR 30.17, no contract shall be awarded to a Consultant or
subconsultant who is unable to certify to the above. If the Consultant knowingly procures or
subcontracts for the supply of any product or service of a foreign country on said list for use
on the project, the Federal Aviation Administration may direct through the Sponsor
cancellation of the contract at no cost to the Government.
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Further, the Consultant agrees that, if awarded a contract resulting from this solicitation, it will
incorporate this provision for certification without modification in each contract and in all lower
tier subcontracts. The Consultant may rely on the certification of a prospective subconsultant
unless it has knowledge that the certification is erroneous.

The Consultant shall provide immediate written notice to the sponsor if the Consultant learns
that its certification or that of a subconsultant was erroneous when submitted or has become
erroneous by reason of changed circumstances. The subconsultant agrees to provide written
notice to the contractor if at any time it learns that its certification was erroneous by reason of
changed circumstances.

This certification is a material representation of fact upon which reliance was placed when
making the award. If it is later determined that the Consultant or subconsultant knowingly
rendered an erroneous certification, the Federal Aviation Administration may direct through
the Sponsor cancellation of the contract or subcontract for default at no cost to the
Government.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render, in good faith, the certification required by this provision. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

This certification concerns a matter within the jurisdiction of an agency of the United States of
America and the making of a false, fictitious, or fraudulent certification may render the maker
subject to prosecution under Title 18, United States Code, Section 1001.

HH.BREACH OF CONTRACT TERMS
(Reference: 49 CFR Part 18.36)

Any violation or breach of terms of this contract on the part of the Consultant or their
subconsultants may result in the suspension or termination of this contract or such other
action that may be necessary to enforce the rights of the parties of this agreement. The
duties and obligations imposed by the Contract Documents and the rights and remedies
available thereunder shall be in addition to and not a limitation of any duties, obligations,
rights and remedies otherwise imposed or available by law.

IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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Policies and procedures for procurement of professional services are established in Federal Regulation
Title 49 CFR Part 18, Uniform Administrative Requirements for Grants and Cooperative Agreements. The
Airport and Airway Improvement Act (AAIA) of 1982, as amended, serves as the enabling legislation. The
parties agree that these policies and procedures have been followed.

IN WITNESS WHEREOF, the parties hereto have affixed their hand and seals at

Aurora Jlinois, this , 20 .
(city) (date) (year)
ATTEST:
(SEAL)
City of Aurora, lllinois
(Sponsor Name)
36-6005778
(Federal Employee's Identification Number)
BY BY
Richard C. Irvin, Mayor
Printed Name & Title Printed Name & Title
ATTEST:
(SEAL)
Crawford, Murphy & Tilly, Inc.
(Consultant Name)
37-0844662
(Federal Employee's Identification Number)
BY BY
Kevin D. Nelson, P.E., Vice President Brian R. Welker, P.E., Sr. Vice President
Printed Name & Title Printed Name & Title
IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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LIST OF ATTACHMENTS

ATTACHMENT A/A1 - PRELIMINARY ASSESSMENT AND SCHEMATIC DESIGN PHASE
SERVICES
ESTIMATE OF COSTS / SALARY EXPENSES

ATTACHMENT B/B1 -  DESIGN PHASE SERVICES
ESTIMATE OF COSTS / SALARY EXPENSES

ATTACHMENT C/C1—- CONSTRUCTION PHASE SERVICES
ESTIMATE OF COSTS / SALARY EXPENSES

ATTACHMENT D /D1 -  PLANNING AND SPECIAL SERVICES
ESTIMATE OF COSTS / SALARY EXPENSES

ATTACHMENT E — ENGINEERING REPORT (General Guidance)

ATTACHMENT F - RESIDENT ENGINEER’S DIARY (Standard Format)

ATTACHMENT G - COST PLUS FIXED PAYMENT INVOICE (Standard Format)

ATTACHMENT H - LUMP SUM INVOICE (Standard Format)

ATTACHMENT | - EFFORT DETAIL BREAKDOWN (Standard Format)

ATTACHMENT J - TESTING SCHEDULE

ATTACHMENT K - TESTING RATES & COST SUMMARY

ATTACHMENT L - SUMMARY OF PAYROLL BURDEN AND FRINGE COSTS

ATTACHMENT M - SUMMARY OF OVERHEAD AND INDIRECT COSTS

ATTACHMENT N - PROJECT CERTIFICATION

ATTACHMENT O - DBE FINAL DOCUMENTATION

ATTACHMENT P — PROJECT SKETCH

ATTACHMENT Q - PROJECT LETTING SCHEDULE

ATTACHMENT R - OP&P PROGRAM LETTER

ATTACHMENT S — CURRENT IDOT PROVISIONAL PAYROLL BURDEN / FRINGE EXPENSE
AND GENERAL / ADMINISTRATIVE EXPENSE RATE LETTER

ATTACHMENT T - CONSULTANT’S PRELIMINARY ESTIMATE OF PROBABLE
CONSTRUCTION COSTS

ATTACHMENT U - RETAINER AGREEMENT

IDOT Division of Aeronautics October 11, 2019
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ATTACHMENT A

PRELIMINARY DESIGN PHASE SERVICES - NOT INCLUDED WITHIN THIS AGREEMENT

ESTIMATE OF COSTS

Category Amount ($)

1. Direct Salary Costs (ATTACHMENT A-1)

2. Labor and General and Administrative Overhead'

3. Direct Nonsalary Expenses

Lodging?3

Meals/Per Diem??

Transportation?

Materials & Supplies

Printing

CADD time*

Other Costs (excluding outside services)

4. Fixed Payment®

5. Outside Services

Cost Plus Fixed Payment
Total Amount Not to Exceed $

Estimated Number of Calendar Days:

Estimated Days of On-Site Resident Engineer Services:

NOTES:

1/ A letter from IDOT with approval or provisional payroll burden / fringe and general / administrative
expense rates must be attached (ATTACHMENT S) for verification of rates.

2/ Current approved rates established by State of lllinois - Governors Travel Control Board.

3/ Shall not be used in calculation of fixed payment amount.

4/ Maximum CADD rate shall be $15.00/hour.

5/ Fixed Payment (Profit) = (14.5%)x[Direct Salary Costs + (OH&B)x(Direct Salary Costs) +
Transportation + Materials & Supplies + Printing + CADD time + Other Costs (excluding outside

services)].
IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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ATTACHMENT A-1

PRELIMINARY PHASE SERVICES — NOT INCLUDED WITHIN THIS AGREEMENT

Classification*

ESTIMATE OF SALARY EXPENSES

Hours

$Rate/Hour

Cost ($)

Principal

Vice Principal

Project Manager
Senior Project Engineer
Senior Project Architect
Project Engineer
Resident Engineer
Senior Engineer

Senior Architect
Engineer

Planner

Registered Land Surveyor

Land Surveyor

Senior Engineering Technician

Engineering Technician

Engineering Assistant

CADD/Draftsman/Technician

Clerical

Total

$

(hours)

(average)

*Classifications may be adjusted as per Consultant’s work force.

IDOT Division of Aeronautics

Standard A/E Agreement 2012-01

(total direct salary costs)
(ATTACHMENT C)

October 11, 2019
Ph. 3 Airfield Pavement Rehab.



Aurora Municipal Airport

Airfield Pavement Rehabilitation Phase 3 (Area 1)
Attachment B
Design Phase
ESTIMATE OF COSTS

CATEGORY AMOUNT
1 Direct Salary Costs $13,667.35
2 Labor and General and Administrative Overhead' 60.81% $8,311.12
3 Direct Nonsalary Expenses 110.54% $15,107.89
Lodging®® $ -
Meals/Per Diem?3 $ -
Transportation? $ 155.00
Materials & Supplies $ -
Printing $ 248.00
CADD time* $ -
Other Costs (Excluding outside Senices) $ 80.00
4 Fixed Payment® $5,450.00
5 Outside Senvices/Subconsultants $0.00
none anticipated
Cost Plus Fixed Payment $43,019.36
Total Amount Not to Exceed
Use = $43,000.00

Estimated Construction Cost

Federal/State/Local $413,000

NOTES:

1/ A letter from IDOT with approval or provisional payroll burden / fringe and general / administrative
expense rates must be attached (ATTACHMENT S) for verification of rates.

2/ Current approved rates established by State of lllinois - Governors Travel Control Board.

3/ Shall not be used in calculation of fixed payment amount.

4/ Maximum CADD rate shall be $15.00/hour.

5/ Fixed Payment (Profit) = (14.5%)x[Direct Salary Costs + (OH&B)x(Direct Salary Costs) +
Transportation + Materials & Supplies + Printing + CADD time + Other Costs (excluding outside

services)].
IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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ATTACHMENT B-1

DESIGN PHASE

ESTIMATE OF SALARY EXPENSE

TIME REQUIRED HOURLY SALARY
CLASSIFICATION (HOURS) WAGE EXPENSE
PRINCIPAL 0 $72.00 $0.00
SENIOR PROJECT ENGINEER 46 $62.55 $2,877.30
PROJECT ENGINEER 0 $49.19 $0.00
SENIOR ENGINEER 125 $37.26 $4,657.50
SENIOR ARCHITECT 0 $42.52 $0.00
SENIOR TECHNICAL MANAGER 0 $43.45 $0.00
SENIOR PLANNER 0 $39.29 $0.00
GIS SPECIALIST 0 $34.49 $0.00
ENGINEER 104 $30.05 $3,125.20
ARCHITECT 0 $33.58 $0.00
PLANNER 0 $27.60 $0.00
TECHNICAL MANAGER 0 $30.07 $0.00
REGISTERED LAND SURVEYOR 0 $41.58 $0.00
SENIOR TECHNICIAN 61 $35.33 $2,155.13
ENGINEERING TECHNICIAN I 22 $29.86 $656.92
ENGINEERING TECHNICIAN | 0 $23.96 $0.00
ADMINISTRATIVE ASSISTANT 9 $21.70 $195.30

AVERAGE

TOTAL 367 $37.24 $13,667.35

*Classifications may be adjusted as per Consultant’s work force

IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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Item
4

Aurora Municipal Airport

Airfield Pavement Rehabilitation Phase 3 (Area 1)

Attachment B-2

Design Phase

Estimated Cost Breakdown ltems 4, 5, 6 & 7

MATERIALS AND SUPPLIES

Surveying Supplies (paint, lathe, stakes, etc)
Drafting Media

Misc. Equipment and Direct Project Supplies

Sub-Total
TRAVEL
Travel Reimbursement 250 miles@
Tolls
Other Subsistence
Sub-Total
Lodging (Not in Fixed Fee comp.) 0 days @
PRINTING
Full Size Prints 80 sheets@
Photo-copies 280 sheets@
Sub-Total

OTHER COSTS (EXCLUDING OUTSIDE SERVICES)

Photos/Dewveloping

Direct Project Shipping Expense

Unassigned Misc Project Direct Expense Misc.
Sub-Total

IDOT Division of Aeronautics
Standard A/E Agreement 2012-01
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$
$

$ -
$ -
$ -
$ -
$ 0580 $ 145.00
$ 10.00
$ 155.00
- $ -8 -
2.40 $ 192.00
020 $ 56.00
$ 248.00
$ -
$ 80.00
$ -
$  80.00

Total= $ 483.00
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Aurora Municipal Airport
Airfield Pavement Rehabilitation Phase 3 (Area 1)
Attachment B-3

Cost Estimate of Consultant Services (By Task)

s s | &le] e 51313
w
8 Hourly | Total Direct [%ofTotal| £ | & | & | & i | = | E
f Element of Work Hours Rate Labor Labor @ » u <
(=3 n o © 0 [ ©o o
=] ] - ~ S © @ N
N S 2 & 2 2 Q S
Lsd L2 Ll @ Ll Ld @ Ll
Design Phase (Per Section 1.4 of Agreement)
1000 Preliminary A t and Sch tic Design 116" $37.74 $4,378.21 32.03% 15 0 51 15 11 22 2|
1100 Preliminary Work Items 17| $50.86 $864.69 6.33%[ 0 10 0 4 3 0 0 0
1110 Scope Refinement and Project Definition 2| $62.55 $125.10 0.92% 2
1120 Site Visit/Review by Design Team 4] $62.55 $250.20 1.83% 4
1130 Pre-Design Meeting and Preparation 8| $49.91 $399.24 2.92% 4 4
1140 Review Record Drawings and Available Data 3| $30.05 $90.15 0.66% 3
1200 Surveys/Field Investigations/Verify Existing Cond. 39 $33.03 $1,288.21 9.43%[ 0 1 0 10 3 3 22 0
1210 Pavement Inspection for Potential 35 $32.92 $1,152.17 8.43% 1 10 2 22
Repairs/Topo/Cross-Section Survey Field Work
1220 Office Download of Field Data/Reduce Surveys & 4] $34.01 $136.04 1.00% 1 3
Prepare Models/Verify Existing Cond.
1300 Preliminary Concept and Development of 35% 47( $37.88 $1,780.53 13.03%| © 3 0 34 0 8 0 2
Engineer's Report
1310 General Scope Development/Overall Limits 6| $40.50 $243.02 1.78% 2 2 2
1311 Pavement History Research and Review 2| $37.26 $74.52 0.55% 2
1312 Sequence of Construction Concepts and CSPP 4] $43.58 $174.33 1.28% 1 3
1313 Existing Conditions Validation/Review 6| $37.26 $223.56 1.64% 6
1314 Typical Sections 2| $37.26 $74.52 0.55% 2
1315 Geemetric-Concept 0f $0.00 $0.00 0.00%
1316 Pavement Design and Matl. Selection 4] $37.26 $149.04 1.09% 4
Detail/Justifications
1317 Grading Concept 2| $37.26 $74.52 0.55% 2
1318 Drainage-Concept,-Impacts-and-Features-and- 0| $0.00 $0.00 0.00%
1319 Lighting/Electrical Design Concept/Scope-Defin o[ $0.00 $0.00 0.00%
Reaui )
1318 Miscellaneous Design Features: Eeneing, Turfing 2| $37.26 $74.52 0.55% 2
and Marking Design
1319 Utility Impacts, Delineations and Relocations 2| $37.26 $74.52 0.55% 2
Design Considerations, JULIE-site-meeting-
1320 Review-and-Evaluations-of FAA-Modification-to- 0| $0.00 $0.00 0.00%
1321 Review/Discuss Local Cod o[ $0.00 $0.00 0.00%
Project-
1322 Exhibits Preparation & Development in Support of 16| $36.30 $580.72 4.25% 8 8
Preliminary Engineering Report
1323 Agency Coordination/Seils-} igation & Coord. 1] $37.26 $37.26 0.27% 1
GConstruction
1400 Preliminary-ldentification-& List of Expected- 0| $0.00 $0.00 0.00%
Specifications
1500 Prel. Opinion of Probable Cost, Quantity Evaluations, 13| $34.21 $444.78 3.25% 1 3 9
Computations and Funding Review; Preliminary
Estimate of Time
1600 Special Conditions-or Unique Design Considerations- o[ $0.00 $0.00 0.00%f O 0 0 0 0 0 0 0
A . f Desi
1601 notused 0 $0.00 $0.00 0.00%

IDOT Division of Aeronautics
Standard A/E Agreement 2012-01
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Aurora Municipal Airport
Airfield Pavement Rehabilitation Phase 3 (Area 1)

Attachment B-3
Cost Estimate of Consultant Services (By Task)

g s | 22| o § 13 |3
F 1HEHBHEE
s Hourly | Total Direct |%ofTotall £ | & | & | & | ® | & [ 2 | E
z Element of Work Hours | Rate Labor Labor ) & u <
s|8|l2|g|5|a3|g|=s
N o (=] ~ o w o -
& -4 3 a 3 3 S 3
Design Phase (Per Section 1.4 of Agreement)
2000 Plan and Document Development - Detailed Design 156 $34.52 $5,385.16 39.40% 0 8 36 68 40 - 4
(35% to 80% Level)
2100 Review and Resolve Prelim Design Issues From 8| $56.23 $449.82 3.29%( O 6 0 2 0 0 0 0
Engineering Report Stage
2110 Review 35% Eng. Report with Owner/IDA/FAA 4] $62.55 $250.20 1.83% 4
2120 Resolve Outstanding Issues from 35% Engineering 4] $49.91 $199.62 1.46% 2 2
Report Review
2200 Plan Set/Drawing Development 109| $34.22 $3,729.62 27.29%| 0 2 0 27 38 40 0 2
2210 Cover/Summary of Quantities/General ltems 11] $32.29 $355.18 2.60% 5 3 1 2
2211 Site Plan/Project Control Plan 6 $30.93 $185.58 1.36% 5 1
2212 Sequence of Construction/Phasing Plan, Notes 18| $36.71 $660.83 4.84% 1 7 3 7
and Details / CSPP
2213 Existing Conditions/Prop Removal/Pavement 14| $32.69 $457.66 3.35% 7 7
Rehab. Details
2214 Utility Plan-and-RelocationPlan 0 $0.00 $0.00 0.00%
2215 Proposed Improvement Plan and-Geemetry-Plan 10| $32.69 $326.90 2.39% 5 5
2216 Pavement Design/Typical Sections 8| $33.35 $266.80 1.95% 3 5
2217 Geornetry-Layout/Paved-Shidr—Meds 0| $0.00 $0.00 0.00%
2218 Plan-and-Profile Plan-Sheets 0f $0.00 $0.00 0.00%
2219 Drainage Design- o[ $0.00 $0.00 0.00%
2220 YUnderdrain-Plan-and-Details 0 $0.00 $0.00 0.00%
2221 Staking Plan 14 $36.43 $510.06 3.73% 8 6
2222 PCC Jointing Plan and Details/Transition Details 13| $38.46 $500.02 3.66% 1 7 5
2223 Edge Lighting/Apron-LightingDesign/Electrical- 0| $0.00 $0.00 0.00%
Desi Detai
2224 Earthwork Distribution-and Cross-Seeti 0| $0.00 $0.00 0.00%
2225 Restoration/Landscaping/SWPP Plan 6 $30.93 $185.58 1.36% 5 1
2226 Misc Design Elements (e.g. Marking, Pvmt. 9 $31.22 $281.01 2.06% 7 2
Rehab. Details, Fencing; etc.)
2300 Development of Technical Specifications 18| $29.92 $538.62 3.94% 2 14 2
(Aeronautics Standard Specifications)
2400 Quantity Computations, Development of Opinion of 21 $31.77 $667.10 4.88%[ O 0 0 5 16 0 0 0
Prob. Cost and Estimate of Contract Time
2410 Quantity Computations 14] $32.11 $449.54 3.29% 4 10
2420 Cost Estimate Preparation and Development 4] $31.85 $127.41 0.93% 1 3
2430 Estimate of Time Preparation and Development 2| $30.05 $60.10 0.44% 2
2440 Estimate of DBE Goals 1] $30.05 $30.05 0.22% 1
IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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Aurora Municipal Airport
Airfield Pavement Rehabilitation Phase 3 (Area 1)

Attachment B-3
Cost Estimate of Consultant Services (By Task)

g 122, 50z |3
= Avg. Sl ela|l&|e|5|8]2
@ Hourly | Total Direct [%ofTotall £ | = | & | & | “ | & [ =2 [ E
T Element of Work Hours Rate Labor Labor @ [ u <
s|sl2|s |8 |a|s]|s
N o (=] ~ o wn - -
S a 3 2 3 3 3 3
Design Phase (Per Section 1.4 of Agreement)
3000 Plan and Document Development - Final Design 57 $35.60 $2,029.22 14.85% 0 4 0 22 18 10 0 3
(80% - 100%)
3100 Review and Resolve Prelim Design Issues From 6| $49.91 $299.43 2.19%| 0 3 0 3 0 0 0 0
3110 Review of 80% Design Doc. with Owner/IDA/FAA 3| $62.55 $187.65 1.37%) 3
3120 Comment Resolution From Agency 80% Review 3| $37.26 $111.78 0.82% 3
3200 Development of Final Issued for Bid Set of Plans 31| $35.95 $1,114.37 8.15%| O 1 0 17 0 10 0 3
3210 Cover/Summary of Quantities/General ltems 6| $29.16 $174.95 1.28% 2 1 3
3211 Site Plan/Project Control Plan 2| $36.30 $72.59 0.53% 1 1
3212 Sequence of Construction/Phasing Plan, Notes 5| $41.93 $209.66 1.53%) 1 3 1
and Details / CSPP
3213 Existing Conditions/Prop Removal/Pavement 2 $36.30 $72.59 0.53% 1 1
Rehab. Details
3214 Utility Plan-and-RelecationPlan 0f $0.00 $0.00 0.00%
3215 Proposed Improvement Plan and-GeemetryPlan 4 $36.78 $147.11 1.08% 3 1
3216 Pavement Design/Typical Sections 2 $36.30 $72.59 0.53% 1 1
3217 Geometry-Layout/Paved-Shidr—Meds 0f $0.00 $0.00 0.00%
3218 Plan-and-Profile-Plan-Sheets 0f $0.00 $0.00 0.00%
3219 Brainage-Design- 0f $0.00 $0.00 0.00%
3220 Underdrain-Plan-and-Details o[ $0.00 $0.00 0.00%
3221 Staking Plan 3| $36.62 $109.85 0.80%)| 2 1
3222 PCC Jointing Plan and Details/Transition Details 3| $36.62 $109.85 0.80%)| 2 1
3223 Edge-LightingtApron-Lighting-Design/Electrical- o[ $0.00 $0.00 0.00%
Desi Detai
3224 Earthwork-Distribution-and-Gross-Sections o[ $0.00 $0.00 0.00%
3225 Restoration/Landscaping/SWPP Plan 2 $36.30 $72.59 0.53%) 1 1
3226 Misc Design Elements (e.g. Marking, Pvmt. 2 $36.30 $72.59 0.53%) 1 1
Rehab. Details, Feneing; etc.)
3300 Development of Technical Specifications 6 $30.05 $180.30 1.32% 6
(Aeronautics Standard Specifications)
3400 Revisions to Quantity Computations, Final Rev. of 14| $31.08 $435.12 3.18%| O 0 0 2 12 0 0 0
Opinion of Prob. Cost and Estimate of Contract Time
3410 Quantity Computations 9 $30.85 $277.66 2.03% 1 8
3420 Cost Estimate Preparation and Development 3| $32.45 $97.36 0.71% 1 2
3430 Estimate of Time Preparation and Development 1] $30.05 $30.05 0.22% 1
3440 Prepare DBE Goals and Estimate 1] $30.05 $30.05 0.22% 1
4000 General Project Related Tasks 38 $49.34 $1,874.76 13.72% 0 19 0 16 3 0 0 0
4100 Quality Control and Constructability Reviews 13| $54.77 $711.99 5.21%| O 9 0 0 0 0 0
4110 Prepare QC Plan 4 $62.55 $250.20 1.83%
4120 Complete QAP Reviews and Follow-up 4 $37.26 $149.04 1.09%)| 4
4130 Complete Constructability Reviews (at 35%, 80% 5| $62.55 $312.75 2.29% 5
and 100%)
4200 Project Management and Coordination Meetings 15 $51.95 $779.30 5.70%| O 9 0 5 1 0 0 0
4210 Project Review and Coordination Meetings with the 4] $49.91 $199.62 1.46%) 2 2
Owner IDA and FAA (Est. 4 Mtgs. X 1/2
4220 Project Coordination Meetings with Agencies 2| $49.91 $99.81 0.73%)| 1 1
including Permiting Authorities and Subconsultants
(Est. 2 Mtgs. X 1/2 Hours/Ea.)
4230 Internal Project Design Meetings 5| $45.93 $229.67 1.68%) 2 2 1
4240 Project Management and Coord. of Design Team 4| $62.55 $250.20 1.83%
and Subconsultants
4300 Post Design Phase - Pre-Bid and Bidding Assistance 6 $39.07 $234.43 1.72%(| 0 1 0 3 2 0 0 0
4310 Pre-bid-meeting,Preparation-&-Attendance- of $0.00 $0.00 0.00%| O 0 0 0 0 0 0 0
4320 Miscellaneous Bidding Phase;addenda; respond to 6| $39.07 $234.43 1.72%| O 1 0 3 2 0 0 0
questions during bidding; analysis of bids; etc.
4400 Project Design Closeout and Archive 4 $37.26 $149.04 1.09% 4
" Totals 367 $37.24 | $ 13,667.35| 100.00% 0f 46 0f 125)| 104 61 22 9
IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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ATTACHMENT C

CONSTRUCTION PHASE SERVICES - NOT INCLUDED WITHIN THIS AGREEMENT

ESTIMATE OF COSTS

Category Amount ($)

1. Direct Salary Costs (ATTACHMENT C-1)

2. Labor and General and Administrative Overhead'

3. Direct Nonsalary Expenses

Lodging?3

Meals/Per Diem??

Transportation?

Materials & Supplies

Printing

CADD time*

Other Costs (excluding outside services)

4. Fixed Payment®

5. Outside Services

Cost Plus Fixed Payment
Total Amount Not to Exceed $

Estimated Number of Calendar Days:

Estimated Days of On-Site Resident Engineer Services:

NOTES:
6/ A letter from IDOT with approval or provisional payroll burden / fringe and general / administrative
expense rates must be attached (ATTACHMENT S) for verification of rates.
7/ Current approved rates established by State of lllinois - Governors Travel Control Board.
8/ Shall not be used in calculation of fixed payment amount.
9/ Maximum CADD rate shall be $15.00/hour.

10/ Fixed Payment (Profit) = (14.5%)x[Direct Salary Costs + (OH&B)x(Direct Salary Costs) +
Transportation + Materials & Supplies + Printing + CADD time + Other Costs (excluding outside
services)].

IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.

Page 36



ATTACHMENT C-1

CONSTRUCTION PHASE SERVICES - NOT INCLUDED WITHIN THIS AGREEMENT

Classification*

ESTIMATE OF SALARY EXPENSES

Hours

$Rate/Hour

Cost ($)

Principal

Vice Principal

Project Manager
Senior Project Engineer
Senior Project Architect
Project Engineer
Resident Engineer
Senior Engineer

Senior Architect
Engineer

Planner

Registered Land Surveyor

Land Surveyor

Senior Engineering Technician

Engineering Technician

Engineering Assistant

CADD/Draftsman/Technician

Clerical

Total

$

(hours)

(average)

*Classifications may be adjusted as per Consultant’s work force.

IDOT Division of Aeronautics

Standard A/E Agreement 2012-01

(total direct salary costs)
(ATTACHMENT C)

October 11, 2019
Ph. 3 Airfield Pavement Rehab.



ATTACHMENT D

SPECIAL SERVICES - NOT INCLUDED WITHIN THIS AGREEMENT

ESTIMATE OF COSTS

Category Amount ($)

1. Direct Salary Costs (ATTACHMENT A-1)

2. Labor and General and Administrative Overhead'

3. Direct Nonsalary Expenses

Lodging?3

Meals/Per Diem??

Transportation?

Materials & Supplies

Printing

CADD time*

Other Costs (excluding outside services)

4. Fixed Payment®

5. Outside Services

Cost Plus Fixed Payment
Total Amount Not to Exceed $

Estimated Number of Calendar Days:

Estimated Days of On-Site Resident Engineer Services:

NOTES:

11/ A letter from IDOT with approval or provisional payroll burden / fringe and
general / administrative expense rates must be attached (ATTACHMENT
S) for verification of rates.

12/ Current approved rates established by State of lllinois - Governors Travel
Control Board.

13/ Shall not be used in calculation of fixed payment amount.

14/ Maximum CADD rate shall be $15.00/hour.

15/ Fixed Payment (Profit) = (14.5%)x[Direct Salary Costs + (OH&B)x(Direct
Salary Costs) + Transportation + Materials & Supplies + Printing + CADD
time + Other Costs (excluding outside services)].

IDOT Division of Aeronautics October 11, 2019
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ATTACHMENT D-1

SPECIAL SERVICES - NOT INCLUDED WITHIN THIS AGREEMENT

Classification*

ESTIMATE OF SALARY EXPENSES

Hours

$Rate/Hour

Cost ($)

Principal

Vice Principal

Project Manager
Senior Project Engineer
Senior Project Architect
Project Engineer
Resident Engineer
Senior Engineer

Senior Architect
Engineer

Planner

Registered Land Surveyor

Land Surveyor

Senior Engineering Technician

Engineering Technician

Engineering Assistant

CADD/Draftsman/Technician

Clerical

Total

$

(hours)

(average)

*Classifications may be adjusted as per Consultant’s work force.

IDOT Division of Aeronautics

Standard A/E Agreement 2012-01

(total direct salary costs)
(ATTACHMENT C)

October 11, 2019
Ph. 3 Airfield Pavement Rehab.



ATTACHMENT E

ENGINEERING REPORT (General Guidance)

The Engineering Report is to be prepared by the Consultant and submitted to the Sponsor and/or
Department, if possible, prior to starting Plans and Specifications. The Report shall include, at a
minimum, a discussion of the following elements which are applicable and any other elements deemed
necessary by the Department:

1.

Introduction, project overview and consistency with approved ALP, justification, scope,
authorization, funding, required environmental actions and schedule.

2. Investigations and evaluations, including pavement history, PCI information, topographic survey
data, soil sampling and testing, boring logs, CBR test results, subgrade stabilization
considerations, and seasonal frost issues.

3. Pavement design considerations, including pavement types and/or alternates; any unusual
design and reasons therefore, selection of design CBR value, traffic distribution, and reported
pavement strength.

4. Rehabilitation, strengthening and/or overlay work shall be detailed as to the type of work required,
including existing pavement conditions, material selection considerations, thickness design and
economic analysis.

5. Construction features which vary from FAA criteria should be identified including the problem(s)
facts, alternative solutions, and/ or desired solution. |s the desired solution the most economical?

6. Iltems such as materials sources, soils, drainage, water for construction, cost of land vs.
development, contractor resources, available finances, and stage development. The report
should say how these factors affected the decisions made by the Consultant in the design.

7. Explanation of drainage design criteria including explanation of drainage districts data iINPUT and
off-site drainage impact on design. Include drainage calculations and modeling.

8. Special considerations for local circumstances such as available material, equipment,
contractors, and airport sponsored events.

9. Consultant's choice of options for the lighting design; similar explanation of choices made for the
drainage, fencing, turfing and marking, including decisions regarding cover crop seeding.

10. Approach conditions which will result from proposed work and comparison with FAA criteria.

11. Analysis of potential RSA determination (if applicable).

12. Development of PCN for runway strengthening and rehabilitation projects.

13. Description of non-AlP work and quantity separation from AIP eligible items.

14. Identify work to be done by others such as utility companies and airports sponsor forces.

15. The Consultant's preliminary estimate of construction costs, fees and expenses shall be included.

16. A discussion of project safety concerns (per guidance explained in FAA AC 150/5370-2F (or
current) Operational Safety on Airports during Construction) shall be included.

17. A discussion of project phasing / sequencing and estimate of construction calendar days shall be
included.

IDOT Division of Aeronautics October 11, 2019
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ATTACHMENT F

llinois Department
of Transportation

Airport:

Contractor:

Temperature ‘F Wind:
Status: [] Active [ Suspended

Controlling Iltem:

IL Project No.:

Resident Engineer’s Diary

Date:

AIP Project

Weather Conditions:
Jobsite Conditions: [] Workable [] Non-workable

Workforce
Consultant (# of people, hours):

Contractor (# of people, equipment, hours):

Daily Work
Pay items / General Location:

Instructions to Contractor / Unusual Events:

Verbal Approvals (official & item):

Additional Work (change order, etc.):

Official Visitors:

Materials Deliveries (material, quantity, quality) / Testing (test, location, corrective action):

Other:

Calendar Days: Awarded
Charged
Remaining
Submitted Firm:

IDOT Division of Aeronautics
Standard A/E Agreement 2012-01

DBE Onsite? (yes or no)
Own forces used? (yes or no)
Own equipment used? (yes or no)

Date:

Page 41
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ATTACHMENT G

COST PLUS FIXED PAYMENT INVOICE (Standard Format)

To: , Chief Engineer From (Firm):

lllinois Department of Transportation Address:

Division of Aeronautics Telephone No.:

Abraham Lincoln Capital Airport Invoice # Date:

1 Langhorne Bond Drive [ ]Partial [ ]Final
Springfield, IL 62707-8415

Attn: , Section Chief

Airport: Municipality: , IL
lllinois Project No. Federal Project No.

Notice to Proceed Date (OP&P Program Letter or Sponsor Authorization):
Per A/E Agreement/Amendment dated:

Services (Check only those services pertaining to invoice):

[ ]Preliminary Assessment and Schematic Design Phase [ ]Planning and Special Services
[ ]1Design Phase [ ]Other( )
[ 1Construction Phase [ 1Amendment(s)
Service Dates: For Services Rendered From (date): To (date):
To Date Billing
Period
(1) Direct Salaries $ $
Include all information per ATTACHMENT | (EFFORT DETAIL BREAKDOWN)
(2) Labor and General and Administrative Overhead (__ %) . $ $
(3) Direct Non-Salary Expenses (OT Premium)______ | $ $
Support documentation must accompany all payment requests of direct non-salary expenses.
(4) Profit — (Fixed Payment $ X % Complete) $ $
(5) SUBTOTAL (1) = (B) oo $ $
(B) Outside ServiCes. $ $
TOTAL AMOUNT EARNED TO DATE: (5)+(6) . $
Maximum Payable (per Engineering Agreement) $
Estimated total cost to complete project (for billings after 50%) ____$
Less Total Amount(s) Previously Invoiced_ . $
PAYMENT DUE THIS INVOICE $

| certify that to the best of my knowledge, the percent of work shown as complete on this Invoice is
correct.

By:

Printed Name and Title

Department Approval
By:

Printed Name and Title

NOTE: This format is for general information. The Consultant’s format containing essential data may be
acceptable.

IDOT Division of Aeronautics October 11, 2019
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ATTACHMENT H

LUMP SUM INVOICE (Standard Format)

To: , Chief Engineer From (Firm):

lllinois Department of Transportation Address:

Division of Aeronautics Telephone No.:

Abraham Lincoln Capital Airport Invoice # Date:

1 Langhorne Bond Drive [ ]Partial [ ]Final
Springfield, IL 62707-8415

Attn: , Section Chief

Airport: Municipality: , IL
lllinois Project No. Federal Project No.

Notice to Proceed Date (OP&P Program Letter or Sponsor Authorization):
Per A/E Agreement/Amendment dated:

Services (Check only those services pertaining to invoice):

[ ]Preliminary Assessment and Schematic Design Phase [ ]Planning and Special Services
[ ]Design Phase [ 1Other ( )
[ 1Construction Phase [ 1Amendment(s)

Service Dates:
For Services Rendered From (date): To (date):

(1) Lump Sum (LS) Fee (or Maximum Payable per Engineering Agreement)_$

(2) Percent of Work Complete: %

(3) Fee Earned to Date: (LS $ X % Complete) __ $
(4) Less Total Amount(s) Previously Invoiced__________ . . $
(5) PAYMENT DUE THIS INVOICE e $

| certify that to the best of my knowledge, the percent of work shown as complete on this Invoice is
correct.

By:

Printed Name and Title

Department Approval

By:

Printed Name and Title

NOTE: This format is for general information. The Consultant’s format containing essential data may be
acceptable.

IDOT Division of Aeronautics October 11, 2019
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ATTACHMENT I

EFFORT DETAIL BREAKDOWN (Standard Format)
Page of Pages
Airport:

lllinois Project No.
Federal Project No.

Invoice No.
Date:

ENGINEERING COSTS BREAKDOWN

Agreement

Paragraph Service Date

Governing Performed Performed
Services

Employee’s
Name and Hours Rate Amount
Classification

Total

ENGINEERING FIRM

Name
Address

Prepared By
Date

NOTE:

This format is for general information; however the consultant’'s format containing the essential data may
be acceptable.

IDOT Division of Aeronautics October 11, 2019
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ATTACHMENT J

TESTING SCHEDULE

Testing Schedule - Design phases of the project.

Description

Approximate Number

ASTM D 421, Particle Size Analysis

ASTM D 2217

ASTM C 422

ASTM D 698, Moisture-Density Relations of Sail

ASTM D 1557

ASTM D 427, Shrinkage Factors of Soil

ASTM D 2434, Permeability of Granular Soils

AASHTO T 194, Determination of Organic Materials in Soils by Wet
Combustion

ASTM D 1883, Bearing Ratio of Laboratory Compacted Soil

AASHTO T 222, Modulus of Soil Reaction

ASTM D 2487, Soil Classification “Unified System”

ASTM D 2113, Soil Borings

ASTM C 207, Hydrated Lime

ASTM C 131, Abrasion

ASTM C 88, Soundness

ASTM D 946, Penetration

ASTM D 3381, Viscosity

ASTM D 1559, Marshall Method

ASTM C 136, Gradation

ASTM D 2172, Extraction and Gradation

ASTM D 2726, Bulk Specific Gravity

ASTM D 2041, Maximum Theoretical Specific Gravity

ASTM D 2950, Nuclear Density

ASTM C 117 Washed Aggregate Sample

ASTM D 4318, Liquid Limit, Plastic Limit, Plasticity Index

ASTM C 127, Absorption and Specific Gravity

ASTM C 128

ASTM C 566, Moisture Content

ASTM C 31, PCC Test Cylinders

ASTM C 141, Slump

ASTM C 231, Air Content

ASTM C 78, Flexural Strength

ASTM C 138, Yield, Cement Content

ASTM D 412, Rubber in Tension

ASTM D 1664, Striping Test

The testing form shall be adjusted to the specific project. The consultant shall not assume IDOT will
provide any testing and inspections. Payment for these services shall be at the rates established in

ATTACHMENT K. - TESTING RATES & COST SUMMARY.

IDOT Division of Aeronautics
Standard A/E Agreement 2012-01
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ATTACHMENT K

TESTING RATES & COST SUMMARY

ESTIMATED COST PER NUMBER
DESCRIPTION OF TEST TEST REQUIRED TOTAL $
IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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ATTACHMENT L (Optional)

SUMMARY OF PAYROLL BURDEN AND FIXED COSTS

Federal Insurance Contributions Act
State Unemployment Compensation
Federal Unemployment Compensation
Workmen's Compensation Insurance
Paid Holidays, Vacation, Sick Leave
Bonus

Pension

Group Insurance

TOTAL PAYROLL BURDEN & FRINGE COSTS

NOTE:

% of Direct
Productive
Payroll

%

A letter from IDOT with approval or provisional payroll burden / fringe and general / administrative

expense rates must be attached (ATTACHMENT S) for verification of rates.

IDOT Division of Aeronautics
Standard A/E Agreement 2012-01
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ATTACHMENT M (Required)

SUMMARY OF OVERHEAD AND INDIRECT COSTS

CRAWFORD, MURPHY & TILLY, INC.
SUMMARY OF INDIRECT OVERHEAD COST FOR IDOT
AUDITED CALENDAR YEAR 2017
AND PROVISIONAL 2017/2018

CMT ACCOUNT % OF DIRECT
NUMBER ACCOUNT NAME LABOR COSTS
PAYROLL BURDEN AND FRINGE BENEFITS
6151 FICA Tax 12.84%
6102, 6103, 6170 Paid Time Off (Vacation, Holidays and Sick Leave) 21.03%
6154, 6156, 6158 Group Medical, Life, Workers Comp, Disability and Unemployment Insurance 14.07%
6159, 6160 Employee Retirement Plan Contributions 12.87% 60.81%
GENERAL & ADMINISTRATIVE OVERHEAD EXPENSE
6104-6119 Indirect Salaries - Not Allocable to Projects 62.49%
6222, 6264 Miscellaneous Taxes 1.26%
6231 Professional Fees 2.80%
6251 Rent 10.07%
6252 Utilities 1.11%
6271 Telephone & Data 3.81%
6253-6254 Maintenance, Repairs & Supplies 2.08%
6261-6265 Office Supplies, Shipping & Reproduction 1.58%
6281, 6284 Seminars, Registration & Education 3.42%
6291,92,95,6321-23 Travel & Vehicle Expense 3.79%
6331, 6332 Business Insurance 3.21%
6351,52,61,62,69 Equipment Expense, Repairs & Maintenance 1.59%
6366, 6367, 6368 Computer Expense & Supplies 6.36%
6371,6372,6381,6382 Maps, Reference Books, Engineering & Survey Supplies 0.81%
6401+COFC Depreciation & Cost of Facilities Capital (0.47%) 6.16% 110.54%
TOTAL OVERHEAD 171.35%

NOTE: A letter from IDOT with approval or provisional payroll burden / fringe and general / administrative
expense rates must be attached (ATTACHMENT S) for verification of rates.

IDOT Division of Aeronautics

Standard A/E Agreement 2012-01
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Airport:

Project Description:

ATTACHMENT N

PROJECT CERTIFICATION

Letting Date:

IL Project No.:
Federal Project No.:
Contract No:

Pursuant to Federal Aviation Regulations, Part 152, as amended, and as a condition to receiving any
Federal and/or State financial assistance through a Grant Offer from the FAA and/or the State of lllinois -
Department of Transportation for the proposed airport development project, it is hereby represented, to
the best of our knowledge, information, and belief that:

1.

The Consultant has been selected to provide the necessary professional services for the project
described herein and identified in the Professional Services Request For Qualifications (RFQ).
Selection Date (Required): Copy of Retainer attached (ATTACHMENT U).

2. Project is clearly delineated on the currently approved Airport Layout Plan.
Approval Date (Required): .

3. Project is environmentally cleared. [ ]CatEx [ JEA [ ]JEIS [ ]FONSI
Approval Date (Required): .

4. All Corps/EPA permits and other regulatory agency reviews/approvals/mitigation have been
satisfied and there are no known encumbrances to the completion of the project.

[ 1Yes [ 1No.

5. Plans were prepared in accordance with FAA approved standards and advisory circulars; and,
the specifications were prepared in accordance with the FAA approved lllinois Standard
Specifications For Construction Of Airports, along with the Division of Aeronautics’ most current
Policy Memorandums and “Handout” Specifications, except as noted by attached Modification of
Standards (MOS) which has been addressed and justified in the engineering report and
submitted to and approved by the FAA and Engineer of Design.[ ]Yes [ ]No.

Approval Date of MOS (If applicable): .

6. The design conforms to the approved project scope.[ ]Yes [ ]No.

7. Provisions have been included for safety during construction (per guidance explained in FAA AC
150/5370-2F (or current) Operational Safety on Airports during Construction). [ ]Yes [ ]No.

8. The plans, special provisions and quantities have been thoroughly checked in accordance with
best management practices by the Consultant for accuracy and consistency, and are in
conformance with AC 150/5300-13 (latest edition). All contract deliverables referenced in Section
I.F. DELIVERABLES have been submitted, received and determined acceptable.

[ 1Yes [ ]No.
Date By:
Design Engineer (Consultant)
Date By: P.E.
Project Engineer (Consultant)
Date By: P.E.
Department Design Engineer
Date By: P.E.
Engineer of Design
IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.
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ATTACHMENT O

DBE FINAL DOCUMENTATION

lllinois Department
of Transportation
Prime Consultant DBE Subconsultant
Name Name
Address Address
Telephone Telephone
Subject Contract Amounts
Airport Consultant Contract Amount
lllinois Project No. DBE Contract Amount
Federal Project No DBE Participation (%)

This documentation verifies the services provided and the amount paid to the DBE Subconsultant on the above
captioned contract. The undersigned certifies that the services reported herein were executed by the DBE, that
the DBE actually provided the services and that the services reported herein conform to the services reported in
the approved Professional Services Agreement together with any amendments approved by the Sponsor and/or
Division as applicable.

Description of Service Provided Contract Amount Amount Paid Difference (+/-)

o0 WIN =

Totals

DBE Contract amount has been met or exceeded [ ]Yes [ ] No (check one).

DBE Contract amount not met — Shortfall $ (documentation explaining shortfall attached).
Prime Consultant DBE Subconsultant

Print Name Print Name

Title Title

Signature Signature

Date Date

IDOT Division of Aeronautics October 11, 2019
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UPDATE BY: im Ohsa.
L

ATTACHMENT P - PROJECT SKETCH

'DATE: Friday. October 4,20/ 1:49:57 PM

October 11, 2019

Ph. 3 Airfield Pavement Rehab.
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ATTACHMENT Q

PROJECT LETTING SCHEDULE

PRELIMINARY PROJECT SCHEDULE

The proposed project schedule is anticipated to be for the March 6, 2020 IDOT Letting date. The
schedule is contingent upon reasonable response and reviews being provided to the consultant prior to
each subsequent delivery date. It is agreed that delays in the consultant receiving agency comments and
approvals beyond the review period presented will result in a revised, mutually agreeable schedule for
subsequent submittals.

ILLINOIS DEPARTMENT OF TRANSPORTATION
DIVISION OF AERONAUTICS
2020 LETTING SCHEDULE WITH ASSOCIATED REGRESSIVE DATES

22 Week Project Development Timeline (154 Calendar Days)

START (0%) 35% 80% 100% . Anticipated Anticipated

- - - — “Sealable Plans and | Approved and Sealed L4l L (Ll RPET Award Start to Work
re-design Meeting | Engineering Report to Specificati DA Einal PI d Date Date
Target Date IDA for Comments pecifications to |r_|§ _a NS an
for Comments Specifications to IDA

16-Nov-2018 11-Jan-2019 22-Mar-2019 19-Apr-2019 14-Jun-2019 09-Aug-2019 23-Aug-2019

04-Jan-2019 01-Mar-2019 10-May-2019 07-Jun-2019 02-Aug-2019 27-Sep-2019 11-Oct-2019

22-Feb-2019 19-Apr-2019 28-Jun-2019 26-Jul-2019 20-Sep-2019 15-Nov-2019 01-May-2020

12-Apr-2019 07-Jun-2019 16-Aug-2019 13-Sep-2019 08-Nov-2019 03-Jan-2020 01-May-2020

14-Jun-2019 09-Aug-2019 18-Oct-2019 15-Nov-2019 17-Jan-2020 13-Mar-2020 01-May-2020
I 09-Aug-2019 04-Oct-2019 13-Dec-2019 10-Jan-2020 06-Mar-2020 01-May-2020 15-May-2020 I

27-Sep-2019 22-Nov-2019 31-Jan-2020 28-Feb-2020 24-Apr-2020 19-Jun-2020 03-Jul-2020

15-Nov-2019 10-Jan-2020 20-Mar-2020 17-Apr-2020 12-Jun-2020 07-Aug-2020 21-Aug-2020

03-Jan-2020 28-Feb-2020 08-May-2020 05-Jun-2020 31-Jul-2020 25-Sep-2020 09-Oct-2020

21-Feb-2020 17-Apr-2020 26-Jun-2020 24-Jul-2020 18-Sep-2020 13-Nov-2020 01-May-2021

*Requirements of the 80% milestone submittal shall inciude a complete set of Contract Documents, as outlined in the A/E agreement, designed and reviewed
for adherence to Federal Aviation Administration (FAA) and lllinois Division of Aeronautics (IDA) concepts and standards by a licensed Iflinois Professional
Engineer. Submitials shall include but not limited to the following documents: Construction Plans, Special Provisions and Construction Safety Phasing Plan
with a detailed Estimate of Costs, Coniract Time, and DBE Participation Goal along with any applicable Modifications of Standards and Certification
requirements required by the FAA Review Matrix Guide per memorandum dated 08/02/2016.

Revised 01/09119 2020 Letting Schedule xlsx
IDOT Division of Aeronautics October 11, 2019
Standard A/E Agreement 2012-01 Ph. 3 Airfield Pavement Rehab.

Page 52



ATTACHMENT R

OP&P PROGRAM LETTER

llinois Department of Transportation

Office of Planning and Programming
2300 South Dirksen Parkway / Springfield, lllinois / 62764

July 31, 2018

Stephen K. Andras
Aurora Municipal Airport
Aurora City Hall

44 East Downer Place
Aurora, |L 60507

Stephen K. Andras,

The lllinois Department of Transportation’s Airport Improvement Program
provides funding for projects at airports throughout the state to ensure the
continuation of safe and efficient operations at these facilities and maximize
opportunities for economic development in lllinais.

The project detailed herein was selected for your airport based on project
requests submitted to the Department during the Transportation Improvement
Program (TIP) meetings. This program is based on Federal Aviation
Administration (FAA) funding levels established in federal legislation which
provide for a minimum of $1 million in entitlement funds for primary airports
and a maximum of $150,000 entitlement funds for non-primary airports.
Federal legislation calls for a maximum 90% federal match. As such, the state
and local match will be 5% each for all projects which are eligible for state
funding. All other federal projects which are not eligible for state funds will
require a minimum 10% local match.

Funding for the lllinois Airport Improvement Program is dependent upon
receipt of Federal funds and legislative authorization of state appropriations.

The Department and the Airport Sponsor hereby agree to participate in the
project indicated below at the designated funding levels. The Airport
Sponsor shall pay any additional project costs which exceed the total
sum of state and federal funds as planned and programmed. If additional
funds are deemed necessary, an amendment to the Agency Agreement
with the Department must be developed and approved by the
Department and the FAA before any additional funding may be incurred.
In the event the lllinois General Assembly fails to appropriate funds, or
sufficient funds are otherwise not made available for these projects, the Aimport
Sponsor will be required to pay the state and local costs as itemized below.
This will include any amount which exceeds the totals listed.

Projects were selected based on the FAA’s National Priority System as well as
other state and local priorities. The Department has programmed the following
project to be included in the FFY 2019 Proposed Airport Improvement
Program for your airport:

IDOT Division of Aeronautics October 11, 2019
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Aurora Municipal Airport
July 31, 2018
Page 2

The project “Airfield Pavement Rehabilitation (Area 1)” will be funded as

follows:
State Apportionment $330,300
State Match $18,350
Local Match $18,350
Total Project Cost $367,000

The Office of Intermodal Project Implementation (Aeronautics) letting schedule
for construction projects must be strictly followed to ensure projects are
advertised and brought to letting in an organized manner. The letting schedule
allows for 30 weeks to develop a project from the date of the pre-design
meeting to the letting.

To ensure eligibility of professional services for state and federal funding
participation, you are required to satisfy the qualifications based selection
process and enter into a retainer agreement, or professional services A/E
agreement with the consultant of record selected for the project prior to any
costs being incurred. This should take place prior to the project initiation/pre-
design meeting. Aeronautics will facilitate this process, as well as the initial
development and review of fees.

The project contained in this letter is officially programmed for development. It
is now the Airport Sponsor's responsibility to initiate the professional services
phase of the project. Please contact Aeronautics, either directly or through
your consultant, to schedule a project initiation meeting.

Your Aeronautics Design Section Chief is Mr. Steve Long, P.E. and he may be
reached at 217.785.4214 to initiate the project. Please initiate this project
within 12 months of the date of this letter or the project will no longer be
considered programmed. Projects are initiated by scheduling a
predesign meeting for design/construction projects or a project initiation
meeting for planning and environmental projects.

Please contact myself in the Office of Planning and Programming at
217.782.4118 or Richard Borus in Aeronautics at 217.785.0056 if you have
questions regarding this program letter.

Sincerely,

BT Muvra=

BJ Murray
Section Chief, Aviation Program Planning
Office of Planning and Programming

IDOT Division of Aeronautics October 11, 2019
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ATTACHMENT S

CURRENT IDOT PROVISIONAL PAYROLL BURDEN / FRINGE EXPENSE AND GENERAL /
ADMINISTRATIVE EXPENSE RATE LETTER

llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, lllinois / 62764

August 29, 2018

Subject: PRELIMINARY ENGINEERING
Consultant Unit
Prequalification File

Roger Driskell

CRAWFORD, MURPHY, & TILLY, INC.
2750 West Washington Street
Springfield, IL 62702

Dear Roger Driskell,

We have completed our review of your "Statement of Experience and Financial
Condition" (SEFC) which you submitted for the fiscal year ending Dec 31, 2017.
Your firm's total annual transportation fee capacity will be $84,800,000.

Your firm's payroll burden and fringe expense rate and general and administrative

expense rate totaling 171.35% are approved on a provisional basis. The rate used
in agreement negotiations may be verified by our Office of Quality Compliance and
Review in a pre-award audit.

Your firm is required to submit an amended SEFC through the Engineering
Prequalification & Agreement System (EPAS) to this office to show any additions or
deletions of your licensed professional staff or any other key personnel that would
affect your firm's prequalification in a particular category. Changes must be
submitted within 15 calendar days of the change and be submitted through the
Engineering Prequalification and Agreement System (EPAS).

Your firm is prequalified until December 31, 2018. You will be given an additional
six months from this date to submit the applicable portions of the "Statement of
Experience and Financial Condition" {SEFC) to remain prequalified.

Sincerely,

Jack Elston, P.E.

Bureau Chief

Bureau of Design and Environment

IDOT Division of Aeronautics October 11, 2019
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ATTACHMENT T

CONSULTANT’S PRELIMINARY ESTIMATE OF PROBABLE CONSTRUCTION COSTS

AURURA MUNICIPAL AIRPORT

AURORA, ILLINOIS

AIRFIELD PAVEMENT REHABILITATION, PHASE 3 (AREA 1)

ILLINOIS PROJECT NO.: ARR-4648
SBG PROJECT NO.: 3-17-SBGP-TBD

PRELIMINARY ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

ESTIMATED ESTIMATED ESTIMATED
ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE COST
BASE BID
AR150510 ENGINEER'S FIELD OFFICE 1 LS $15,000.00 $15,000.00
AR152410 UNCLASSIFIED EXCAVATION 50 CYy $42.00 $2,100.00
AR208515 POROUS GRANULAR EMBANKMENT 50 CYy $42.00 $2,100.00
AR209604 CRUSHED AGG. BASE COURSE - 4" 1,350 SY $12.50 $16,875.00
AR401900 REMOVE BITUMINOUS PAVEMENT 1,350 Sy $30.00 $40,500.00
AR501509 9" PCC PAVEMENT 1,350 SY $155.00 $209,250.00
AR501530 PCC TEST BATCH 1 EACH $6,000.00 $6,000.00
AR501900 REMOVE PCC PAVEMENT 1,350 SY $45.00 $60,750.00
AR751980 RECONSTRUCT INLET 2 EACH $4,300.00 $8,600.00
AR800009 PCC SPALL REPAIR 75 SF $200.00 $15,000.00
DESIGN PROGRESSION 1 LS $37,000.00 $37,000.00
ESTIMATED BASE BID CONSTRUCTION COST = $413,175.00
ESTIMATED ESTIMATED ESTIMATED
ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE COST
ADDITIVE ALTERNATE NO. 1 - WEST APRON PANEL REPLACEMENT AND EXPANSION JOINT RESEALING
AS501509 9" PCC PAVEMENT 125 SY $155.00 $19,375.00
AS501900 REMOVE PCC PAVEMENT 125 SY $52.00 $6,500.00
AS209604 CRUSHED AGG. BASE COURSE -4" 125 SY $13.00 $1,625.00
AS401900 REMOVE BITUMINOUS PAVEMENT 125 SY $30.00 $3,750.00
AS605542 CLEAN & SEAL EXPANSION JOINTS 375 LF $52.00 $19,500.00
TOTAL ADD. ALT.NO. 1 ESTIMATED COST = $50,750.00
ESTIMATED ESTIMATED ESTIMATED
ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE COST
ADDITIVE ALTERNATE NO. 2 - RUNWAY 9/27 PCC PANEL REPLACEMENT
AT501509 9" PCC PAVEMENT 65 Sy $240.00 $15,600.00
AT501900 REMOVE PCC PAVEMENT 65 SY $52.00 $3,380.00
AT620520 PAVEMENT MARKING - WATERBORNE 160 SF $19.50 $3,120.00
TOTAL ADD. ALT. NO. 2 ESTIMATED COST = $22,100.00
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ATTACHMENT U

RETAINER AGREEMENT
(see project no. 1)

AGREEMENT FOR ENGINEERING SERVICES

THIS AGREEMENT made at Aurora, lllinois, this %™ _day of _/"%r<é; __in the year 20 /£,
by and between the City of Aurora (hereinafter referred to as the "Owner”), as Party of the First Part, and
Crawford, Murphy & Tilly, Inc. (hereinafter referred to as the "Engineer"), as Party of the Second Part.

WITNESSETH:

WHEREAS, the Owner intends to sponsor the accomplishment of a development program in stages
of the public air navigation facilities known as the Aurora Municipal Airport located in Latitude 41° 46.28'N,
Longitude 88° 28.37' W, in Kane County, State of lllinois; and

WHEREAS, the development program shall include, but not be limited to, projects described as:

Airfield Pavement Rehabilitation — Phase 3

Phase 2: Airfield Pavement Rehabilitation including General Aviation Apron and Taxiway P

Install Airport Perimeter/Security 10° Fencing — Phase 1 and Phase 2

Rehabilitate Airfield Lighting Including Vault Improvements

Improve ILS Critical Area (Grading and Drainage) and RSA — RAW 33 Phase 1 and Phase 2

Construct SW Quadrant Apron and Connecting Taxiway — Phase 1

Construct SW Quadrant Auto Parking Lots/Entrance Road & US Rt. 30 Intersection

Improvements - Phase 1

8. Rehabilitate Apron Pavement and Clean and Seal Joints — Phase 1

9. Reconstruct and Widen Runway 8/27 Taxiway Connectors

10. Rehabilitate Runway 9/27 Airfield Lighting

11, Reconstruct and Light Runway 18/36 and Taxiways — Phase 1 and Phase 2

12. Construct NE Quadrant Entrance Road and Auto Parking Lot

13. Runway 9/27 and Runway 15/33 Rehabilitation Including Joint Sealing and Pavement
Marking

14. Site Work for Airport Maintenance and Snow Removal Equipment Building

15. Construct New Snow Removal Equipment Building

16. Consultation of FAA requirements regarding airport development issues and grant
assurances

17. Preparation of pre-applications/applications and Transportation Improvement Program (TIP)

sheets.

NPOAAGN=

WHEREAS, the Department of Transportation, Division of Aeronautics, State of lllinois, is
authorized Agent of the Owner under the proposed development program (it shall be hereinafter referred
to as the "Division");

WHEREAS, the Engineer agrees to furnish an executed "Certification of Engineer' and certain
professional engineering services enumerated hereinafter, in connection with the aforesaid development

project.

NOW, THEREFORE, for and in consideration of the benefits which will accrue to the parties hereto
by virtue of this Agreement and the respective covenants herein contained, IT IS MUTUALLY
COVENANTED AND AGREED as follows:

I ING 8§

The Engineer agrees to furnish and perform the various professional engineering services required
for the preparation of the above reference construction project as follows:

(A)  The Planning Phase
1. Upon request by the Owner, the Engineer agrees to attend meetings and provide
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