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Project Overview



In 2019 alone, Aurora’s public safety systems 

supported: 

 149,567 APD Calls for Service (Police)

 19,882 AFD Calls for Service (Fire)

 10,633 NAPD Calls for Service (North Aurora)

 220,000+ 911/non-emergency calls

 19,394 Incident Reports

 8,244 Booking Records

 5,565 Accident Records

Aurora Public Safety 

Volume by the numbers…



Project Background

APD Records 
Management 

System 
(WebRMS)

Fire Records 
Management 

System 
(FIREHOUSE)

Computer Aided 
Dispatch (CAD)

Modernize and integrate Aurora’s public safety information systems to provide 

for efficient public safety data management, resulting in highly responsive and 

effective police, fire, and emergency services for Aurora’s residents, 

businesses, and visitors.

Project Goal:

New Public Safety Systems that replaced dated legacy systems:

Live March 2018 Went live in phases 

beginning 2018
Live January 2020
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Timeline
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Across entire project: ongoing team member and leadership turnover – on vendor team and Aurora team



Public Benefits

Stronger, 

Safer,

“Smart City”

Aurora

Increased availability 
and better management 

of public safety 
information

Information at first 
responders’ fingertips 
to make decisions and 

take action

Better connectivity 
between systems

This technology investment provides significant benefit to Aurora residents 

and visitors, and is aligned with Mayor Irvin’s Transition Report, specifically 

the Public Safety category. 
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Ex: Dispatch across 

agencies based on location 

(closest units)

Ex: Fully integrated CAD, 

RMS, and Mobile with more 

modernized business 

intelligence tools

Ex: Digital records access 

within the squad vehicle



Technology Benefits

Comprehensive Data Entry and Management

• The system enables quick data entry and real-time alerts, immediate search and retrieval, 
and extensive reporting capabilities. 

Cloud Deployable

• The system provides rapid and reliable access to information, whenever and wherever 
needed.

• Combines the advantages of an enterprise system with the benefits of secure, browser-
based access.

Scalable & Configurable

• Supports single or multi-agency use (i.e., N. Aurora) , configurations, and workflows that 
previous technology could not facilitate 

• Built-in interfacing capabilities support easy integrations.

Access to Data & Analytics with Enhanced Transparency

• Easier to access, share, and analyze real-time data with dashboards and visualizations 
that support decision-making 

• Increased transparency and ability to utilize data with open data portal capability – e.g. to 
be utilized in pandemic
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Project Stakeholders 

Aurora Fire APD Records APD Evidence
APD 

Investigations
APD Traffic APD Patrol

APD Booking/Jail
APD SOG (Special 

Operation 
Group)

APD 
Operations/Traini

ng

APD Crime 
Analysis

Telecommunicati
ons

City of Aurora IT
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Mayor’s Office + City Council / Aldermen



All Systems Live…
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Process

Product / 
Technology

People

Partners

As of January 2020, all public safety systems are live and operational. We are 

currently in a support model with Hexagon. 

Going forward

Focus: The work accomplished in this 

effort supports ongoing 

implementation of Aurora’s 

Technology Roadmap, builds on 

its Smart Cities Program, and 

enhances Aurora’s IT agility.

Public Safety systems 

modernization also lays the 

foundation for future 

integrations on the platform, 

including preparing for 

NextGen911, ESO Fire RMS, 

and other critical public safety 

technology.



Evolving Service Model 
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• Now that all systems are in a support model with all vendors, Aurora IT is 

evaluating its own IT support of new public safety systems

• IT is evaluating service desk hours/shifts to support new technology, and right-

sizing the staffing models



Project Closure



Project Budget Summary

Project Budget

• $7.7M

• Includes implementation services, Software, Licenses, Hardware, Consulting 
Services, and third-party tools of all three public safety software systems

Funding Sources (variety)

• Wireless 911 Surcharge Fund

• Grant ETSB (Revenues - Monies reimbursed by ETSB)

• Equitable Sharing Justice 

• SHAPE 

Current Budget Status & Credits

• Current project PO balance of $108k remaining in budget, remaining 
to pay (on track)

• Aurora currently has $240k in Hexagon credits due to renegotiating 
savings in change orders, and streamlining software and hardware 
purchases to utilize less than budgeted, and finding other cost 
savings 12
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Hexagon Feature 

(May 2020)

https://www.hexagonsafetyinfrastructure.com/news-and-events/news-releases/aurora-police-launch-new-hexagon-public-safety-technology-to-better-
serve-community

https://www.hexagonsafetyinfrastructure.com/news-and-events/news-releases/aurora-police-launch-new-hexagon-public-safety-technology-to-better-serve-community


Wrap-up and 

Questions


